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PAGE 1 OF 1 PAGES

REPORT NO. DATE
CONSTRUCTION PROGRESS REPORT 5 11/23/2016
LocatioN 3801 Nebraska Avenue, Washington DC CONTRACTOR o
DCM Architecture & Engineering, LLC
TITLE NAC - Design Build Hot Water Loop 200 Federal Street, Suite 435
CONTRACTNO. GS11PYTC7173 | WORK ORDER NO. ENGS11PYTC7173 Camden NJ 08103
WORK STATUS
COMPLETION DATES PERCENT COMPLETED
INITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line 5
divided by Line 3)
11/06/2017 10/15/2017 0.05
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
3 YES [] no [] ves [] no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
[] yes [] no YES [] no [] ves [] no

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT 1,464,000.00
CHANGE ORDERS (Total of Column 2, GSA Form 184B)

TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2)

VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A)

VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)
VALUE OF MATERIAL

oo A~ eN

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

7. TOTAL VALUE OF MATERIAL (Line 6A plus Line 6B)

8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Line 4, 5, and 7)
9. LESS RETAINAGE

10. SUBTOTAL (Line 8 minus Line 9)
11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13. SUBTOTAL (Line 10 plus Line12)
14. LESS PREVIOUS PAYMENTS

15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14) 74.074.26
SIGNATURE (For Optional Use) DATE CONSTRUCTION MANAGEMENT ENGINEER (Signature) DATE

CONSTRUCTION ENGINEE

i DATE CHIEF, CONSTRUCTION ENGINEER (Signature) DATE
GENERAL SERVICES A GSA FORM 184 (REV. 9-79)




pace 1 oF 1 paGes
REPORT NUMBER | DATE
CONTRACT NUMBER GS11PYTC7173 TASK ORDER NUMBER OPT. NUMBER
TOTALVALUE | (8) VALUE OF WORK COMPLETED VALUE OF TOTAL VALUE OF
OF WORK ITEM Previous Value Current Value MATERIALS COMPLETED WORK

WORK ITEM
@)

(Dollars Only)
(2)

0001 - D/B Replacement of NAC Undrgrnd HW Loop

(Dollars Only)
()

(Dollars Only)
(b)

(Dollars Only)
(4)

AND MATERIALS
(5)

TOTAL

GENERAL SERVICES ADMINISTRATION

110,674.26

!LA 184A (REV. 3/2015)



APPLICATION AND CERTIFICATION FOR PAYMENT

AIA DOCUMENT G702 PAGE 1 0f 3 PAGES

CLIENT:  U.S. General Services Administr: PROJECT: Design Build Hot Water Loop APPLICATIONNO:  Payment App 2 Distribution to:

301 7th Street, SW 3801 Nebraska Ave., NW [ X ]co

Washington, DC 20407 Washington, DC 20407 {__ ICOR

PERIOD FROM: 09/30/16 [ TSR

FROM CONTRACTOR: TO: 11/18/16 CM

DCM Architecture & Engmeering, LLC

200 Federal Street, Suite 435 SCHEDULE OF VALUES

Camden NJ 08103 Contract # GS-11-P-16-YT-C-7 PENCIL COPY
CONTRACT FOR: NAC Hot Water Loop Invoice # DCML 16-701.2 X FINAL

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet, AIA Document G703, is attached.

. ORIGINAL CONTRACT SUM

. Net change by Change Orders

. CONTRACT SUM TO DATE (Line 1 £ 2)

. TOTAL COMPLETED & STORED TQ
DATE  (Cotumn G on G703)

5. R :
b

PN -

f Completed Work
+ E on G703)
of Stored Material
on G703)
Total Retainage (Lines 5a + 5b or

Total in Column I of G703)

6. TOTAL EARNED LESS RETAINAGE
(Line 4 Less Line 5 Total)

7. LESS PREVIQUS CERTIFICATES FOR

PAYMENT (Line 6 from prios Certificatc)

8. CURRENT PAYMENT DUE

9. BALANCE TO FINISH, INCLUDING RETAINAGE
(Line 3 less Line 6)

$
$

o o

o o

"HANGE ORDER ARY
Total changes approved
in previous months by Owner

ADDITIONS | DEDUCTIONS |

Total approved this Month

TOTALS

NET CHANGES by Chan&c Order

AIA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT - 1952 EDITION - AIA® - © 1892

The undersigned Contractor certifies that to the best of the Contractor's knowledge,

mformation and belief the Work covered by this Application for Payment has been

completed in accordance with the Contract Documents, that all amounts have been paid by

the Contractor for Work for which previous Certificates for Payment were issued and

payments received from the Contracting Officer, and that current payment shown herein is now due.

CONTRACTOR:

By: Robert Ben Date: 11/18/2016

CERTIFICATE FOR PAYMENT

1n accordance wiih the Contract Documents, based on on-site observations and the data
comprising the application, the CO certifies that to the best of their

knowledge, information and belief the Work has progressed as indicated,

the quality of the Work is in accordance with the Contract Documents, and the Contractor
is entitled to payment of the AMOUNT CERTIFIED.

CONTRACTING OFFICER:

By: Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named herein. Issuance, payment and acceptance of payment are without
prejudice to any rights of the Owner or Contractor under this Contract.

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W., WASHINGTON, DC 20008-5282

ReCD

Users may obtain validation of this document by requesting a completed AlA Document D401 - Certification of Document's Authenticity from the Licensee.

lifz3/ze10
I



CONTINUATION SHEET

AlIA DOCUMENT G703

PAGE 2 OF 3 PAGES

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT

APPLICATION NO: Payment App 2 —
APPLICATION DATE: 11/18/2016

CONTRACT FOR: NAC Hot Water Loop CONTRACT NO:
TASK ORDER NO:
Invoice # DCML 16-701.2
A B C D ! E F G o !
M DESCRIPTION OF WORK SCREDULED WORK TED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE PREVIOUS PRESENTLY COMPLETED G+0) TO FINISH (IF VARIABLE

WO O N DD W & W N -

-k
- D

NAC Hot Water Loop
General Conditions
Survey and [nvestigation
Engineering and Design
Site Mobilization
Excavation Services Materials & Labor
Materials - Pipe

Labor - Pipe

Boiler Room Tic Ins
Building Tic Ins

Testing / Commissioning

APPLICATION

(D+E)

STORED
(NOTIN

AND STORED
TO DATE

€-9)

RATE)

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C, 20006-5232

12 {Sitc Resoration
13 {Punch List / Close-Out Documentation
14 | Bond
15
16
17
18
19
20
21
22
23 I <
TOTALS $1,464,000.00 $36,600.(Ka 874,074.26 ) $0.00 $110,674.26 $0.00 | $1,353,325.74 $0.00
24—
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity
gD
AIA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1932 EDITION - AIA® - © 1992 ’ "/33/20@
G703-1992

15



Project Name NAC - D/B Hot Water Loop at NAC 11/23/2016
Contract #: GS-11-P-16-YT-C-7173
Contractor: DCM A/E, LLC

Balance o
ITEM NO. Building Accounting and Appropriation Data Amount Previous Invoice #1 Invoice #2 Finish

Payments DCML16-701.1

$36,600.00) $74,074.26

Original Contract Sum

Net Change by Change
Orders

Contract Sum To Date

Total Complete & Stored

Total Earned

Current Payment

Balance to Finish




Standard Form 1034
Revised October 1987
Department of the Treasury
1 TFM 4-2000

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

VOUCHER NO.

DCML 16-701.2

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION
General Services Administration

1800 F Street, NW

Washington, DC 20405

DATE VOUCHER PREPARED

11/23/2016

SCHEDULE NO.

CONTRACT NUMBER AND DATE
GS-11-P-16-YT-C-7173
REQUISITION NUMBER AND DATE

16-701.2, 11/23/2016

’?CM Architecture & Engineering, LLC

—

PAID BY

PQXEAEE'S 200 Federal Street, Suite 435 DATE NVOICE RECEIVED
AND Camden NJ 08103 11/23/2016
ADDRESS DISCOUNT TERMS
|— —, PAYEE'S ACCOUNT NUMBER
SH PPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
DATE OF ARTICLES OR SERVICES UNIT PRICE AMOUNT
NUMSE%QBERDATE DELIVERY (Enter description, item number of contract or Federal supply schedule, Q.IE#\’;‘
OR SERVICE and other information deemed necessary) COsT PER (1)
DCML16-701.2 NAC - Design Build Hot Water Loop 1
11/23/2016
Funding Breakdown
Line Item #0001 - $74,074.26

(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL 74.074.26
PAYMENT: APPROVED FOR EXCHANGE RATE

[] provisionAL 74074.26 =3 —$1.00 DIFFERENCES

[] compLeTE BY?

PARTIAL

D FINAL Amount verified correct for payment

[] procRESS TITLE (Sig

(] Apvance COR - lan Mattonen

Pursuant to authority vested in me, | certify that this voucher is correct and proper for payment.

(Date) (Authorized Certifying Officer) 2

(Title)

ACCOUNTING CLASSIFICATION

ON (Name of bank)

"Treasurer", as the case may be.

name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per John Smith, Secretary", or

E CHECK NUMBER ON ACCOUNT OF U.S. TREASURY CHECK NUMBER

|

D

R CASH DATE PAYEE 3

vy |$
1. When stated in foreign currency, insert name of currency. PER
2. If the ability to certify and authority to approve are combined in one person, one signature only is necessary; otherwise the approving

officer will sign in the space provided, over his official title.

3. When a voucher is receipted in the name of a company or corporation, the name of the person writing the company or corporate TITLE

Previous edition usable

NSN 7540-00-900-2234

hinder discharge of the payment obligation.

PRIVACY ACT STATEMENT

The information requested on this form is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of disbursing Federal
money. The information requested is to identify the particular creditor and the amounts to be paid. Failure to furnish this information will




INSPECTION REPORT ON WORK UNDER CONTRACT

1. CONTRACT/TASK ORDER NUMBER

GS11P16YTC7173

2. LOCATION (Street, City, and State)
3801 Nebraska Aveunue
Washington, DC 20016

3. BUILDING

NAC Campus - Underground Hot Water Loop

4. CONTRACTOR'S NAME AND ADDRESS

DCM Architecture & Engineering, LLC

200 Federal Street, Suite 435

Camden NJ 08103

5. TYPE OF WORK
R&A - Construction

6. CONTRACT FOR

REPAIR AND ALTERATIONS
[ ] NEW CONSTRUCTION

7. PROJECT NUMBER 8. DATE OF NOTICE 9. ORIGINAL CONTRACT 10. CUMULATIVE CHANGE 11. CONTRACT PRICE TO DATE
TO PROCEED PRICE ORDERS/MODIFICATIONS
GS11P16YTC7173
09/14/2016 $1,464,000.00 $ $ 1,464,000.00

12. LIQUIDATED 13. COMPLETION DATE 14. PERCENTAGE OF COMPLETION

DAMAGES PER DAY | 3 CONTRACT b. REVISED c. ESTIMATED d. ACTUAL a. ACTUAL b. NORMAL
$ 11/6/2017 10/15/2017 0 0
15. A-E FIRM 16. CM FIRM

DCM Architecture & Engineering, LLC

DCM Architecture & Engineering, LLC

17. CMa ENGINEER

lan Mattonen

18. GSA INSPECTOR

19. TYPE OF INSPECTION

PROGRESS

[ ] FINAL

POST

I:l FINAL

20. DATE OF LAST
INSPECTION

10/03/2016

21. DATE OF THIS
INSPECTION

11/23/2016

22. ADDITIONAL INSPECTIONS
RECOMMENDED

YES [ ]no

23. PAYMENT RECOMMENDED
YES [ ]no
RETAINAGE RECOMMENDED

[]ves NO

24. STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFICIENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN AND
RECOMMENDATIONS. NOTATE ANY SIGNIFICANT CHANGE ORDERS OR MODIFICATIONS ISSUED SINCE THE LAST INSPECTION AND THE PERCENTAGE OF

COMPLETION TO DATE.

Requested Progress Payment 2 for site survey and design is acceptable. Invoice #16-701.2 for the period ending November
18, 2016 in the amount of $ 74,074.26 is recommended.

Award Amount
Change Orders

New Contract Amount
Previous Payments
This Payment #1
Balance Remaining

Funding Breakdown:

Line ltem #0001 = $74,074.26

SIGNATURE
25. COR APPROVAL

GENERAL SERVICES ADMIN

(See reverse for instructions concerning final payment)

DATE

11/28/2016

GSA 220 (REV. 3/2015)



RECEIVING REPORT

IMPORTANT:

* This form must be received in the payment office within 5 workdays of acceptance.

* Acceptance must take place within 7 calendar days of delivery or completion of work unless a different inspection/
acceptance period is stated in the contract. Explain in block 8 if acceptance is longer than stated in the contract.

* Invoices received must be time stamped to indicate the date of receipt.

SECTION 1 - CONTRACT IDENTIFICATION

1. NAME OF CONTRACTOR

DCM Architecture & Engineering, LLC. 200 Federal Street, Suite 435, Camden NJ 08103

2. PEGASYS DOCUMENT NUMBER 3. CONTRACT/PURCHASE ORDER NO.
ENGS11P16YTC7173 GS11P16YTC7173
SECTION 2 - DESCRIPTION OF GOODS AND/OR SERVICES
4A.ITEM NO. 4B. DESCRIPTION (For services, also give dates of service) 4C. QUANTITY

0001 Contract Award Amount

Previous Payments
This Payment

Balance Remaining

5. MAXIMUM PAYMENT 8. REMARKS
AMOUNT 74,074{26 Payment #2 - (Invoice 16-701.2)
6. LESS DEDUCTION(S) FOR Period Ending - November 18, 2016

NONPERFORMANCE, ETC.
(Explain in Item 8) 0/00
7. MAXIMUM AMOUNT
APPROVED FOR PAYMENT
(Item 5 less Item 6) 74,074|26

SECTION 3 - CERTIFICATION(S)

9. TYPE OF DELIVERY (Mark "X" in appropriate box)

D A. FULL B. PARTIAL

I:, C. FINAL PARTIAL

10. CERTIFICATION

11. SECOND CERTIFICATION (Optional)

I CERTIFY THAT THE ABOVE GOODS AND/OR SERVICES HAVE BEEN

RECEIVED oN _11/22/2016  anp acceprTED ON __11/23/2016
(Date) (Date)

THIS IS TO CERTIFY THAT THE GOODS AND/OR SERVICES DESCRIBED HAVE
BEEN ACCEPTED.

A. NAME AND TITLE (Type, print or stamp)
lan Mattonen (COR)

A. NAME AND TITLE (Type, print or stamp)

B. CORRESPONDENCE SYMBOL C. TELEPHONE NUMBER B. CORRESPONDENCE SYMBOL C. TELEPHONE NUMBER

WPIDAA 301-323-3581

E. SIGNATURE F. DATE SIGNED E. SIGNATURE F. DATE SIGNED
11/28/2016

GENERAL SERVICES ADMINISTRATION
PREVIOUS EDITION NOT USABLE

GSA ForM 3025 (REV. 6/2005)



PAGE 1 OF 1 PAGES
CONSTRUCTION PROGRESS REPORT g DATE
3 12/27/2016
CONTRACTOR

LOCATION 3801 Nebraska Avenue, Washington DC

TITLE NAC - Design Build Hot Water Loop

CONTRACT NO. GS11PYTC7173

| WORK ORDER NO. ENGS11PYTC7173

DCM Architecture & Engineering, LLC
200 Federal Street, Suite 435
Camden NJ 08103

WORK STATUS
COMPLETION DATES PERCENT COMPLETED
INITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line 5
divided by Line 3)
11/06/2017 10/15/2017 0.12 12
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
3 YES ] no [] ves [ ~o
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
D YES D NO YES [] no [] ves D NO

REPORT BELOWANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE

PROGRESS PAYMENT SUMMARY

INITIAL CONTRACT AMOUNT

CHANGE ORDERS (Total of Column 2, GSA Form 184B)

TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2)

VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A)

VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)

olo|s|w]ld

VALUE OF MATERIAL

A, PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

TOTAL VALUE OF MATERIAL (Line 6A plus Line 6B)

TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Line 4, 5, and 7)

LESS RETAINAGE

10.

SUBTOTAL (Line 8 minus Line 9)

1.

BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

12.

TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13.

SUBTOTAL (Line 10 plus Line12)

14.

LESS PREVIOUS PAYMENTS

15.

AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

76,856.90

SIGNATURE (For Optional Use)

DATE CONSTRUCTION MANAGEMENT ENGINEER (Signature)

DATE

DATE
12/27/2016

CHIEF, CONSTRUCTION ENGINEER (Signature)

DATE

GENERAL SERVICES ADMINISTRATION

GSA FORM 184 (REV. 9-79)



PAGE 1 oF 1 PAGES
REPORT NUMBER| DATE

CONSTRUCTION
CONTRACT NUMBER GS11PYTCT7173 TASK ORDER NUMBER OPT. NUMBER
TOTAL VALUE | (&) VALUE OF WORK COMPLETED VALUE OF TOTAL VALUE OF
OF WORK ITEM Previous Value Current Value MATERIALS COMPLETED WORK
WORK ITEM (Dollars Only) (Dollars Only) (Dollars Only) (Dollars Only) AND MATERIALS
(1) (2) a) b 4 5

0001 - D/B Replacement of NAC Undrgrnd HW Loop

TOTAL b

GENERAL SERVICES ADMINISTRATION GSA 184A (REV. 3/2015)




PAGE

1

OF 1 PAGES

CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)

3

REPORT NUMBER

DATE
12/27/2016

CONTRACTNUMBER GS-11-P-YT-C-7173

| WORK ORDER NUMBER

MODIFICATION NUMBER T{aTAL VALUE OF | (3 VALUE OF WORK COMPLETED | ~ VALUE OF TOTAL VALUE OF
ODIFICATION PREVIOUS VALUE | CURRENT VALUE| MATERIALS
(Dollars Only) (Dollars Only) (Dollars Only) (Dollars Only) COMPLETED WORK
(1) (2) (a) (b) (4) (5)
PS02 $56,456.90 $56,456.90 $56,456.90

GENERAL SERVICES ADMINISTRATION

GSA 184B (REV 1/2015)



APPLICATION AND CERTIFICATION FOR PAYMENT

AI4A DOCUMENT G702 PAGE 1 of 3 PAGES

CLIENT: U.S. General Services Administr:
301 7th Street, SW

Washington, DC 20407

FROM CONTRACTOR:

DCM Architecture & Engineering, LLC

200 Federal Street, Suite 435
Camden NJ 08103
CONTRACT FOR:

PROJECT: Design Build Hot Water Loop

NAC Hot Water Loop

Distribution to:

[ Jeo

PERIOD FROM: 11/19/16 TSR
TO: 12/20/16 CM

APPLICATION NO:  Payment App 3

3801 Nebraska Ave., NW
Washington, DC 20407

SCHEDULE OF VALUES
Contract # GS-11-P-16-YT-C-7 PENCIL COPY
Invoice # DCML 16-701.3 X FINAL

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.

Continuation Sheet, ATA Document G703, is attached.

ORIGINAL CONTRACT SUM

. Net change by Change Orders

CONTRACT SUM TO DATE (Line 1 £2)

TOTAL COMPLETED & STORED TO
DATE  (Column G on G703)

5. RETAINAGE:

a. _- of Completed Work $
(Column D + E on G703)

b. _-of Stored Material $
(Column F on G703)
Total Retainage (Lines 5a + 5b or

Total in Column I of G703)

6. TOTAL EARNED LESS RETAINAGE
(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR

PAYMENT (Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE

9. BALANCE TO FINISH, INCLUDING RETAINAGE
(Line 3 less Line 6)

AW

CHANGE ORDER SUMMARY

Total changes approved
in previous months by Owner

Total approved this Month

TOTALS

NET CHANGES by Change Order

$56.456.99

The undersigned Contractor certifies that to the best of the Contractor's knowledge,

information and belief the Work covered by this Application for Payment has been

completed in accordance with the Contract Documents, that all amounts have been paid by

the Contractor for Work for which previous Certificates for Payment were issued and

payments received from the Contracting Officer, and that current payment shown herein is now due.

CONTRACTOR:

By: Robert Benson Date: 12/20/2016

Reviewed,
[JM
12/27/2016

CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data
comprising the application, the CO certifies that to the best of their

knowledge, information and belief the Work has progressed as indicated,

the quality of the Work is in accordance with the Contract Documents, and the Contractor
is entitled to payment of the AMOUNT CERTIFIED.

ADDITIONS ] DEDUCAIONS ]

CONTRACTING OFFICER:

By: Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the

Contractor named herein. Issuance, payment and acceptance of payment are without
prejudice to any rights of the Owner or Contractor under this Contract.

AIADOCUMENT G702 APPLICATION AND CERTIFICATION FOR PAYMENT 1992 EDITION AIA® © 1992

THE AMERICAN INSTITUTE OF ARCHITECT R EC E I VE D

Users may obtain validation of this document by requesting a completed AlA Document D401 - Certification of Docum

By lan Mattonen at 9:49 am, Dec 27, 2016




CONTINUATION SHEET AIA DOCUMENT G703 PAGE 2 OF 3 PAGES
ATA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT APPLICATION NO: Payment App 3
APPLICATION DATE: 12/20/2016
CONTRACT FOR: NAC Hot Water Loop CONTRACT NO:
TASK ORDER NO:
Invoice# DCML 16-701.3
A B C D E G H 1
DESCRIPTION OF WORK SCHEDULED ‘WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE [ TROMPDREVIOUS | THRPERIOD | PRESENTLY | COMPLETED (G=C) TOFINISH | (IF VARIABLE
APPLICATION STORED AND STORED C-G6 RATE)
(D+E) (NOT IN TO DATE
DORE) (D+E+F)

1 |[NAC Hot Water Loop

2 |General Conditions

3 |Survey and Investigation

4 |Engineering and Design

5 |Site Mobilization

6 |Excavation Services Materials & Labor

7 [Materials - Pipe

8 |Labor - Pipe

9 |Boiler Room Tie Ins

10 |Building Tie Ins

-
-

Testing / Commissioning

12 |Site Resoration
13 |Punch List / Close-Out Documentation
14 |Bond
15
16 []MOD PS02
17 |Emergency Underground Hot Water Pipe Repairs
18
19
20
21 Correct Value,
2 NV
23 L~ N
TOTALS $1,520,456.90 $110,674.26 @ ) $0.00 | $187.531.16 $0.00 | $1,332,925.74 $0.00
Users may obtain validation of this document by requesting of the license a completed AlIA Document D401 - Certification of Document's Authenticity
[RECEIVED J
By lan Mattonen at 9:53 am, Dec 27, 2016
AIA DOCUMENT G703 CONT NUATION SHEET FOR G702 1992 EDITION AIA® © 1992 G703-1992

THE AMERICAN NSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W_, WASHINGTON, D.C. 20006-5232

By lan Mattonen at 9:54 am, Dec 27, 2016

[REVIEWED




Project Name NAC - D/B Hot Water Loop at NAC 12/27/2016
Contract #: GS-11-P-16-YT-C-7173
Contractor: DCM A/E, LLC
Balance to
ITEM NO. Building Accounting and Appropriation Data Amount Previous Invoice #1  Invoice #2  Invoice #3 Finish
DCML16- DCML16- DCML16-
Payments 701.1 701.2 701.3
0001 DC1432NA RDC03439.DC1432NA.080
MODPS02 DC1432NA RDC03608.DC1432NA.083

Original Contract Sum

Net Change by Change
Orders

Contract Sum To Date

Work Completed (Prev
App)

Work Completed (This
Period)

Total Comp & Stored to
Date

Balance to Finish

$76,856.90



Standard Form 1034 VOUCHER NO
S o e i PUBLIC VOUCHER FOR PURCHASES AND
partment of the Treasury L)
T £ 2000 SERVICES OTHER THAN PERSONAL DCML 16-701.3
U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO.
General Services Administration 12/27/2016
1800 F Street’ NW CONTRACT NUMBER AND DATE PAID BY
Washington, DC 20405 GS-11-P-16-YT-C-7173
REQUISITION NUMBER AND DATE
16-701.3, 12/27/2016
DCM Architecture & Engineering, LLC |
A ' .
PAYEE'S 200 Federal Street, Suite 435 TE IHUOICE RECETED
s Camden NJ 08103 12/27/2016
ADDRESS DISCOUNT TERMS
I— —l PAYEE'S ACCOUNT NUMBER
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
DATE OF ARTICLES OR SERVICES ) NIT PRICE AMOUNT
NUMSEROQISEF? ATE DELIVERY (Enter description, item number of contract o\r' Federal supply schedule Q#?:,\ : . H
OR SERVICE and other information deemed necessary) COST PER (©)
DCML16-701.3 NAC - Design Build Hot Water Loop 1
12/27/2016
Funding Breakdown
Line Item #0001
PS02
e s (Payee must NOT use the space below) TOTAL 76,856.90
PAYMENT. APPROVED FOR EXCHANGE RATE
[ provisionaL 76856.9 =3 =$1.00 DIFFERENCES
[] covpLeTe By 2 .
[X] parRTIAL
O IAA/J NUr70 ~ErS / GA 602) 7665690
[] procress
[ Aovance COR - lan Mattonen
Pursuant to authority vested in me, | certify that this voucher is correct and proper for payment.
(Date) (Authorized Certifying Officer) 2 (Title)
ACCOUNTING CLASSIFICATION
: CHECK NUMBER ON ACCOUNT OF U.S. TREASURY CHECK NUMBER ON (Name of bank)
|
° [CAsH DATE PAYEE °
s
1. When stated in foreign currency, insert name of currency. PER
2. If the ability to certify and authority to approve are combined in one person, one signature only is necessary; otherwise the approving
officer wall sign in the space provided, over his official title
3. When a voucher is receipted in the name of a company or corporation, the name of the person writing the company or corporate TITLE
name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per John Smith, Secretary”, or
"Treasurer”, as the case may be.
Previous edition usable NSN 7540-00-000-2234

PRIVACY ACT STATEMENT

The information requested on this form is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of disbursing Federal
money. The information recuested is to identfy the particular creditor and the amounts to be paid. Failure to furnish this information will
hinder discharge of the payment obligation.




INSPECTION REPORT ON WORK UNDER CONTRACT

1. CONTRACT/TASK ORDER NUMBER

GS11P16YTC7173

2. LOCATION (Street, City, and State)
3801 Nebraska Aveunue
Washington, DC 20016

3. BUILDING
NAC Campus - Underground Hot Water Loop

4, CONTRACTOR'S NAME AND ADDRESS

DCM Architecture & Engineering, LLC
200 Federal Street, Suite 435
Camden NJ 08103

5. TYPE OF WORK 6. CONTRACT FOR

R&A - Construction
REPAIR AND ALTERATIONS

[C] new consTRucTION

7.PROJECTNUMBER  |8. DATE OF NOTICE 9. ORIGINAL CONTRACT 10. CUMULATIVE CHANGE 11. CONTRACT PRICE TO DATE
TO PROCEED PRICE ORDERS/MODIFICATIONS
GS11P16YTC7173
09/14/2016 ¢ 1,464,000.00 $ 56,456.90 g 1,520,456.90
12. LIQUIDATED 13. COMPLETION DATE 14. PERCENTAGE OF COMPLETION
DAMAGES PER DAY | 3 CONTRACT b. REVISED c. ESTIMATED d. ACTUAL a. ACTUAL b. NORMAL
$ 11/6/2017 10/15/2017 12 12
15. A-E FIRM 16. CM FIRM
DCM Architecture & Engineering, LLC DCM Architecture & Engineering, LLC
17. CMa ENGINEER 18. GSA INSPECTOR
lan Mattonen
19. TYPE OF INSPECTION 20. DATE OF LAST 21. DATE OF THIS | 22. ADDITIONAL INSPECTIONS 23. PAYMENT RECOMMENDED
INSPECTION INSPECTION RECOMMENDED YES [Jno
POST RETAINAGE RECOMMENDED
PROGRESS [_|FINAL [ mnaL  |11/23/2016 12/20/2016 YES no [Jves NO

24. STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFICIENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN AND
RECOMMENDATIONS. NOTATE ANY SIGNIFICANT CHANGE ORDERS OR MODIFICATIONS ISSUED SINCE THE LAST INSPECTION AND THE PERCENTAGE OF

COMPLETION TO DATE.

Requested Progress Payment 3 for emergency repairs, site survey and design is acceptable. Invoice #16-701.3 for the
period ending December 20, 2016 in the amount of $ 76,856.90 is recommended.

Award Amount
Change Orders

New Contract Amount
Previous Payments
This Payment #1
Balance Remaining

Funding Breakdown:

Line ltem #0001
PS02 =

25. COR APPROVAL

DATE

12/27/2016

GENERAL SERVICES ADMI

(See reverse for instructions conceming final payment) GSA 220 (REV- 3/201 5)



RECEIVING REPORT

IMPORTANT:

* This form must be received in the payment office within 5 workdays of acceptance.

* Acceptance must take place within 7 calendar days of delivery or completion of work unless a different inspection/
acceptance period is stated in the contract. Explain in block 8 if acceptance is longer than stated in the contract.

* Invoices received must be time stamped to indicate the date of receipt.

SECTION 1 - CONTRACT IDENTIFICATION

1. NAME OF CONTRACTOR

DCM Architecture & Engineering, LLC. 200 Federal Street, Suite 435, Camden NJ 08103

2. PEGASYS DOCUMENT NUMBER 3. CONTRACT/PURCHASE ORDER NO.
ENGS11P16YTC7173 GS11P16YTC7173
SECTION 2 - DESCRIPTION OF GOODS AND/OR SERVICES
4A. ITEM NO. 4B. DESCRIPTION (For services, also give dates of service) 4C. QUANTITY

0001 Contract Award Amount
PS02 Emergency Repair Mod
New Contract Amount
Previous Payments
This Payment

Balance Remaining

5. MAXIMUM PAYMENT 8. REMARKS
AMOUNT 76,856190 Payment #3 - (Invoice 16-701.3)

6. LESS DEDUCTION(S) FOR Period Ending - December 20, 2016
NONPERFORMANCE, ETC.
(Explain in item 8) oloo

7.  MAXIMUM AMOUNT
APPROVED FOR PAYMENT
(ltem 5 less Item §6) 76.,856(90

SECTION 3 - CERTIFICATION(S)

9. TYPE OF DELIVERY (Mark "X" in appropriate box)

(a run B. PARTIAL [] c. FiNaL PARTIAL
10. CERTIFICATION 11. SECOND CERTIFICATION (Optional)
| CERTIFY THAT THE ABOVE GOODS AND/OR SERVICES HAVE BEEN
RECEIVED ON 12/20/2016 AND ACCEPTED ON 12/20/2016 ;EHESNISAggE(;ETIEBFY THAT THE GOODS AND/OR SERVICES DESCRIBED HAVE
(Date) (Date)

A. NAME AND TITLE (Type, print or stamp) A. NAME AND TITLE (Type, print or stamp)

lan Mattonen (COR)

B. CORRESPONDENCE SYMBOL C. TELEPHONE NUMBER B. CORRESPONDENCE SYMBOL C. TELEPHONE NUMBER

WPIDAA 301-323-3581

E_SIGNATURE F. DATE SIGNED E. SIGNATURE F. DATE SIGNED
12/27/2016

GENERAL SERVICES ADMINISTRATION GSA ForM 3025 (REV. 6/2005)

PREVIOUS EDITION NOT USABLE



APPLICATION AND CERTIFICATION FOR PAYMENT AIA DOCUMENT G702 PAGE 1 of 3 PAGES
CLIENT: U.S. General Services Administr: PROJECT: Design Build Hot Water Loop APPLICATION NO:  Payment App 4 Distribution to:
301 7th Street, SW 3801 Nebraska Ave., NW X _|CO
Washington, DC 20407 Washington, DC 20407 COR
PERIOD FROM: 12/21/16 TSR
TO: 02/14/17 CM

FROM CONTRACTOR:
DCM Architecture & Engineering, LLC
200 Federal Street, Suite 435

SCHEDULE OF VALUES

Camden NJ 08103 Contract # GS-11-P-16-YT-C-7 PENCIL COPY
CONTRACT FOR: NAC Hot Water Loop Invoice # DCML 16-701.4 X FINAL

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet, AIA Document G703, is attached.

ORIGINAL CONTRACT SUM

Net change by Change Orders
CONTRACT SUM TO DATE (Line | +2)
TOTAL COMPLETED & STORED TO
DATE (Column G on G703)

RET 2k

B -

D

wn

of Completed Work $
) + [ on G703)

f Stored Material $
(Column F on G703)

Total Retainage (Lines 5a + 5b or

Total in Column I of G703)

6. TOTAL EARNED LESS RETAINAGE
(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR

PAYMENT (Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE

9. BALANCE TO FINISH, INCLUDING RETAINAGE
(Line 3 less Line 6)

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved
in previous months by Owner

Total approved this Month

TOTALS

NET CHANGES by Change Order $56,456.90

AIA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT - 1992 EDITION - AIA® - @ 1992

The undersigned Contractor certifies that to the best of the Contractor's knowledge,

information and belief the Work covered by this Application for Payment has been

completed in accordance with the Contract Documents, that all amounts have been paid by

the Contractor for Work for which previous Certificates for Payment were issued and

payments received from the Contracting Officer, and that current payment shown herein is now due.

CONTRACTOR:

By: Robert Benson 2/14/2017

CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data
comprising the application, the CO certifies that to the best of their

knowledge, information and belief the Work has progressed as indicated,

the quality of the Work is in accordance with the Contract Documents, and the Contractor
is entitled to payment of the AMOUNT CERTIFIED.

CONTRACTING OFFICER:

By: Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named herein. Issuance, payment and acceptance of payment are without
prejudice to any rights of the Owner or Contractor under this Contract.

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., NW. WASHINGTON, DC 20006-5292

Users may obtain validation of this document by requesting a completed AIA Document D401 - Certification of Document's Authenticity from the Licensee.



CONTINUATION SHEET

AIA DOCUMENT G703

PAGE 2 OF 3 PAGES

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT

CONTRACT FOR:

NAC Hot Water Loop

APPLICATION NO: Payment App 4
APPLICATION DATE: 2/14/2017
CONTRACT NO:
TASK ORDER NO:

Invoice # DCML 16-701.4

A B D E F G H |
ITEN DESCRIPTION OF WORK WORK COMPLETED TOTAI BALANCE RETAINAGE
NO. FROM PREVIOUS | THIS PERIOD COMPLETED TO FINISH (IF VARIABLE
APPLICATION AND STORED (C-G) RATE)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
1 |[NAC Hot Water Loop
2 |General Conditions
3 |Survey and Investigation
4 |Engineering and Design
5 |Site Mobilization
6 |Excavation Services Materials & Labor
7 [Materials - Pipe
8 |Labor - Pipe
9 [Boiler Room Tie Ins
10 |Building Tie Ins
11 | Testing / Commissioning
12 |Site Resoration
13 |Punch List / Close-Out Documentation
14 |Bond
15
16 |MOD PS02
17 [Emergency Underground Hot Water Pipe Repairs
18
19
20
21
22
23

TOTALS

$1,520,456.90

$187.531.16

$30.000.00

$0.00

$217.531.16 $0.00 | $1.302,925.74

$0.00

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity

AlA DOCUMENT G703 - CONTINUATION SHEET FOR G702

1992 EDITION - AIA® - ® 1992

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N W., WASHINGTON, D.C. 20006-5232

G703-1992



PAGE

1

OF 1 PAGES

REPORT NO DATE
CONSTRUCTION PROGRESS REPORT 5 04/27/2017
LocaTion 3801 Nebraska Avenue, Washington DC CERTRACIOR

TITLE NAC - Design Build Hot Water Loop

DCM Architecture & Engineering, LL.C
200 Federal Street, Suite 435

CONTRACTNC  GS11PYTC7173 | WORK ORDER NO ENGS11PYTC7173 Camden NJ 08103
WORK STATUS
COMPLETION DATES PERCENT COMPLETED
INITIAL CONTRACT REVISED CONTRACT EST SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line §
divided by Line 3)
11/06/2017 10/15/2017 0.21 .20
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
3 YES [] no (] ves (] ~no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
YES ] ~no YES [ ~no [ ves ] no

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC .
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT
2. CHANGE ORDERS (Total of Column 2, GSA Form 1848)
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2)
4. VALUE OF WORK COMPLETED TC DATE (Tota! of Columns 3A and 3B of GSA Form 184A)
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (7otal of Column 4, GSA Form 184B)
6. VALUE OF MATERIAL
A. PAID IN PREVIOUS PAYMENTS
B. TO BE PAID WITH THIS PAYMENT
7. TOTAL VALUE OF MATERIAL (Line 6A plus Line 6B)
8 TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Line 4, 5, and 7)
9. LESS RETAINAGE
10 SUBTOTAL (Line 8 minus Line 9)
11. BOND PREMIUMS
A. PAIDIN PREVIOUS PAYMENTS
B. TOC BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)
13. SUBTOTAL (Line 10 plus Line12)
14, LESS PREVIOUS PAYMENTS
15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14) 105,322.69
SIGNATURE (For Opticnal Use) DATE CONSTRUCTION MANAGEMENT ENGINEER (Signature) DATE
DATE CHIEF, CONSTRUCTION ENGINEER {Signature) DATE
04/27/2017

GENERAL/SERVICES ADMINISTRATION

GS

A FORM 184 (REV 8-79)



PAGE 1 of 1 paces

CONSTRUCTION PROGRESS REPORT (Work Breakdown) e [

04/27/2017
CONTRACT NumBeR GS11PYTC7173 TASK ORDER NUMBER OPT NUMBER
TOTALVALUE | {3 VALUE OF WORK COMPLETED VALUE OF TOTAL VALUE OF
OF WORK ITEM | Previous Value | Curant Value MATERIALS COMPLETED WORK
WORK ITEM (Dollars Only) (Doilars Cniy) (Doliars Oniy) {Dollars Oniy) AND MATERIALS

{1 {4} (5)
0001 - D/B Replacement of NAC Undrgrnd HW Loop “ 249 497 30

GENERAL SERVICES ADMINISTRATION GSA 184A (REV. 3/2015)



PaGE 1 o©OF 1 PAGES
REPORT NUMBER DATE
CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown) 5 04/27/12017
CONTRACT NUMBER GS-11-P-YT-C-7173 | WORK ORDER NUMBER
MODIFICATION NUMBER T%ADIEF\I/ékLTJE)gF (3) VALUE OF WORK COMPLETED VAL;% SLFS TOTAL VALUE OF
PREVIOUS VALUE |curRRENT vaLug| MAT
(Dolfars Only) {Doilars Only) (Daltars Only) {(Dollars Only) COMPLETED WORK
(1) (2) (a) {b) (4) (5)

PS02
PS03

GENERAL SERVICES ADMINISTRATION

GSA 184B (REV 1/2015)



Standard Form 1034
Revised Qclober 1987

PUBLIC VOUCHER FOR PURCHASES AND

VOUCHER NO

1800 F Street, NW
Washington, DC 20405

Depa e Treas
i takan SERVICES OTHER THAN PERSONAL DCML 18-701.5
US DEPARTMENT BUREAU OR ESTAZLISHMENT AND LOCATION DATE VOUCHER PREFARED SCHEDULE NO
General Services Administration 04/27/2017
CONTRACT NUMBER AND DATE PAID BY

GS-11-P-16-YT-C-7173

REQLWSIT ON NUMBER AND DATE

|EZM Architecture & Engineering. LLC

16-701.5, 4/27/2017

“Treasurer” as the case may be

nama as well as the capacty in which he signs. must appear For example. “John Doe Company per John Smith, Secretary”, or

"ax EES 200 Federal Street, Suite 435 EATE IACICE RECEIVED
AND Camden NJ 08103 04/27/2017
ADDRESS DISCOUNT TERMS
|— —’ PAYEE S ACCOUNT NUMBER
SHIPPED FROM 0 WEIGHT GOVERNMENT B/ NUMBER
DATE OF ARTICLES OR SERVICES UNIT PRICE AMOUNT
NUMBER AND DATE QUAN-
OF ORDER O%E:E‘.JREV?EE (Enter wsm:nna z‘o’z’ nyr‘nbcr of conlract or Federal ::pply schedule, nTY ] PER ol
DCML16-701.5 NAC - Design Build Hot Water Loop 1
412712017
Fundina Breakdown
Line Item #0001
Line Item #0003
e ol " (Payee must NOT use the space below) TOTAL 105,322.69
PAYMENT APPROVED FOR EXCHANGE RATE
[[] prowisionat 105322.69 =5 =$1.00 DIFFERENCES
[ compere BY?
[%] PARTIAL
[ FinaL
105,322 69
[] proGRESS TILE 05
[ aovance COR - lan Mattonen
Pursuant to authority vested in me, | certify that this voucher 1s correct and proper for payment.
(Date) {Authorized Certifying Officer) 2 {Title)
ACCOUNTING CLASSIFICATION
: CHECK NUMBER ON ACCOUNT OF 1S TREASURY CHECK NUMBER ON (Name of bank)
1
2 CASH DATE PAYEE 3
vy |$
1 When stated in foreign curency insert name of currency PER
2 Ifthe ability to certify ana y 10 Bpprove are ¢ in one parsen, one signature only '8 necessary: otherwise the approvng
officer will sign in the space provided, over his official utle
3 When a voucher is receiptad in the namae of a company or Corporaton, the name of the perscn wnting the company of Carporate TITLE

Previous edition usable

NSN 7540-00-900-2234

hinder discharge of the payment obligation

PRIVACY ACT STATEMENT

The information requested on this form is required under the provisions of 31 US C 82b and B2¢. for the purpose of disbursing Fedaral
monay The information requested s to identify the particutar craditor and the amounts (o be paid  Fadure to fumish this information will




1 CONTRACT/TASK CRDER NUMBER

INSPECTION REPORT ON WORK UNDER CONTRACT

GS11P18YTC7173
2. LOCATION (Street. City and State) 3 BUILDING
3801 Nebraska Aveunue NAC Campus - Underground Hot Water Loop
Washington, DC 20016
4 CONTRACTOR'S NAME AND ADDRESS 5 TYPE OF WORK & CONTRACT FOR
DCM Architecture & Engineering, LLC R&A - Construction
200 Federal Street, Suite 435 REPA'R AND ALTERATIONS
Camden NJ 08103 [] NEwcONSTRUCTION
7 PROJECT NUMBER |8 DATE OF NOTICE 9, ORIGINAL CONTRACT 10 CUMULATIVE CHANGE 11. CONTRACT PRICE TO DATE
TO PROCEED PRICE ORDERS/MODIFICATIONS
GS11P16YTC7173
09/14/2016 $ 1,464 00000 $ 7758146 $ 1,541,581.46

12 LIQUIDATED 13_COMPLETION DATE 14 PERCENTAGE OF COMPLETION

DAMAGES PER DAY | 3 CONTRACT b REVISED c. ESTIMATED d ACTUAL a ACTUAL b. NORMAL
$ 11/6/2017 10/15/2017 21 20
15 A-E FIRM 16 CM FIRM
DCM Architecture & Engineering, LLC DCM Architecture & Engineering, LLC
17. CMa ENGINEER 18 GSA INSPECTOR

lan Mattonen
19. TYPE OF INSPECTION 20, DATE OF LAST  [21. DATE OF THIS |22. ADDITIONAL INSPECTIONS | 23. PAYMENT RECOMMENDED
INSPECTION INSPECTION RECOMMENDED YES D NO
T RETAINAGE RECOMMENDED

{X| PROGRESS |_| FINAL || FINAL 103/2111'01 / |Udiriduls (x| YES L L ves {Xj NO

24 STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFICIENCY OF LABCR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN AND
RECOMMENDATIONS NOTATE ANY SIGNIFICANT CHANGE ORDERS OR MODIFICATIONS ISSUED SINCE THE LAST INSPECTION AND THE PERCENTAGE OF
COMPLETION TO DATE.

Requested Progress Payment #5 for MOD PS03, construction & mobilization is acceptable. Invoice #16-701.5 for the period
ending April 27, 2017 in the amount of $ 105,322.69 is recommended.

Award Amount
Change Orders

New Centract Amount
Previous Payments
This Payment #5
Balance Remaining

Funding Breakdown:

-

Line ltem #000
Line Item #000

DATE

04/27/2017
{See reverse for instructions concenmng finel payment) GSA 220 (REV' 3/201 5)

25 COR APPROVAL




RECEIVING REPORT

IMPORTANT:

* This form must be received in the payment office within 5 workdays of acceptance.

* Acceptance must take place within 7 calendar days of delivery or completion of work unless a different inspection/
acceptance period Is stated in the contract. Explain in block 8 if acceptance is longer than stated in the contract.

* Invoices received must be time stamped to indicate the date of receipt.

SECTION 1 - CONTRACT IDENTIFICATION

1 NAME OF CONTRACTOR

DCM Architecture & Engineering, LLC. 200 Federal Street, Suite 435, Camden NJ 08103

2 PEGASYS DOCUMENT NUMBER 3 CONTRACT/PURCHASE ORDER NO
ENGS11P16YTC7173 GS11P16YTC7173
SECTION 2 - DESCRIPTION OF GOODS AND/OR SERVICES
4A. ITEM NO. 4B, DESCRIPTION (For services, also give dates of service) 4C. QUANTITY

0001 Contract Award Amount
PS02 Emergency Repair Mod
PS03 Asbestos Testing Mod

New Contract Amount
Previous Payments
This Payment
Balance Remaining

5. MAXIMUM PAYMENT
AMOUNT

6. LESS DEDUCTION(S) FOR
NONPERFORMANCE, ETC.
(Explain in Item 8)

7.  MAXIMUM AMOUNT
APPROVED FOR PAYMENT
(item 5 less item 6)

B REMARKS
Payment #5 - {Invoice 16-701.5)
Period Ending - April 27, 2017

SECTION 3 - CERTIFICATION(S)

9. TYPE OF DELIVERY (Mark "X" in appropriate box)
DA FULL 8 PARTIAL G C FINAL PARTIAL

10. CERTIFICATION 11. SECOND CERTIFICATION (Optional)

| CERTIFY THAT THE ABOVE GCODS AND/OR SERVICES HAVE BEEN

THIS IS TO CERTIFY THAT THE GQCDS AND/CR SERVICES DESCRIBED HAVE
RECEIVED ON _04/26/2017 _ anp accerTep on __04/27/2017 BEEN ACCEPTED
(Date) (Date)

A. NAME AND TITLE (Type, print or stamp) A NAME AND TITLE (Type, print or stamp)
lan Mattonen (COR)

B. CORRESPONDENCE SYMBOL C. TELEPHONE NUMBER B. CORRESPONDENCE SYMBOL C TELEPHONE NUMBER

WPIDAA 301-323-3581
F. DATE SIGNED E SIGNATURE £ DATE SIGNED
04/27/2017

GENERAL SERVICES ADMINISTRATION GSA FORM 3025 (REV. 6/2005)

S EDITION NOT USABLE
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NAC Design Build Hot Water Loop

Project Title Design Build Hot Water Loo[ Today's Date 6/21/2017
Building Nebraska Avenue Complex
Project Address 3801 Nebraska Ave., NW Project Mgr Stephen M. Haa (202) 236-7396
Contractor DCM Architecture & Engineering, LLC
Contractor Address 1 339 N Front St, Unit A Budget Analyst Susan Mace (202) 281-6080
Contractor Address 2 Camden, NJ 08102 Cs Michele Appellc (202) 260-0621
Contract Number GS-11-P-16-YT-C-7 CO Tony Hubbard (267) 634-0186
Project Control No. (PCN) EQWPMA-16-5127
PN Number Client POC Cominic Machic (202) 282-8565
Notice To Proceed (NTP) March 1, 2017 Cntr POC Caroline Dough (856) 479-9101
Project Completion Date October 13, 2017 Revised Date
29.5% 70.5% Apr 11,2017  Jun 21, 2017
Work Breakdown Schedule Schedule of Values Comp 2 Date  Left 2 Comp Payment #5 Payment #6 Payment #7 Payment #8 Payment #9
General Conditions $124,571.00 $49,828.40 $74,742.60 $37,371.30 $12,457.10
Survey & Investigation $57,000.00 $57,000.00 $0.00 $57,000.00 $0 00
Engineering & Design $60,000.00 $60,000.00 $0.00 $60,000.00 $0 00
Site Mobilization $48,560.00) $48,560.00) $0.00 $41,276.00) $7,284.00
Escabation Services Marterial and
Labor $345,000.00 $69,000.00 $276,000.00 $17,250.00) $51,750.00
Materials - Pipe $208,403.00 $62,520.90 $145,882.10 $0.00 $62,520.90
Labor Pipe $340,034.00 $17,001.70 $323,032.30 $0.00 $17,001.70
Boiler Room Tie Ins $75,000.00 $0.00 $75,000.00 $0.00 $0 00
Building Tie Ins $100,000.00 $0.00 $100,000.00 $0.00 $0 00
Testing / Commissioning $17,432.00, $0.00 $17,432.00 $0.00 $0 00
Site Restoration $33,000.00 $0.00 $33,000.00 $0.00 $0 00
Punch List / Closeout $18,400.00 $0.00 $18,400.00 $0.00 $0 00
Bond $36,600.00 $36,600.00 $0.00 $36,600.00 $0 00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
Sub-Total (Original Price) $1,464,000.00 $400,511 00 $1,063,489.00 $249,497.30 $151,013.70
Change Orders
Contract Mod 1 $0.00 $0.00 $0.00 $0 00
Contract Mod 2 $56,456.90) $56,456.90 $0.00 $56,456.90 $0 00
Contract Mod 3 $21,124.56) $21,124.56 $0.00 $16,899.65 $4,224.91
Contract Mod 4 $81,330.54 $0.00 $81,330.54 $0.00 $0 00
$0.00 $0.00 $0.00 $0 00
$0.00 $0.00 $0.00 $0 00
$0.00 $0.00 $0.00 $0 00
$0.00 $0.00 $0.00 $0 00
$0.00 $0.00 $0.00 $0 00
$0.00 $0.00 $0.00 $0 00
Subtotal Contract Mods $158,912.00 $77,581.46 $81,330.54 $73,356.55 $4,224.91
Total $1,622,912.00 $478,092.46 | $1,144,819.54 $322,853.85 $155,238.61

Payment Log & Info /21/2017




U.S. Department of Labor PAYROLL *

Wage and Hour Division ' : . P :
g (For Contractor's Optional Use; See Instructions at www.dol.gov/whd/forms/wh347instr.htm) 115, Wage and Hour Divistoti
Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. Rev. Dec. 2008
NAME OF CONTRACTOR [_] OR SUBCONTRACTOR [ ADDRESS g0 ¢ ~owenton Avenue OMB No.: 1235-0008
DelLaVega, LLC Perry Hall, MD 21128 Expires: 01/31/2015
PAYROLL NO. FOR WEEK ENDING PROJECT AND LOCATION PROJECT OR CONTRACT NO.
001 05/06/2017 NAC Hot Water Loop
3801 Nebraska Avenue, NW, Washington, DC 20018
1) @) ®3) (4) DAY AND DATE (5) (6) @) © 9)
2 : DEDUCTIONS
o[ SIM[T|W|TH F[s/ -
NAME AND INDIV DUAL DENT FY NG NUMBER el S AElAel A ACl AE GROSS WITH: WAGES
(e.g., LAST FOUR DIGITS OF SOCIAL SECURITY ggﬁ WORK 5 04| OE|[OE| OE| 05 OF| OE TOTAL| RATE AMOUNT HOLDING Witr?r:?)tlﬁin TOTAL PAID
NUMBER) OF WORKER 228 CLASSIFICATION HOURS WORKED EACHDAY ___|HOURS|  OF PAY EARNED 9 DEDUCTIONS| FOR WEEK
Owner/Supervisor/ |o 0
Operator
(Salary Pay) s 85| 85 17
Foreman o 0
s 85| 85 17
o) 0 v
0 0
s 0
o 0 0
0 0
S 0
o 0 0
0 0
s 0
o 0 0
S 0
o 0 0
0
s 0
o 0 0
0 0
s 0

While completion of Form WH-347 is optional, it is mandatory for covered contractors and subcontractors performing work on Federally financed or assisted construction contracts to respond to the information collection contained in 29 C.F.R. §§ 3 3, 5.5(a). The Copeland Act
(40 U.S.C. § 3145) contractors and subcontractors performing work on Federally financed or assisted construction contracts to "furnish weekly a statement with respect to the wages paid each employee during the preceding week." U.S. Department of Labor (DOL) regulations at

29 C.F.R. § 5.5(a)(3)(ii) require contractors to submit weekly a copy of all payrolls to the Federal agency contracting for or financing the construction project, accompanied by a signed "Statement of Compliance" indicating that the payrolls are correct and complete and that each laborer
or mechanic has been paid not less than the proper Davis-Bacon prevailing wage rate for the work performed. DOL and federal contracting agencies receiving this information review the information to determine that employees have received legally required wages and fringe benefits.

Public Burden Statement

We estimate that is will take an average of 55 minutes to complete this collection, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. If you have
any comments regarding these estimates or any other aspect of this collection, including suggestions for reducing this burden, send them to the Administrator, Wage and Hour Division, U.S. Department of Labor, Room S3502, 200 Constitution Avenue, N.W.
Washington, D.C. 20210

(over)



Date

L President
(Name of Signatory Party) (Title)
do hereby state:
(1) That | pay or supervise the payment of the persons employed by
DelLaVega, LLC on the
(Contractor or Subcontractor)
NAC Hot Water Loop ; that during the payroll period commencing on the
(Building or Work)
30th day of April , 2017 ' and ending the 6th  gay of May 2017

all persons employed on s aid project have been paid t he full weekly wages earned, that no rebates have
been or will be made either directly or indirectly to or on behalf of said

DelLaVega, LLC

(Contractor or Subcontractor)

from the full

weekly wages earned by any person and t hat no deduc tions have been m ade either directly or indirec tly
from the full wages earned by any person, other than permiss ble deductions as defined in Regulations, Part
3 (29 C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948,
63 Start. 108, 72 Stat. 967; 76 Stat. 357; 40 U.S.C. § 3145), and described below:

(2) That any payrolls otherwise under this contract required t o be s ubmitted for the abov e period are
correct and complete; that the wage rates for laborers or mechanics contained therein are not less than the
applicable wage rates contained in any wage det ermination incorporated int ot he c ontract; t hat t he
classifications set forth therein for each laborer or mechanic conform with the work he performed.

(3) T hat any apprent ices em ployed int he abov e period are duly registered in a bona fide
apprenticeship program regis tered w ith a St ate apprent iceship agency recognized by the Bureau of
Apprenticeship and Training, United States Department of Labor, or if no such recognized agency exists in a
State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4) That:
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

|

— in addition to the basic hourly wage rates paid to each laborer or mechanic listed in
the above referenced payroll, payments of fringe benefits as listed in the contract
have been or willbe made to appropria te progra ms for the bene fit of such
employees, except as noted in section 4(c) below.

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

E| — Each laborer or mechanic listed in the above referenced payroll has been paid,
as indicated on the payroll, an amount not less than the sum of the applicable
basic hourly wage rate plus the amount of the required fringe benefits as listed
in the contract, except as noted in section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS:
Payroll #1

NAME AND TITLE
Anthony DelLaVega

THE W LLFUL FALSIFICATIONO FANYO FT HEABO
SUBCONTRACTOR TO CIV L OR CRIM NAL PROSECUTIO
31 OF THE UNITED STATES CODE.




U.S. Department of Labor PAYROLL *

Wage and Hour Division (For Contractor's Optional Use; See Instructions at www.dol.gov/whd/forms/wh347instr.htm) U.S. Wage and Hour Division
Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. Rev. Dec. 2008
NAME OF CONTRACTOR [] OR SUBCONTRACTOR [ ADDRESS g0 ¢ ~owenton Avenue OMB No.: 1235-0008
DelLaVega, LLC Perry Hall, MD 21128 Expires: 01/31/2015
PAYROLL NO. FOR WEEK ENDING PROJECT AND LOCATION PROJECT OR CONTRACT NO.
001 05/06/2017 NAC Hot Water Loop .
3801 Nebraska Avenue, NW, Washington, DC 20018
1) @) ®3) (4) DAY AND DATE (5) (6) @) © 9)
B : DEDUCTIONS
5| SIM[T|W[TH F[s¢ -
NAME AND INDIV DUAL DENT FY NG NUMBER el S AElAel A ACl AE GROSS WITH- WAGES
(e.g., LAST FOUR DIGITS OF SOCIAL SECURITY SEE WORK 5 04| O%|0E| 0505 OE| OE TOTAL| RATE AMOUNT HOLDING wm?r:itlﬁin TOTAL PAID
i CLASSIFICATION HOURS WORKED EACHDAY ___|HOURS|  OF PAY EARNED TAX 9 DEDUCTIONS| FOR WEEK
Owner/Supervisor/ |o 0
Operator
(Salary Pay) s 85| 85 17
Foreman o 0
s 85| 85 17
o 0 v
0 0
s 0
o 0 0
0 0
s 0
o 0 0
0 0
S 0
o 0 0
S 0
o 0 0
0
s 0
o) 0 0
0 0
s 0

While completion of Form WH-347 is optional, it is mandatory for covered contractors and subcontractors performing work on Federally financed or assisted construction contracts to respond to the information collection contained in 29 C.F.R. §§ 3 3, 5.5(a). The Copeland Act
(40 U.S.C. § 3145) contractors and subcontractors performing work on Federally financed or assisted construction contracts to "furnish weekly a statement with respect to the wages paid each employee during the preceding week." U.S. Department of Labor (DOL) regulations at

29 C.F.R. § 5.5(a)(3)(ii) require contractors to submit weekly a copy of all payrolls to the Federal agency contracting for or financing the construction project, accompanied by a signed "Statement of Compliance" indicating that the payrolls are correct and complete and that each laborer
or mechanic has been paid not less than the proper Davis-Bacon prevailing wage rate for the work performed. DOL and federal contracting agencies receiving this information review the information to determine that employees have received legally required wages and fringe benefits.

Public Burden Statement

We estimate that is will take an average of 55 minutes to complete this collection, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. If you have
any comments regarding these estimates or any other aspect of this collection, including suggestions for reducing this burden, send them to the Administrator, Wage and Hour Division, U.S. Department of Labor, Room S3502, 200 Constitution Avenue, N.W.
Washington, D.C. 20210

(over)



Date

L President
(Name ot Signatory Party) (Title)
do hereby state:
(1) That | pay or supervise the payment of the persons employed by
DelLaVega, LLC on the
(Contractor or Subcontractor)
NAC Hot Water Loop ; that during the payroll period commencing on the
(Building or Work)
30th day of April , 2017 ' and ending the 6th  gay of May 2017

all persons employed on s aid project have been paid t he full weekly wages earned, that no rebates have
been or will be made either directly or indirectly to or on behalf of said

DelLaVega, LLC

(Contractor or Subcontractor)

from the full

weekly wages earned by any person and t hat no deduc tions have been m ade either directly or indirec tly
from the full wages earned by any person, other than permiss ble deductions as defined in Regulations, Part
3 (29 C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948,
63 Start. 108, 72 Stat. 967; 76 Stat. 357; 40 U.S.C. § 3145), and described below:

(2) That any payrolls otherwise under this contract required t o be s ubmitted for the abov e period are
correct and complete; that the wage rates for laborers or mechanics contained therein are not less than the
applicable wage rates contained in any wage det ermination incorporated int ot he c ontract; t hat t he
classifications set forth therein for each laborer or mechanic conform with the work he performed.

(3) T hat any apprent ices em ployed int he abov e period are duly registered in a bona fide
apprenticeship program regis tered w ith a St ate apprent iceship agency recognized by the Bureau of
Apprenticeship and Training, United States Department of Labor, or if no such recognized agency exists in a
State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4) That:
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

|

— in addition to the basic hourly wage rates paid to each laborer or mechanic listed in
the above referenced payroll, payments of fringe benefits as listed in the contract
have been or willbe made to appropria te progra ms for the bene fit of such
employees, except as noted in section 4(c) below.

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

E| — Each laborer or mechanic listed in the above referenced payroll has been paid,
as indicated on the payroll, an amount not less than the sum of the applicable
basic hourly wage rate plus the amount of the required fringe benefits as listed
in the contract, except as noted in section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS:
Payroll #1

NAME AND TITLE
Anthony DelLaVega

THE W LLFUL FALSIFICATIONO FANYO FT HEABO
SUBCONTRACTOR TO CIV L OR CRIM NAL PROSECUTION.
31 OF THE UNITED STATES CODE.




U.S. Department of Labor PAYROLL *

Wage and Hour Division ' : . P :
g (For Contractor's Optional Use; See Instructions at www.dol.gov/whd/forms/wh347instr.htm) 115, Wage and Hour Divistoti
Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. Rev. Dec. 2008
NAME OF CONTRACTOR [_] OR SUBCONTRACTOR [ ADDRESS g0 ¢ ~owenton Avenue OMB No.: 1235-0008
DelLaVega, LLC Perry Hall, MD 21128 Expires: 01/31/2015
PAYROLL NO. FOR WEEK ENDING PROJECT AND LOCATION PROJECT OR CONTRACT NO.
001 05/06/2017 NAC Hot Water Loop
3801 Nebraska Avenue, NW, Washington, DC 20018
1) @) ®3) (4) DAY AND DATE (5) (6) @) © 9)
2 : DEDUCTIONS
o[ SIM[T|W|TH F[s/ -
NAME AND INDIV DUAL DENT FY NG NUMBER el S AElAel A ACl AE GROSS WITH: WAGES
(e.g., LAST FOUR DIGITS OF SOCIAL SECURITY ggﬁ WORK 5 04| OE|[OE| OE| 05 OF| OE TOTAL| RATE AMOUNT HOLDING Witr?r:?)tlﬁin TOTAL PAID
NUMBER) OF WORKER 228 CLASSIFICATION HOURS WORKED EACHDAY ___|HOURS|  OF PAY EARNED TAX 9 DEDUCTIONS| FOR WEEK
Owner/Supervisor/ |o 0
Operator
(Salary Pay) s 85| 85 17
Foreman o 0
s 85| 85 17
o) 0 v
0 0
s 0
o 0 0
0 0
S 0
o 0 0
0 0
s 0
o 0 0
S 0
o 0 0
0
s 0
o 0 0
0 0
s 0

While completion of Form WH-347 is optional, it is mandatory for covered contractors and subcontractors performing work on Federally financed or assisted construction contracts to respond to the information collection contained in 29 C.F.R. §§ 3 3, 5.5(a). The Copeland Act
(40 U.S.C. § 3145) contractors and subcontractors performing work on Federally financed or assisted construction contracts to "furnish weekly a statement with respect to the wages paid each employee during the preceding week." U.S. Department of Labor (DOL) regulations at

29 C.F.R. § 5.5(a)(3)(ii) require contractors to submit weekly a copy of all payrolls to the Federal agency contracting for or financing the construction project, accompanied by a signed "Statement of Compliance" indicating that the payrolls are correct and complete and that each laborer
or mechanic has been paid not less than the proper Davis-Bacon prevailing wage rate for the work performed. DOL and federal contracting agencies receiving this information review the information to determine that employees have received legally required wages and fringe benefits.

Public Burden Statement

We estimate that is will take an average of 55 minutes to complete this collection, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. If you have
any comments regarding these estimates or any other aspect of this collection, including suggestions for reducing this burden, send them to the Administrator, Wage and Hour Division, U.S. Department of Labor, Room S3502, 200 Constitution Avenue, N.W.
Washington, D.C. 20210

(over)



Date
| _ President

(Name of Signatory Party) (Title)

do hereby state:

(1) That | pay or supervise the payment of the persons employed by
DelLaVega, LLC

on the
(Contractor or Subcontractor)
NAC Hot Water Loop ; that during the payroll period commencing on the
(Building or Work)
30th day of April , 2017 ' and ending the 6th day of May 2017

all persons employed on s aid project have been paid t he full weekly wages earned, that no rebates have
been or will be made either directly or indirectly to or on behalf of said

DelLaVega, LLC

(Contractor or Subcontractor)

from the full

weekly wages earned by any person and t hat no deduc tions have been m ade either directly or indirec tly
from the full wages earned by any person, other than permiss ble deductions as defined in Regulations, Part
3 (29 C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948,
63 Start. 108, 72 Stat. 967; 76 Stat. 357; 40 U.S.C. § 3145), and described below:

(2) That any payrolls otherwise under this contract required t o be s ubmitted for the abov e period are
correct and complete; that the wage rates for laborers or mechanics contained therein are not less than the
applicable wage rates contained in any wage det ermination incorporated int ot he c ontract; t hat t he
classifications set forth therein for each laborer or mechanic conform with the work he performed.

(3) T hat any apprent ices em ployed int he abov e period are duly registered in a bona fide
apprenticeship program regis tered w ith a St ate apprent iceship agency recognized by the Bureau of
Apprenticeship and Training, United States Department of Labor, or if no such recognized agency exists in a
State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4) That:
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

|

— in addition to the basic hourly wage rates paid to each laborer or mechanic listed in
the above referenced payroll, payments of fringe benefits as listed in the contract
have been or willbe made to appropria te progra ms for the bene fit of such
employees, except as noted in section 4(c) below.

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

E| — Each laborer or mechanic listed in the above referenced payroll has been paid,
as indicated on the payroll, an amount not less than the sum of the applicable
basic hourly wage rate plus the amount of the required fringe benefits as listed
in the contract, except as noted in section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS:
Payroll #1

NAME AND TITLE s
Anthony DelLaVega

THE W LLFUL FALSIFICATIONO FANYO FT HEABO VE § R
SUBCONTRACTOR TO CIV L OR CRIM NAL PROSECUTION. SEE SECTION 1001 OF TITLE 18 ANDAECTION 23%OF TIYLE
31 OF THE UNITED STATES CODE.




U.S. Department of Labor PAYROLL *

Wage and Hour Division ' : . ; :
9 (For Contractor's Optional Use; See Instructions at www.dol.gov/whd/forms/wh347instr.htm) 115, Wage and Hour Divistoti
Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. Rev. Dec. 2008
NAME OF CONTRACTOR [_] OR SUBCONTRACTOR [ ADDRESS g0 ¢ ~owenton Avenue OMB No.: 1235-0008
DelLaVega, LLC Perry Hall, MD 21128 Expires: 01/31/2015
PAYROLL NO. FOR WEEK ENDING PROJECT AND LOCATION PROJECT OR CONTRACT NO.
001 05/06/2017 NAC Hot Water Loop
3801 Nebraska Avenue, NW, Washington, DC 20018
1) @) ®3) (4) DAY AND DATE (5) (6) @) © 9)
9 : DEDUCTIONS
5| SIM|T|W[TH F[s/ -
NAME AND INDIV DUAL DENT FY NG NUMBER el <] AElAel A ACl AE GROSS WITH: WAGES
(e.g., LAST FOUR DIGITS OF SOCIAL SECURITY ggﬁ WORK 5 04| OE|[OE| OE| 05 OF| OE TOTAL RATE AMOUNT HOLDING Witr?rt]?)tlsin TOTAL PAID
NUMBER) OF WORKER 228 CLASSIFICATION HOURS WORKED EACH DAY __|HOURS| E PAY EARNED FICA TAX 9 THER _|DEDUCTIONS| FOR WEEK
Owner/Supervisor/ |o 0
Operator
(Salary Pay) s 85| 85 17
Foreman o 0
s 85| 85 17
o) 0 v
0 0
s 0
o 0 0
0 0
S 0
o 0 0
0 0
s 0
o 0 0
S 0
o 0 0
0
s 0
o 0 0
0 0
s 0

While completion of Form WH-347 is optional, it is mandatory for covered contractors and subcontractors performing work on Federally financed or assisted construction contracts to respond to the information collection contained in 29 C.F.R. §§ 3 3, 5.5(a). The Copeland Act
(40 U.S.C. § 3145) contractors and subcontractors performing work on Federally financed or assisted construction contracts to "furnish weekly a statement with respect to the wages paid each employee during the preceding week." U.S. Department of Labor (DOL) regulations at

29 C.F.R. § 5.5(a)(3)(ii) require contractors to submit weekly a copy of all payrolls to the Federal agency contracting for or financing the construction project, accompanied by a signed "Statement of Compliance" indicating that the payrolls are correct and complete and that each laborer
or mechanic has been paid not less than the proper Davis-Bacon prevailing wage rate for the work performed. DOL and federal contracting agencies receiving this information review the information to determine that employees have received legally required wages and fringe benefits.

Public Burden Statement

We estimate that is will take an average of 55 minutes to complete this collection, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. If you have
any comments regarding these estimates or any other aspect of this collection, including suggestions for reducing this burden, send them to the Administrator, Wage and Hour Division, U.S. Department of Labor, Room S3502, 200 Constitution Avenue, N.W.
Washington, D.C. 20210

(over)



Date

L President
(Name of Signatory Party) (Title)
do hereby state:
(1) That | pay or supervise the payment of the persons employed by
DelLaVega, LLC on the
(Contractor or Subcontractor)
NAC Hot Water Loop ; that during the payroll period commencing on the
(Building or Work)
30th day of April , 2017 ' and ending the 6th day of May 2017

all persons employed on s aid project have been paid t he full weekly wages earned, that no rebates have
been or will be made either directly or indirectly to or on behalf of said

DelLaVega, LLC

(Contractor or Subcontractor)

from the full

weekly wages earned by any person and t hat no deduc tions have been m ade either directly or indirec tly
from the full wages earned by any person, other than permiss ble deductions as defined in Regulations, Part
3 (29 C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948,
63 Start. 108, 72 Stat. 967; 76 Stat. 357; 40 U.S.C. § 3145), and described below:

(2) That any payrolls otherwise under this contract required t o be s ubmitted for the abov e period are
correct and complete; that the wage rates for laborers or mechanics contained therein are not less than the
applicable wage rates contained in any wage det ermination incorporated int ot he c ontract; t hat t he
classifications set forth therein for each laborer or mechanic conform with the work he performed.

(3) T hat any apprent ices em ployed int he abov e period are duly registered in a bona fide
apprenticeship program regis tered w ith a St ate apprent iceship agency recognized by the Bureau of
Apprenticeship and Training, United States Department of Labor, or if no such recognized agency exists in a
State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4) That:
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

|

— in addition to the basic hourly wage rates paid to each laborer or mechanic listed in
the above referenced payroll, payments of fringe benefits as listed in the contract
have been or willbe made to appropria te progra ms for the bene fit of such
employees, except as noted in section 4(c) below.

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

E| — Each laborer or mechanic listed in the above referenced payroll has been paid,
as indicated on the payroll, an amount not less than the sum of the applicable
basic hourly wage rate plus the amount of the required fringe benefits as listed
in the contract, except as noted in section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT)

EXPLANATION

REMARKS:
Payroll #1

NAME AND TITLE
Anthony DelLaVega

S|

THE W LLFUL FALSIFICATIONO FANYO FT HEABO VE ST|
SUBCONTRACTOR TO CIV L OR CRIM NAL PROSECUTION. SEE SECTION 1001 OF TITLE 18 AN[YSECTION 281t9F TITLE

31 OF THE UNITED STATES CODE.




U.S. Department of Labor PAYROLL *

Wage and Hour Division ' : . P :
9 (For Contractor's Optional Use; See Instructions at www.dol.gov/whd/forms/wh347instr.htm) 115, Wage and Hour Divistoti
Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. Rev. Dec. 2008
NAME OF CONTRACTOR [_] OR SUBCONTRACTOR [ ADDRESS g0 ¢ ~owenton Avenue OMB No.: 1235-0008
DelLaVega, LLC Perry Hall, MD 21128 Expires: 01/31/2015
PAYROLL NO. FOR WEEK ENDING PROJECT AND LOCATION PROJECT OR CONTRACT NO.
001 05/06/2017 NAC Hot Water Loop
3801 Nebraska Avenue, NW, Washington, DC 20018
1) @) ®3) (4) DAY AND DATE (5) (6) @) © 9)
9 : DEDUCTIONS
o[ SIM[T|W|TH F[s/ -
NAME AND INDIV DUAL DENT FY NG NUMBER el <] AElAel A ACl AE GROSS WITH: WAGES
(e.g., LAST FOUR DIGITS OF SOCIAL SECURITY géﬁ WORK 5 04| OE|[OE| OE| 05 OF| OE TOTAL| RATE AMOUNT HOLDING Witr?rt]?)tlsin TOTAL PAID
NUMBER) OF WORKER 228 CLASSIFICATION HOURS WORKED EACHDAY ___|HOURS|  OF PAY EARNED 9 DEDUCTIONS| FOR WEEK
Owner/Supervisor/ |o 0
Operator
(Salary Pay) s 85| 85 17
Foreman o 0
s 85| 85 17
o) 0 v
0 0
s 0
o 0 0
0 0
S 0
o 0 0
0 0
s 0
o 0 0
S 0
o 0 0
0
s 0
o 0 0
0 0
s 0

While completion of Form WH-347 is optional, it is mandatory for covered contractors and subcontractors performing work on Federally financed or assisted construction contracts to respond to the information collection contained in 29 C.F.R. §§ 3 3, 5.5(a). The Copeland Act
(40 U.S.C. § 3145) contractors and subcontractors performing work on Federally financed or assisted construction contracts to "furnish weekly a statement with respect to the wages paid each employee during the preceding week." U.S. Department of Labor (DOL) regulations at

29 C.F.R. § 5.5(a)(3)(ii) require contractors to submit weekly a copy of all payrolls to the Federal agency contracting for or financing the construction project, accompanied by a signed "Statement of Compliance" indicating that the payrolls are correct and complete and that each laborer
or mechanic has been paid not less than the proper Davis-Bacon prevailing wage rate for the work performed. DOL and federal contracting agencies receiving this information review the information to determine that employees have received legally required wages and fringe benefits.

Public Burden Statement

We estimate that is will take an average of 55 minutes to complete this collection, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. If you have
any comments regarding these estimates or any other aspect of this collection, including suggestions for reducing this burden, send them to the Administrator, Wage and Hour Division, U.S. Department of Labor, Room S3502, 200 Constitution Avenue, N.W.
Washington, D.C. 20210

(over)



Date

(Name of Signatory Party) (Title)

do hereby state:

(1) That | pay or supervise the payment of the persons employed by
DelLaVega, LLC

on the
(Contractor or Subcontractor)
NAC Hot Water Loop ; that during the payroll period commencing on the
(Building or Work)
30th day of April , 2017 ' and ending the 6th day of May 2017

all persons employed on s aid project have been paid t he full weekly wages earned, that no rebates have
been or will be made either directly or indirectly to or on behalf of said

DelLaVega, LLC

(Contractor or Subcontractor)

from the full

weekly wages earned by any person and t hat no deduc tions have been m ade either directly or indirec tly
from the full wages earned by any person, other than permiss ble deductions as defined in Regulations, Part
3 (29 C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948,
63 Start. 108, 72 Stat. 967; 76 Stat. 357; 40 U.S.C. § 3145), and described below:

(2) That any payrolls otherwise under this contract required t o be s ubmitted for the abov e period are
correct and complete; that the wage rates for laborers or mechanics contained therein are not less than the
applicable wage rates contained in any wage det ermination incorporated int ot he c ontract; t hat t he
classifications set forth therein for each laborer or mechanic conform with the work he performed.

(3) T hat any apprent ices em ployed int he abov e period are duly registered in a bona fide
apprenticeship program regis tered w ith a St ate apprent iceship agency recognized by the Bureau of
Apprenticeship and Training, United States Department of Labor, or if no such recognized agency exists in a
State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4) That:
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

|

— in addition to the basic hourly wage rates paid to each laborer or mechanic listed in
the above referenced payroll, payments of fringe benefits as listed in the contract
have been or willbe made to appropria te progra ms for the bene fit of such
employees, except as noted in section 4(c) below.

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

E| — Each laborer or mechanic listed in the above referenced payroll has been paid,
as indicated on the payroll, an amount not less than the sum of the applicable
basic hourly wage rate plus the amount of the required fringe benefits as listed
in the contract, except as noted in section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS:
Payroll #1

NAME AND TITLE
Anthony DelLaVega

THE W LLFUL FALSIFICATIONO FANYO FT HEABO S——— N 2
SUBCONTRACTOR TO CIV L OR CRIM NAL PROSECUTION. SEE SECTION 1001 OF TITLE 18 ANFSECTION
31 OF THE UNITED STATES CODE.

Mf\ ITLE




Page 1of?2

REPORT # DATE
CONSTRUCTION PROGRESS REPORT 2 6/8/2017
LOCATION 3801 Nebraska Ave., NW CONTRACTOR

TITLE Design Build Hot Water Loo|[ DCM Architecture & Engineering, LLC

Contract # GS-11-P-16-YT-C-7

PCN# EQWPMA-16-5127

WORK STATUS

COMPLETION DATES

PERCENTAGE COMPLETE

Initial Contract Revised Contract Estimated Actual Through This Month Normal To Date
Substantial Substantial (Lines 4+5/3) (elapsed schedule)
10/13/2017 29% 50%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
Number Employed Satisfactory (yesorno) Satisfactory (yesorno)
Yes Yes
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
Satisfactory (yesorno) Satisfactory (yesorno) Satisfactory (yesorno)
Yes Yes Yes

Report below any circumstances which may have adversely affected the progress such as str kes, weather
delays by the Government, etc., including explanation of any "No" answers given in the blocks above.

PROGRESS PAYMENT SUMMARY

. INITIAL CONTRACT AMOUNT

. CHANGE ORDERS ( Total of Column 2, GSA Form 184-B)

. TOTAL CONTRACT AMOUNT TO DATE( Line 1 plus Line 2)

. VALUE OF WORK COMPLETED TO DATE ( Total of Columns 3a and 3b of GSA Form 184-A)

. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS ( Total of Column 4, GSA Form 184-B )

. VALUE OF MATERIALS

A. MATERIALS ON SITE

B. MATERIALS IN STORAGE

7 . TOTAL VALUE OF MATERIALS ( Total Column 4 Form 184-A)

8 . TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4,5& 7)
9 . LESS RETAINAGE 0
10 . SUBTOTAL (Line 8 minus Line9)
11 . BOND PREMIUMS
A. PAID IN PREVIOUS PAYMENTS
B. TO BE PAID WITH THIS PAYMENT
12 . TOTAL BOND PREMIUMS ( Line 11a plus Line 11b)
13 . SUBTOTAL (Line 10 plus Line 12)
14 . LESS PREVIOUS PAYMENTS
15 . AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14) $155,238.61
SIGNATURE ( For Optional Use) DATE CONSTRUCTION REPRESENTATIVE DATE
6/8/2017 Sn ; é % g( 6/8/2017
CONSTRUCTION ENGINEER (Signature) DATE CHIEF. CONSTRUCTION ENGINEER DATE
GENERAL SERVICES ADMINSTRAT SA Form 184 ( REV.9-79)




Page 2 of 2

CONSTRUCTION PROGRESS REPORT (Work Branch Breakdown)
2 6/8/2017

Contract No. GS-11-P-16-YT-C-7 PCN # EQWPMA-16-5127
TOTAL VALUE OF (3) VALUE OF WORK COMPLETED VALUE OF TOTAL VALUE OF
BRANCH BRANCH TO LAST REPORT SINCE LAST REPORT MATERIALS COMPLETED WORK
(Dollars Only) (Dollars Only) (Dollars Only) (Dollars Only) AND MATERIALS
1 2 (a) (b) 4 5

General Conditions
Survey & Investigation
Engineering & Design
Site Mobilization

Escabation Services Marterial
and Labor

Materials - Pipe

Labor Pipe

Boiler Room Tie Ins
Building Tie Ins

Testing / Commissioning
Site Restoration

Punch List / Closeout
Bond

Sub-Total (Original Price)

Change Orders
Contract Mod 1
Contract Mod 2
Contract Mod 3
Contract Mod 4

Sub-Total Change Orders

somoo  swemes|  smowe| | su75.002 a5

General Services Administration GSA Form 184 A




[ ——————————

GENERAL SERVICES ADMINISTRATION-PUBLIC BUILDING SERVICES 1. D&C WORK ORDER NO.
INSPECTION REPORT ON WORK UNDER CONTRACT
2. LOCATION (STREET, CITY AND STATE) 3. BULDING

3801 Nebraska Ave., NW Nebraska Avenue Complex
4. CONTRACTOR'S NAME AND ADDRESS 5. TYPE OF WORK 6. CONTRACT FOR

DCM Architecture & Engineering, LLC

339 N Front St, Unit A . . X ALTERATIONS

Camden, NJ 08102 Design Build Hot Water Loof E NEW CONSTRUCTION
7. PROJECT NO. 8. CONTRACT NO. 9. DATE RECEIPT OF _ |10. ORIG NAL 1. CUM. CHANGE ORDERS [12. CONTRACT

NOTICE TO PROCEED CONTRACT PRICE NO. JAMT. PRICE TO DATE
0|GS-11-P-16-YT-C-7 3/1/12017 $ 1,464,000.00 | 3| $ 158,912.00 $1,622,912.00
73. LIQ DAMAGES PERDAY |14, COMPLETION DATE 5. PERCENT OF COMPLETION
@ CONTRACT b. REVISED C.ESTIMATED . ACTUAL A ACTUAL b. NORMAL
N/A 10/13/2017 10/13/2017 29%

6. AGE FIRM

Same as Above
17. CONSTRUCTION ENG NEER 18. GSA INSPECTOR MAK NG INSPECTION

Stephen M. Haag Stephen M. Haag
19. TYPE OF NSPECTION 70. DATE OF 21, DATE OF 72 ADDITIONAL 23, PAYMENT RECOMMENDED

LAST NSPECTION THIS NSPECTION NSPECTIONS RECOMMENDED

[XJrrosress [ Jrva [ Jrostena | 1-Apr-17 8-Jun-17 Xles [Jw |[$ 15523861 r %

24. STATE BELOW GENERAL CONDITION OF WORK, SUFFIC ENCY OF LABOR FORCE, DELAYS, CORRECTIVE ACTION TAKEN; AND RECOMMENDATIONS. (PROPOSALS SHALL BE
FORWARD UNDER SEPARATE COVER. LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED DUR NG REPORT PERIOD INDICAT NG AMOUNT AND DESCR PTION OF WORK.

Project Name: Design Build Hot Water Loo[
Contract Number: GS-11-P-16-YT-C-7 Percent Complete:  29%
Total Work Amount: $  1,622,912.00 Amount Remaining: $  1,144,819.54

This Voucher: $ 155,238.61

Project Status Narritive (click below)

Project is on-time and on-schedule at this time.

25. INSPECTED BY SIGNATURE DATE OF REPORT

Stephen M. Haag 6/8/2017
26. PAYMENT REQUESTED (FOR REPA R CONTRACTS UNDER $100,00)

D RECTOR OF REGIONAL DATA AND or . CONTRACTING OFFICER SIGNATURE DATE

FINANCIAL MANAGEMENT APPROVED FOR %o

PAYMENT

GSA Form 220



GSA FORM CONSTRUCTION CONTRACT PAYMENT VOUCHER VOUCHER NO.
1034 ( FAR 52.232-5 & 52,232-27 ) 2
ISSUING OFFICE DATE VOUCHER PREPARED
U.S. General Services Administration 8-Jun-2017
WPMG-C Facilities Project Management Team CONTRACT NUMBER AND PROJECT NUMBER
301 7th Street, SW, Suite 7720 GS-11-P-16-YT-C-7 0
Washington, DC 20407 AWARD DATE (NTP)
ACT# 1-Mar-2017
PAYEES (NAME AND ADDRESS) DATE INVOICE
DCM Architecture & Engineering, LLC RECEIVED
339 N Front St, Unit A 8-Jun-2017
Camden, NJ 08102 DISCOUNT TERMS
N/A
ARTICLES OR SERVICES AMOUNT

INITIAL CONTRACT AMOUNT
CHANGE ORDERS
TOTAL CONTRACT AMOUNT TO DATE

LESS VALUE OF UNCOMPLETED WORK
VALUE OF COMPLETED WORK

LESS RETAINAGE

SUBTOTAL

OTHER:
SUBTOTAL

LESS PREVIOUS PAYMENTS
AMOUNT OF PAYMENT DUE

COMPLETE THE CHECKLIST ON REVERSE SIDE TOTAL DUE $155,238.61
PAYMENT : AMOUNT APPROVED DATE

PARTIAL X |SIGNATURE TITLE

FINAL CONTRACTING OFFICER
PROGRESS

ADVANCE TYPE / PRINT NAME PHONE NUMBER
COMPLETE Tony Hubbard

ACCOUNTING CLASSIFICATIONS

FOR FINANCE USE ONLY

GENERAL SERVICES ADMINISTRATION

GSA FORM 1034 (REV.)



RECEIVING REPORT

IMPORTANT - THIS FORM MUST BE RECEIVED IN THE PAYMENT OFFICE WITHIN 5 WORKDAYS OF ACCEPTANCE

SECTION 1 - CONTRA

CT IDENTIFICATION

1. NAME OF CONTRACTOR 2. FUND 3. TYPE

. . . VARIABLE
DCM Architecture & Engineering, LLC

X |oTHER
|4. ACCOUNTING CONTROL TRANSACTION 5. MULTIPLE DISTRI- 6. CONTRACT/PURCHASE ORDER NO. 7. LEASE NO.
(ACT) NUMBER OR DAC NUMBER BUTION LINE
(MOL) NUMBER
0 GS-11-P-16-YT-C-7 N/A
SECTION Il - DESCRIPTION OF GOODS AND/OR SERVICES
8A. ITEMNO. 8B. DESCR PTION (For services, also give dates of service) 8C_.QUANTITY

Contract Number:

Total Work Amount:

GS-11-P-16-YT-C-7

Percent Complete: 29%
Amount Remaining:
This Voucher:
19. MAXIMUM PAYMENT 12. REMARKS
155,238.61
AMOUNT $ $155, Project is on-time and on schedule at this time.
10. LESS DEDUCTION(S) FOR
INONPERFORMANCE, ETC. $
(Explain in item 132. "REMARKS")
11. MAXMUM AMOUNT
APPROVED FOR PAYMENT $ $1 55’238'61
(tem 9 less item 10)

SECTION Iil - CERTIFICATION(S)

PERIOD IS STATED IN THE CONTRACT

IMPORTANT - ACCEPTANCE SHOULD TAKE PLACE UPON DELIVERY AND RECEIPT UNLESS AN INSPECTION/ACCEPTANCE

jA. FULL

13. TYPE OF DELIVERY (Mark "X" in appropriate box)

EB. PARTIAL

D C. FINAL PARTIAL

14. CERTFl

ICATION

15. SECOND CERTIFICATO N (Required for PBS, others optional)

RECEIVED ON

| CERT FY THAT THE ABOVE GOODS AND/OR SERVICES HAVE BEEN
6/8/2017  AND ACCEPTED ON

6/8/2017

THIS IS TO CERT FY THAT THE GOODS AND/OR SERVICES
DESCR BED HAVE BEEN ACCEPTED

A. NAME AND TITLE (Type, print or stamp)
Stephen M. Haag
Project Manager

A. NAME AND TITLE (Type, print or stamp)

Contracting Officer

|B. CORRESPONDENCE SYMBOL

WPMGC

C. TELEPHONE NO.

(202) 236-7396

B. CORRESPONDENCE SYMBOL C. TELEPHONE NO.

JD. SIGNATURE

Stephen M. Faag

E. DATE SIGNED

GENERAL SERVICES ADMINISTRA

25 (REV.6-83)



DCM Architecture & Engineering, LLC

339 N. Front Street
Camden, NJ 08102

Bill To

U.S. General Services Administration
301 7th Street, SW
Washington, DC 20407

Invoice

Date

Invoice #

6/14/2017

16-701.6

P.O.

Project

16-701 GSA NAC Hot Water Loop

Description

General Conditions

Survey and Investigation

Engineering and Design

Site Mobilization

Excavation Services Materials & Labor
Materials - Pipe

Labor - Pipe

Boiler Room Tie Ins

Building Tie Ins

Testing / Commissioning

Site Restoration

Punch List / Close-Out Documentation
Bond

MOD PS02 - Emergency Repairs
MOD PS03 - Asbestos Testing
MOD PS04 - Asbestos Abatement

Est Amt

Prior Amt

Prior % Curr %

Total %

Current Am...

Invoice Total

155,238.61

Payments/Credits

$0.00

Balance Due

$155,238.61

Phone # Fax #

E-mail

Web Site

856-479-9101 856-757-0082

office@dcm-ae.com

www.dem-ae.com




APPLICATION AND CERTIFICATION FOR PAYMENT

AIA DOCUMENT G702

PAGE 1 of 2 PAGES

PROJECT: Design Build Hot Water Loop
3801 Nebraska Ave., NW
Washington, DC 20407

CLIENT: U.S. General Services Administr:
301 7th Street, SW

Washington, DC 20407

FROM CONTRACTOR:
DCM Architecture & Engineering, LLC
339 N Front St, Unit A
Camden NJ 08102

CONTRACT FOR: NAC Hot Water Loop

Distribution to:

APPLICATION NO:  Payment App 6

X_]co

COR

PERIOD FROM:  04/28/17 TSR
TO:  06/07/17 [ Jom

SCHEDULE OF VALUES
PENCIL COPY
FINAL

Contract # GS-11-P-16-YT-C-7
Invoice # DCML 16-701.6 X

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet, AIA Document G703, is attached.

. ORIGINAL CONTRACT SUM

Net change by Change Orders
CONTRACT SUM TO DATE (Line 1 £ 2)
TOTAL COMPLETED & STORED TO
DATE (Column G on G703)

N
N L n

5. RI

f Completed Work $

+ E on G703)
b. lm Stored Material $
(Column F on G703)
Total Retainage (Lines 5a + 5b or

Total in Column I of G703) $
6. TOTAL EARNED LESS RETAINAGE $
(Line 4 Less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR
PAYMENT (Line 6 from prior Certificate) $
8. CURRENT PAYMENT DUE $
9. BALANCE TO FINISH, INCLUDING RETAINAGE
(Line 3 less Line 6)

ADDITIONS DEDUCTIONS

CHANGE ORDER SUMMARY
Total changes approved
in previous months by Owner

Total approved this Month

TOTALS

$158,912.00

NET CHANGES by Change Order

The undersigned Contractor certifies that to the best of the Contractor's knowledge,

information and belief the Work covered by this Application for Payment has been

completed in accordance with the Contract Documents, that all amounts have been paid by

the Contractor for Work for which previous Certificates for Payment were issued and

payments received from the Contracting Officer, and that current payment shown herein is now due.

CONTRACTOR:

6/7/2017

By: Robert Benso

STACY L. CENTENC
NOTARY PUBLIC OF NEW JERSEY
My Commission Explres 4/9/2019

CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data
comprising the application, the CO certifics that to the best of their

knowledge, information and belief the Work has progressed as indicated,

the quality of the Work is in accordance with the Contract Documents, and the Contractor
is entitled to payment of the AMOUNT CERTIFIED.

CONTRACTING OFFICER:

By: Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named herein. Issuance, payment and acceptance of payment are without
prejudice to any rights of the Owner or Contractor under this Contract.

AlA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT * 1992 EDITION - AIA® - © 1992

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W., WASHINGTON, DC 20008-5292

Users may obtain validation of this document by requesting a completed AlA Document D401 - Certification of Document's Authenticity from the Licensee.



CONTINUATION SHEET

AIA DOCUMENT G703

PAGE 2 OF 2 PAGES

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT

CONTRACT FOR:

NAC Hot Water Loop

APPLICATION NO:
APPLICATION DATE:

CONTRACT NO

TASK ORDER NO:

Invoice #

Payment App 6
6/7/2017

DCML 16-701.6

: GS-11-P-16-YT-C-7

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, NW., WASHINGTON, D.C. 20006-5232

._,_J7 Umwm,w_vjo_wz OF WORK demWC- ED <_<.vi7. COMPLET T:_k Z>‘_‘_M_~_>_.m TOTAL - % w>_,H/~ZA,_J.. Ew_.>__z>c_.“
NO. VALUE FROM PREVIOUS | THIS PERIOD | PRESENTLY | COMPLETED | (G+C) TOFINISH | (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
1 INAC Hot Water Loop
2 |General Conditions
3 |Survey and Investigation
4 |Engineering and Design
5 [Site Mobilization
6 [Excavation Services Materials & Labor
7 |Materials - Pipe
8 |Labor - Pipe
9 |Boiler Room Tie Ins
10 |Building Tie Ins
11 | Testing / Commissioning
12 |Site Resoration
13 |Punch List / Close-Out Documentation
14 |Bond
15
16 IMOD PS02
17 |Emergency Underground Hot Water Pipe Repairs
18 IMOD PS03
19 | Asbestos Testing
20 |MOD PS04
20 | Asbestos Abatement
21
22
23
TOTALS $1.622,912.00 $322,853.85 §155,238.61 $0.00 $478,092.46 $0.00 | $1,144,819.54 $0.00
Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity
AIA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AIA® - © 1992 G703-1992




APPLICATION AND CERTIFICATION FOR PAYMENT AI4 DOCUMENT G702 PAGE 1 of 2 PAGES

CLIENT: U.S. General Services Administr: PROJECT: Design Build Hot Water Loop APPLICATION NO:  Payment App 7 Distribution to:

301 7th Street, SW 3801 Nebraska Ave., NW X _|CO

Washington, DC 20407 Washington, DC 20407 COR

PERIOD FROM: 06/08/17 TSR

FROM CONTRACTOR: TO: 07/31/17 CM

DCM Architecture & Engineering, LLC

339 N Front St, Unit A SCHEDULE OF VALUES

Camden NJ 08102 Contract # GS-11-P-16-YT-C-7 PENCIL COPY
CONTRACT FOR: NAC Hot Water Loop Invoice # DCML 16-701.7 X FINAL

Ooz.—-go.—.om.m AP v_|_0>.—._oz ﬂom —U><g mz.—. The undersigned Contractor certifies that to the best of the Contractor's knowledge,

Application is made for payment, as shown below, in connection with the Contract. information and belief the Work covered by this Application for Payment has been
Continuation Sheet, AIA Document G703, is attached. completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Contracting Officer, and that current payment shown herein is now due.

1. ORIGINAL CONTRACT SUM
2. Net change by Change Orders CONTRACTOR:
3. CONTRACT SUM TO DATE (Line 1 + 2)
4. TOTAL COMPLETED & STORED TO \
DATE  (Column G on G703) By: Robert Benso Date: 8/8/2017
5. RET, e
a. f Completed Work $ =
(™ )+ E on G703)
b. Ec_. Stored Material $ Notary:
(Column F on G703)
Total Retainage (Lines 5a + 5b or
Total in Column I of G703)
6. TOTAL EARNED LESS RETAINAGE CERTIFICATE FOR PAYMENT
(Line 4 Less Line 5 Total) In accordance with the Contract Documents, based on on-site observations and the data
7. LESS PREVIOUS CERTIFICATES FOR comprising the application, the CO certifies that to the best of their

knowledge. information and belief the Work has progressed as indicated,
the quality of the Work is in accordance with the Contract Documents. and the Contractor
is entitled to payment of the AMOUNT CERTIFIED.

PAYMENT (Line 6 from prior Certificate)
8. CURRENT PAYMENT DUE
9. BALANCE TO FINISH, INCLUDING RETAINAGE
(Line 3 less Line 6)

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved
in previous months by Owner

CONTRACTING OFFICER:

By: Date:

Total approved this Month

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
TOTALS Contractor named herein. Issuance, payment and acceptance of payment are without
prejudice to any rights of the Owner or Contractor under this Contract.

NET CHANGES by Change Order $233,549.99

AIA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT - 1992 EDITION - AIA® - ® 1992 THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W., WASHINGTON, DC 20006-5292

Users may obtain validation of this document by requesting a completed AIA Document D401 - Certification of Document's Authenticity from the Licensee.



CONTINUATION SHEET

AIA DOCUMENT G703

PAGE 2 OF 2 PAGES

AIA Document G702, APPLICATION AND CER I'TFICATION FOR PAYMENT

CONTRACT FOR:

NAC Hot Water Loop

APPLICATION NO: Payment App 7
APPLICATION DATE: 8/8/2017
CONTRACT NO: GS-11-P-16-YT-C-7
TASK ORDER NO:

Invoice # DCML 16-701.7
A B G D E G H |
TEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED ! TOTAL % BALANCE RETAINAGE
NO. /ALUE FROM PREVIOUS | THIS PERIOD PRESENTLY COMPLETED (G+Q) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(D+E) (NOT IN 'O DATE
D OR E) (D+E+F
1 INAC Hot Water Loop
2 |General Conditions
3 [Survey and Investigation
4 [Engincering and Design
5 [Site Mobilization
6 [Excavation Services Materials & Labor
7 |Materials - Pipe
8 |Labor - Pipe
9 |Boiler Room Tie Ins
10 |Building Tie Ins
11 Testing / Commissioning
12 |Site Resoration
13 [Punch List / Close-Out Documentation
14 |Bond
15 |MOD PS02
16 |Emergency Underground Hot Water Pipe Repairs
17 IMOD PS03
18 [Asbestos Testing
19 [MOD PS04
20 | Asbestos Abatement
21 IMOD PS05
22 |Labor/Materials/I ‘quipment Additional Trench
23 IMOD PS06
24 | Demo/Excavate/Back Fill/Pave Asphalt —_— o J8o1Y. ;
TOTALS $1.697.549.99 $478.092.46 |  $286,796.90 $0.00 $764.889.36 $0.00 $932.660.63 $0.00
Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity
AIA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AIA® - @ 1992 G703-1892

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 20006-5232




Project Title

Building

Project Address
Contractor
Contractor Address 1

Design Build Hot Water Loo[

Nebraska Avenue Complex
3801 Nebraska Ave., NW

DCM Architecture & Engineering, LLC

339 N Front St, Unit A

Today's Date

Project Mgr

NAC Design Build Hot Water Loop

9/25/2017

Budget Analyst Susan Mace

Stephen M. Haa (202) 236-7396

(202) 281-6080

Contractor Address 2 Camden, NJ 08102 CS Michele Appello (202) 260-0621
Contract Number GS-11-P-16-YT-C-7173 co Tony Hubbard (267) 634-0186
Project Control No. (PCN) EQWPMA-16-5127
PDN Number EN-GS-11-P-16-YT-C-7173 Client POC
Notice To Proceed (NTP) March 1, 2017 Cntr POC
Project Completion Date October 13, 2017 Revised Date
71.7% 28.3% Apr1,2017 Jun 21,2017 Aug 10,2017 Sep 25, 2017
Work Breakdown Schedule Schedule of Values Comp 2 Date Left2 Comp Payment #5 Payment #6 Payment #7 Payment #8 Payment #9
General Conditions $124,571.00 $87,199.70 $37,371.30 $37,371.30 $12,457.10 $18,685.65 $18,685.65
Survey & Investigation $57,000.00 $57,000.00 $0.00 $57,000.00 $0.00 $0.00 $0.00
Engineering & Design $60,000.00 $60,000.00 $0.00 $60,000.00 $0.00 $0.00 $0.00
Site Mobilization $48,560.00 $48,560.00 $0.00 $41,276.00 $7,284.00 $0.00 $0.00
Excavation Services Material and
Labor $345,000.00 $224,250.00 $120,750.00 $17,250.00 $51,750.00 $51,750.00 $103,500.00
Materials - Pipe $208,403.00 $208,403.00 $0.00 $0.00 $62,520.90 $104,201.50 $41,680.60
Labor Pipe $340,034.00 $204,020.40 $136,013.60 $0.00 $17,001.70 $85,008.50 $102,010.20
Boiler Room Tie Ins $75,000.00 $7,500.00 $67,500.00 $0.00 $0.00 $0.00 $7,500.00
Building Tie Ins $100,000.00 $60,000.00 $40,000.00 $0.00 $0.00 $0.00 $60,000.00
Testing / Commissioning $17,432.00 $1,743.20 $15,688.80 $0.00 $0.00 $0.00 $1,743.20
Site Restoration $33,000.00 $9,900.00 $23,100.00 $0.00 $0.00 $3,300.00 $6,600.00
Punch List / Closeout $18,400.00 $0.00 $18,400.00 $0.00 $0.00 $0.00 $0.00
Bond $36,600.00 $36,600.00 $0.00 $36,600.00 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
Sub-Total (Original Price) $1,464,000.00 $1,005,176.30 $458,823.70 $249,497.30 $151,013.70 $262,945.65 $341,719.65
Change Orders
Contract Mod 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Contract Mod 2 $56,456.90 $56,456.90 $0.00 $56,456.90 $0.00 $0.00 $0.00
Contract Mod 3 $21,124.56 $21,124.56 $0.00 $16,899.65 $4,224 91 $0.00 $0.00
Contract Mod 4 $81,330.54 $81,330.54 ($0.00) $0.00 $0.00 $8,133.05 $73,197.49
Contract Mod 5 $15,718.20 $15,718.20 $0.00 $0.00 $0.00 $15,718.20 $0.00
Contract Mod 6 $58,919.79 $35,351.87 $23,567.92 $0.00 $0.00 $0.00 $35,351.87
Contract Mod 7 $30,887.50 $24,694.00 $6,193.50 $0.00 $0.00 $24,694.00
$0.00 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00 $0.00
Subtotal Contract Mods $264,437.49 $234,676.07 $29,761.42 $73,356.55 $4,224.91 $23,851.25 $133,243.36
Total $1,728,437.49 $1,239,852.37 $488,585.12 $322,853.85 $155,238.61 $286,796.90 $474,963.01

Payment Log & Info

9/25/2017



Page 1 of 2

REPORT # DATE
CONSTRUCTION PROGRESS REPORT 4 9/25/2017
LOCATION 3801 Nebraska Ave., NW CONTRACTOR

TITLE Design Build Hot Water Loo[

Contract # GS-11-P-16-YT-C-7] PCN# EQWPMA-16-5127

DCM Architecture & Engineering, LLC

WORK STATUS

COMPLETION DATES

PERCENTAGE COMPLETE

Initial Contract | Revised Contract Estimated Actual Through This Month Normal To Date
Substantial Substantial (Lines 4+5/3) (elapsed schedule)
10/13/2017 72% 92%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
Number Employed Satisfactory (yesorno) Satisfactory (yesorno)
Yes Yes

CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION

Satisfactory (yesorno) Satisfactory (yesorno) Satisfactory (yesorno)
Yes Yes Yes

Report below any circumstances which may have adversely affected the progress such as strikes, weather
delays by the Government, etc., including explanation of any "No" answers given in the blocks above.

PROGRESS PAYMENT SUMMARY

. INITIAL CONTRACT AMOUNT

. CHANGE ORDERS ( Total of Column 2, GSA Form 184-B )

. TOTAL CONTRACT AMOUNT TO DATE( Line 1 plus Line 2)

. VALUE OF WORK COMPLETED TO DATE ( Total of Columns 3a and 3b of GSA Form 184-A)

. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS ( Total of Column 4, GSA Form 184-B )

oO|lOa|lh|lwW |IN|F

. VALUE OF MATERIALS

A. MATERIALS ON SITE

B. MATERIALS IN STORAGE

7 . TOTAL VALUE OF MATERIALS ( Total Column 4 Form 184-A)

8 . TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4,58& 7)
9 . LESS RETAINAGE 0
10 . SUBTOTAL (Line 8 minus Line9)
11 . BOND PREMIUMS
A. PAID IN PREVIOUS PAYMENTS
B. TO BE PAID WITH THIS PAYMENT
12 . TOTAL BOND PREMIUMS ( Line 11a plus Line 11b)
13 . SUBTOTAL (Line 10 plus Line 12)
14 . LESS PREVIOUS PAYMENTS
15 . AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14) $474,963.01
SIGNATURE ( For Optional Use) DATE CONSTRUCTION REPRESENTATIVE DATE
9/25/2017 9/25/2017
Stephien . Faagy
CONSTRUCTION ENGINEER (Signature) DATE CHIEF, CONSTRUCTION ENGINEER DATE
(Signature)

GENERAL SERVICES ADMINSTRATION

GSA Form 184 (REV. 9-79)



CONSTRUCTION PROGRESS REPORT (Work Branch Breakdown)
4 9/25/2017

Contract No. GS-11-P-16-YT-C-7173 pcN# EQWPMA-16-5127 [ |
TOTAL VALUE OF | (3) VALUE OF WORK COMPLETED VALUE OF TOTAL VALUE OF

BRANCH TO LAST REPORT SINCE LAST REPORT MATERIALS COMPLETED WORK
(Dollars Only) (Dollars Only) (Dollars Only) (Dollars Only) AND MATERIALS
2 (a) (b) 4 5
General Conditions
Survey & Investigation
Engineering & Design
Site Mobilization
Excavation Services Material

Boiler Room Tie Ins

Testing / Commissioning
ite Restoration

Punch List / Closeout

Bond

Sub-Total (Original Price)

Contract Mod 1
Contract Mod 2
Contract Mod 3
Contract Mod 4
Contract Mod 5

Contract Mod 6
Contract Mod 7

1
Materials - Pipe
Labor Pipe
Building Tie Ins
Change Orders
Sub-Total Change Orders
L Budget

$1,728,437.49 $764,889.36 $414,917.14 $1,179,806.50



GENERAL SERVICES ADMINIS TRATION-PUBLIC BUILDING SERVICES

INSPECTION REPORT ON WORK UNDER CONTRACT

1. D&C WORK ORDER NO.

2. LOCATION (STREET, CITY AND STATE)

3801 Nebraska Ave., NW

3. BUILDING

Nebraska Avenue Complex

[4_ CONTRACTOR'S NAME AND ADDRESS
DCM Architecture & Engineering, LLC

|5, TYPE OF WORK

6. CONTRACT FOR

339 N Front St, Unit A . . X ALTERATIONS
Camden, NJ 08102 Design Build Hot Water Loof E NEW CONSTRUCTION
7. PROJECT NO 8. CONTRACT NO. 0. DATE RECEIPTOF |10, ORIGINAL 71. CUM. CHANGE ORDERS |12. CONTRACT
NOTICE TO PROCEED CONTRACT PRICE NO. [AMT. PRICE TO DATE
EN-GS-11-P-164{GS-11-P-16-YT-C-7173 3/1/2017 $ 1,464,000.00 | 6| % 264,437.49 $1,728,437.49
13. LIQ DAMAGES PER DAY [14. COMPLETION DATE 15. PERCENT OF COMPLETION
a. CONTRACT b. REVISED C. ESTIVATED d. ACTUAL A. ACTUAL b. NORMAL
N/A 10/13/2017 10/13/2017 72%
16. A&E FIRM
Same as Above
17. CONSTRUCTION ENGINEER 18. GSA INSPECTOR MAKING INSPECTION
Stephen M. Haag Stephen M. Haag
[19. TYPE OF INSPECTION 20. DATE OF 21. DATE OF 22. ADDITIONAL 23. PAYMENT RECOMMENDED
LAST INSPECTION THIS INSPECTION INSPECTIONS RECOMMENDED
PROGRESS DFINAL DPOST FINAL 10-Aug-17 25-Sep-17 ES DNO $ 474,963.01 or %

Project Name:

Design Build Hot Water Loo[

24, STATE BELOW GENERAL CONDITION OF WORK, SUFFICIENCY OF LABOR FORCE, DELAYS, CORRECTIVE ACTION TAKEN; AND RECOMMENDATIONS. (PROPOSALS SHALL BE
JFORWARD UNDER SEPARATE COVER. LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED DURING REPORT PERIOD INDICATING AMOUNT AND DESCRIPTION OF WORK.

Contract Number: GS-11-P-16-YT-C-7173 Percent Complete: 72%
Total Work Amount: $  1,728,437.49 Amount Remaining: $ 488,585.12
This Voucher: $ 474,963.01
Project Status Narritive (click below)
Project is on-time and on-schedule at this time.
|25, INSPECTED BY [SIGNATURE DATE OF REPORT
Stephen M. Haag 9/25/2017
26. PAYMENT REQUESTED (I-=OR REPAIR CONTRACTS_UNDER $100,00)
or CONTRACTING OFFICER SIGNATURE DATE

DIRECTOR OF REGIONAL DATA AND
FINANCIAL MANAGEMENT APPROVED FOR
PAYMENT

%

GSA Form 220



RECEIVING REPORT

IMPORTANT - THIS FORM MUST BE RECEIVED IN THE PAYMENT OFFICE WITHIN 5§ WORKDAYS OF ACCEPTANCE

SECTION 1 - CONTRACT IDENTIFICATION

1. NAME OF CONTRACTOR 2. FUND 3. TYPE

. . . VARIABLE
DCM Architecture & Engineering, LLC

X |OTHER
4. ACCOUNTING CONTROL TRANSACTION 5. MULTIPLE DISTRI- 6. CONTRACT/PURCHASE ORDER NO. 7. LEASE NO.
ACT) NUMBER OR DAC NUMBER BUTION LINE
(MOL) NUMBER
EN-GS-11-P-16-YT-C-7173 GS-11-P-16-YT-C-7173 N/A
SECTION Il - DESCRIPTION OF GOODS AND/OR SERVICES
8B. DESCRIPTION (For services, also give dates of service) 8C..QUANTITY

8A. ITEM NO.

Contract Number:; GS-11-P-16-YT-C-7173

Total Work Amount:
Percent Complete:  72%
Amount Remaining:

This Voucher:

$1,728,437.49
$1,239,852.37
$488,585.12

$474,963.01

19. MAXIMUM PAYMENT
AMOUNT

$ $474,963.01

10. LESS DEDUCTION(S) FOR

JNONPERFORMANCE, ETC. $
(Explain in item 132, "REMARKS")

(Item 9 less item 10)

11. MAXIMUM AMOUNT
APPROVED FOR PAYMENT

$ $474,963.01

12. REMARKS
Project is on-time and on schedule at this time.

SECTION lil - CERTIFICATION(S)

PERIOD IS STATED IN THE CONTRACT

IMPORTANT - ACCEPTANCE SHOULD TAKE PLACE UPON DELIVERY AND RECEIPT UNLESS AN INSPECTION/ACCEPTANCE

jA. FULL

13. TYPE OF DELIVERY (Mark "X" in appropriate box)

B. PARTIAL

D C. FINAL PARTIAL

14. CERTIFICATION

15. SECOND CERTIFICATOIN (Required for PBS, others optional)

CERTIFY THAT THE ABOVE GOODS AND/OR SERVICES HAVE BEEN
|Receivepon  9/25/2017 anpacceptEDON 91252017

THIS IS TO CERTIFY THAT THE GOODS AND/OR SERVICES
DESCRIBED HAVE BEEN ACCEPTED

Stephen M. Haag

[A. NAME AND TITLE (Type, printor stamp)

A. NAME AND TITLE (Type, print or stamp)

|Project Manager Contracting Officer
|5. CORRESPONDENCE SYMBOL C. TELEPHONE NO. |B. CORRESPONDENCE SYMBOL C. TELEPHONE NO.
WPMGC (202) 236-7396

D. SIGNATURE

E. DATE SIGNED

09/25117

GENERAL SERVICES ADMINISTRATION

GSA FORM 3025 (REV.6-83)




WPMG-C Facilities Project Management Team
301 7th Street, SW, Suite 7720
Washington, DC 20407

GSA FORM CONSTRUCTION CONTRACT PAYMENT VOUCHER VOUCHER NO.
1034 ( FAR 52.232-5 & 52,232-27 ) 4
ISSUING OFFICE DATE VOUCHER PREPARED
U.S. General Services Administration 25-Sep-2017

CONTRACT NUMBER AND PR
GS-11-P-16-YT-C-7173

OJECT NUMBER
EN-GS-11-P-16-YT-C-7173

AWARD DATE (NTP)

ACT# 1-Mar-2017
PAYEES (NAME AND ADDRESS) DATE INVOICE
DCM Architecture & Engineering, LLC RECEIVED
339 N Front St, Unit A 25-Sep-2017
Camden, NJ 08102 DISCOUNT TERMS
N/A
ARTICLES OR SERVICES AMOUNT

INITIAL CONTRACT AMOUNT
CHANGE ORDERS
TOTAL CONTRACT AMOUNT TO DATE

LESS VALUE OF UNCOMPLETED WORK
VALUE OF COMPLETED WORK

LESS RETAINAGE

SUBTOTAL

OTHER:
SUBTOTAL

LESS PREVIOUS PAYMENTS
AMOUNT OF PAYMENT DUE

COMPLETE THE CHECKLIST ON REVERSE SIDE TOTAL DUE $474,963.01
PAYMENT : AMOUNT APPROVED DATE

PARTIAL X |SIGNATURE TITLE

FINAL CONTRACTING OFFICER
PROGRESS

ADVANCE TYPE / PRINT NAME PHONE NUMBER
COMPLETE Tony Hubbard

ACCOUNTING CLASSIFICATIONS

FOR FINANCE USE ONLY

GENERAL SERVICES ADMINISTRATION

GSA FORM 1034 (REV.)



$ 1,728,417.49 Total Contract Price

ACT

Design Bui
Design Bui
Design Bui
Design Bui
Design Bui

$

474,963.01

LNUM  THIS PAYMENT

1
2
3
4
5

341719.65
0

0
73197.49
60045.87

Payment Application #8

$ 963,528.13
UNDELIVERED

$ 800,543.35
$

$ -

$ 73,197.49
$ 89,787.29

ACCRUEI PAYMENTS

$
$
$
$
$

$ 764,889.36
$ 663,456.65
$ 56,456.90
$ 21,124.56
$ 8,133.05
$ 15,718.20

FUND
192X
192X
192X
192X
192X

VENDNARWA

DCM
DCM
DCM
DCM
DCM

BA

PG54
PG54
PG54
PG54
PG54

FUNCTICWORK_IPROJNO

PG413
PG413
PGL11
PGL26
PG413

80 RDCO03439
83 RDC03608
84 RDCO03690
84 RDC03690
80 RDC03439

CONTRACT

GS-11-P-16-YT-C-7173
GS-11-P-16-YT-C-7173
GS-11-P-16-YT-C-7173
GS-11-P-16-YT-C-7173
GS-11-P-16-YT-C-7173



APPLICATION AND CERTIFICATION FOR PAYMENT AIA DOCUMENT G702 PAGE 1 of 2 PAGES

CLIENT:  U.S. General Services Administr: PROJECT: Design Build Hot Water Loop APPLICATIONNO:  Payment App 8 Distribution to:

301 7th Street, SW 3801 Nebraska Ave., NW [ X ]co

Washington, DC 20407 Washington, DC 20407 [ Jcor

PERIOD FROM:  08/01/17 [ Jrsr

FROM CONTRACTOR: TO: 09/30/17 CM

DCM Architecture & Engineering, LLC

339 N Front St, Unit A SCHEDULE OF VALUES

Camden NJ 08102 Contract # GS-11-P-16-YT-C-7 PENCIL COPY
CONTRACT FOR: NAC Hot Water Loop Invoice # DCML 16-701.9 X FINAL
CONTRACTO R'S APPLI CAT'O N FOR PAYMENT The undersigned Contractor certifies that to the best of the Contractor's knowledge,
Application is made for payment, as shown below, in connection with the Contract. information and belief the Work covered by this Application for Payment has been
Continuation Sheet, AIA Document G703, is attached. completed in accordance with the Contract Documents, that all amounts have been paid by

the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Contracting Officer, and that current payment shown herein is now due.

. ORIGINAL CONTRACT SUM

. Net change by Change Orders

. CONTRACT SUM TO DATE (Line 1 +2)

. TOTAL COMPLETED & STORED TO
DATE  (Column G on G703) By: Robert Benson Date: 9/12/2017

CONTRACTOR:

R S
R

5. RETAINAGE:
of Completed Work $
+E on G703)
f Stored Material $

(Column F on G703)
Total Retainage (Lines 5a + 5b or

Total in Column I of G703)

6. TOTAL EARNED LESS RETAINAGE
(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR

PAYMENT (Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE

9. BALANCE TO FINISH, INCLUDING RETAINAGE
(Line 3 less Line 6)

Notary:

CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data
comprising the application, the CO certifies that to the best of their

knowledge, information and belief the Work has progressed as indicated,

the quality of the Work is in accordance with the Contract Documents, and the Contractor
is entitled to payment of the AMOUNT CERTIFIED.

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved CONTRACTING OFFICER:
in previous months by Owner
By: Date:

Total approved this Month

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the

TOTALS Contractor named herein. Issuance, payment and acceptance of payment are without
prejudice to any rights of the Owner or Contractor under this Contract.
NET CHANGES by Change Order $264,417.49
AIADOCUMENT G702 APPLICATION AND CERTIFICATION FOR PAYMENT 1992 EDITION AIA® © 1992 THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE ,NW , WASHINGTON, DC 20006-5292

Users may obtain validation of this document by requesting a completed AIA Document D401 - Certification of Document's Authenticity from the Licensee.



CONTINUATION SHEET

AlIA DOCUMENT G703

PAGE 2 OF 2 PAGES

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT

CONTRACT FOR:

NAC Hot Water Loop

APPLICATION NO: Payment App 8
APPLICATION DATE: 9/12/2017
CONTRACT NO: GS-11-P-16-YT-C-7

TASK ORDER NO:

Invoice# DCML 16-701.9

IT@N DESCRIPTI(I)BN OF WORK SCHE[C):U LED VBORK COMPLETEDE MATEFRIALS TOTAL S % BAL:NCE RETAII NAGE
NO. VALUE FROM PREVIOUS | THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(D +E) (NOT IN TO DATE

1 [NAC Hot Water Loop

2 |General Conditions

3 |Survey and Investigation

4 |Engineering and Design

5 |Site Mobilization

6 |Excavation Services Materials & Labor

7 |Materials - Pipe

8 |Labor - Pipe

9 |Boiler Room Tie Ins

10 |Building Tie Ins

[ ST NG T NG TR (NG [ U (U W (L U UL U U
W N - O © o N O b WOWN -

N NN
o o B~

Testing / Commissioning

Site Resoration

Punch List / Close-Out Documentation

Bond

MOD PS02

Emergency Underground Hot Water Pipe Repairs
MOD PS03

Asbestos Testing

MOD PS04

Asbestos Abatement

MOD PS05

Labor/Materials/Equipment Additional Trench
MOD PS06

Demo/Excavate/Back Fill/Pave Asphalt

MOD PS07

Underground Concrete NAC17, 18, 19, Zone 2

AIA DOCUMENT G703 CONTINUATION SHEET FOR G702 1992 EDITION AIA® © 1992

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 20006-5232

G703-1992



CONTINUATION SHEET AIA DOCUMENT G703 PAGE 2 OF 2 PAGES
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT APPLICATION NO: Payment App 8
APPLICATION DATE: 9/12/2017
CONTRACT FOR: NAC Hot Water Loop CONTRACT NO: GS-11-P-16-YT-C-7
TASK ORDER NO:
Invoice# DCML 16-701.9
A B C D E F G H |
TEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS | THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(D +E) (NOTIN TO DATE
D OR E) (D+E+F)
TOTALS $1,728,417.49 $764,889.36 $474,963.01 $0.00 | $1,239,852.37 $0.00 $488,565.12 $0.00
Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity
AIA DOCUMENT G703 CONTINUATION SHEET FOR G702 1992 EDITION AIA® © 1992
G703-1992

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 20006-5232




DCM Architecture & Engineering, LLC

339 N. Front Street

Draft Invoice

Camden, NJ 08102 Date Invoice #
9/12/2017 16-701.9
Bill To
General Services Administration
R&A Center 2
301 7th St., SW
Room 6049
Washington, DC 20407
Due Date P.O. No. Project
9/12/2017 16-701 Replace Hot Water Loop at NAC
Description Est Amt Prior Amt Prior % Curr % Total % Current Am...

General Conditions
Survey and Investigation
Engineering and Design
Site Mobilization

Excavation Services Materials & Labor

Materials - Pipe

Labor - Pipe

Boiler Room Tie Ins
Building Tie Ins
Testing/Commissioning
Site Restoration

Punch List / Close Out Documentation

Bond

MOD PS02 - Emergency Underground Ho

Water Pipe Repairs

~~~~~ CHANGE ORDER
December 20, 2016

> Added 1 Revenue. (+$56,456.90)
Total change to estimate +$56,456.90

Total Billed to Date

Invoice Total

Phone #

Fax #

E-mail

Web Site

856-479-9101

856-757-0082

office@dcm-ae.com

www.dcm-ae.com

Page 1




DCM Architecture & Engineering, LLC D raft I nvo i ce
339 N. Front Street

Camden, NJ 08102 Date Invoice #

9/12/2017 16-701.9

Bill To

General Services Administration
R&A Center 2

301 7th St., SW

Room 6049

Washington, DC 20407

Due Date P.O. No. Project
9/12/2017 16-701 Replace Hot Water Loop at NAC
Description Est Amt Prior Amt Prior % Curr % Total % Current Am...

MOD PS03 Asbestos Testing

~~~~~ CHANGE ORDER ~~~~~
April 27,2017

> Added 1 Revenue. (+$21,124.56)
Total change to estimate +$21,124.56
MOD PS04 Abatement Asbestos
MOD PS05 Concrete Trench

MOD PS06 Demo/Pave Asphalt

~~~~~ CHANGE ORDER ~~~~~
July 31, 2017

> Added 1 Revenue. (+$81,330.54)

> Added 1 Revenue. (+$15,718.20)

> Added 1 Revenue. (+$58,919.79)
Total change to estimate +$155,968.53

MOD PS07
Total Billed to Date
Invoice Total
Phone # Fax # E-mail Web Site
856-479-9101 856-757-0082 office@dcm-ae.com www.dcm-ae.com

Page 2



DCM Architecture & Engineering, LLC D raft I nvo i ce
339 N. Front Street

Camden, NJ 08102 Date Invoice #

9/12/2017 16-701.9

Bill To

General Services Administration
R&A Center 2

301 7th St., SW

Room 6049

Washington, DC 20407

Due Date P.O. No. Project
9/12/2017 16-701 Replace Hot Water Loop at NAC
Description Est Amt Prior Amt Prior % Curr % Total % Current Am...

~~~~~ CHANGE ORDER ~~~~~
August 30, 2017

> Added 1 Revenue. (+$30,867.50)
Total change to estimate +$30,867.50

Total Billed to Date

Invoice Total $474,963.01
Phone # Fax # E-mail Web Site
856-479-9101 856-757-0082 office@dcm-ae.com www.dcm-ae.com

Page 3




Certified Payroll Report

Contractor DelaVega LLC Project DCM Architecture & Engineering, LLC:17104 - NAC Hot V Project/Contract #
9016 Cowenton Avenue 339 North Front Street Payroll Number 12
Perry Hall, MD 21128 Camden, NJ 08103 For Week Ending 7/22/2017

Hours Worked by Day
Work Pay |Sun Mon Tue Wed Thu Fri Sat| Timesheet| Paid Pay Job| Fringe Check Total Social Medi- Federal State Total
Classification Type | 16 17 18 19 20 21 22 Hours
NAC - Unskilled Lab ST RT 10.00 3.00 10.00 10.00 7 00 40.00

NAC - Unskilled Lab ST RT 10.00 3.00 10.00 10.00 7 00 40.00

NAC - Unskilled Lab ST RT 11.50 3.50 11.00 6.00 32.00




Date: Sep-07, 2017
I, Anthony De La Vega, President, do hereby state

(1) That | pay or supervise the payment of the persons employed by DeLaVega LLC on the project DCM Architecture & Engineering, LLC:17104 - NAC Hot Water Loop; that during the payroll period commencing on Jul-16, 2017 and ending on Jul-22, 2017 all persons employed on the
said project have been paid the full weekly wages earned, that no rebates have been or will be made either directly or indirectly to or on behalf of said DeLaVega LLC from the full weekly wages earned by any person, other than permissible deductions as defined in Regulations, Part 3
(29 CFR Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63 Stat. 108, 72 Stat. 967; 76 Stat 357; 40 U.S.C. 276c), and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and complete; that the wage rates for laborers and mechanics contained therein are not less than the applicable wage rates contained in any wage determination Incorporated
into the contract; that the classifications set forth therein for each laborer or mechanic conform with the work he performed.

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United States Department of Labor, of if no such recognized
agency exists in a State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4) That:

(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS
(] in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to appropriate programs for the benefit of such employees, except as
noted in Section 4(c) below.

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH
Each laborer or mechanic listed in the above referenced payroll has been paid, as indicated on the payroll, an amount not less than the sum of the applicable basic hourly wage rate plus the amount of the required fringe benefits as listed in the contract, except
as noted in Section 4(c) below.

(c) EXCEPTIONS

Exception (Cra t) Explanation

Remarks:

Name and Title Signat
Anthony De La Vega, President

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTC]
OF TITLE 31 OF THE UNITED STATES CODE.

OSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231




Certified Payroll Report

Contractor DelaVega LLC
9016 Cowenton Avenue
Perry Hall, MD 21128

Work

Classification

Project DCM Architecture & Engineering, LLC:17104 - NAC Hot V Project/Contract #

339 North Front Street Payroll Number 13
Camden, NJ 08103 For Week Ending 7/129/2017
Hours Worked by Day
Pay |Sun Mon Tue Wed Thu Fri Sat| Timesheet| Paid Pay Job| Fringe Check Total Social Medi- Federal State Total
Type | 23 24 25 26 27 28 29 Hours

NAC - Unskilled Lab ST

RT 9.00 11.30 10.15 30.45

INAC - Unskilled Lab ST

RT 11.30 14.15 25.45




Date: Sep-07, 2017
I, Anthony De La Vega, President, do hereby state

(1) That | pay or supervise the payment of the persons employed by DeLaVega LLC on the project DCM Architecture & Engineering, LLC:17104 - NAC Hot Water Loop; that during the payroll period commencing on Jul-23, 2017 and ending on Jul-29, 2017 all persons employed on the
said project have been paid the full weekly wages earned, that no rebates have been or will be made either directly or indirectly to or on behalf of said DeLaVega LLC from the full weekly wages earned by any person, other than pemnissible deductions as defined in Regulations, Part 3
(29 CFR Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63 Stat. 108, 72 Stat. 967, 76 Stat 357; 40 U.S.C. 276¢), and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and complete; that the wage rates for laborers and mechanics contained therein are not less than the applicable wage rates contained in any wage determination Incorporated
into the contract; that the classifications set forth therein for each laborer or mechanic conform with the work he performed.

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenti ip program reg with a State apprenticeship agency gnized by the Bureau of Apprenticeship and Training, United States Department of Labor, of if no such recognized
agency exists in a State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor.
(4) That:
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS
[m] in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to appropriate programs for the benefit of such employees, except as

noted in Section 4(c) below.

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH
Each laborer or mechanic listed in the above referenced payroll has been paid, as indicated on the payroll, an amount not less than the sum of the applicable basic hourly wage rate plus the of the required fringe benefits as listed in the contract, except
as noted in Section 4(c) below.

(c) EXCEPTIONS
Exception (Cra t) Explanation

Iﬁemans:

Name and Title Signature
Anthony De La Vega, President

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTOR OR § N. SEE SECTION 1001 OF TITLE 18 AND SECTION 231

OF TITLE 31 OF THE UNITED STATES CODE.




Certified Payroll Report

Contractor DelaVega LLC Project DCM Architecture & Engineering, LLC:17104 - NAC Hot V Project/Contract #
9016 Cowenton Avenue 339 North Front Street Payroll Number 14
Perry Hall, MD 21128 Camden, NJ 08103 For Week Ending 8/5/2017
Hours Worked by Day
Work Pay |Sun Mon Tue Wed Thu Fri Sat| Timesheet| Paid Pay Job| Fringe Check Total Social Medi- Federal State Total
Classification Type | 30 31 1 2 3 4 5 Hours|Hours Rate Gross Pay Rate|Number Gross Pay Security care Tax Tax Other Deduct Net Pay

NAC - Unskilled Lab ST RT 4.00 15.00 13 00 32.00

NAC - Unskilled Lab ST RT 13.00 4.00 15.00 2.00 34.00




Date: Sep-07, 2017
I, Anthony De La Vega, President, do hereby state

(1) That | pay or supervise the payment of the persons employed by DeLaVega LLC on the project DCM Architecture & Engineering, LLC:17104 - NAC Hot Water Loop; that during the payroll period commencing on Jul-30, 2017 and ending on Aug-05, 2017 all persons employed on
the said project have been paid the full weekly wages earned, that no rebates have been or will be made either directly or indirectly to or on behalf of said DeLaVega LLC from the full weekly wages eamed by any person, other than permissible deductions as defined in Regulations,
Part 3 (29 CFR Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63 Stat. 108, 72 Stat. 967, 76 Stat 357; 40 U.S.C. 276¢), and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and complete; that the wage rates for laborers and mechanics contained therein are not less than the applicable wage rates contained in any wage determination Incorporated
into the contract; that the classifications set forth therein for each laborer or mechanic conform with the work he performed.

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenti ip program reg with a State apprenticeship agency gnized by the Bureau of Apprenticeship and Training, United States Department of Labor, of if no such recognized
agency exists in a State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor.
(4) That:
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS
[m] in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to appropriate programs for the benefit of such employees, except as

noted in Section 4(c) below.

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH
Each laborer or mechanic listed in the above referenced payroll has been paid, as indicated on the payroll, an amount not less than the sum of the applicable basic hourly wage rate plus the of the required fringe benefits as listed in the contract, except
as noted in Section 4(c) below.

(c) EXCEPTIONS
Exception (Cra t) Explanation

Iﬁemans:

Name and Title Sign:
Anthony De La Vega, President

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTO ROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231

OF TITLE 31 OF THE UNITED STATES CODE.




Certified Payroll Report

Contractor DelaVega LLC Project DCM Architecture & Engineering, LLC:17104 - NAC Hot V Project/Contract #
9016 Cowenton Avenue 339 North Front Street Payroll Number 15
Perry Hall, MD 21128 Camden, NJ 08103 For Week Ending 8/12/2017

Hours Worked by Day
Work Pay |Sun Mon Tue Wed Thu Fri Sat| Timesheet| Paid Pay Job| Fringe Check Total Social Medi- Federal State Total
lassification Type | 6 7 8 9 10 11 12 Hours | Hours
AC - Unskilled Lab ST RT 4.00 700 16.00 5.00 8.00 40.00| 40.00

AC - Unskilled Lab ST RT 16.00 2.00 8.00 26.00| 26.00




Date: Sep-07, 2017
I, Anthony De La Vega, President, do hereby state

(1) That | pay or supervise the payment of the persons employed by DeLaVega LLC on the project DCM Architecture & Engineering, LLC:17104 - NAC Hot Water Loop; that during the payroll period commencing on Aug-06, 2017 and ending on Aug-12, 2017 all persons employed on
the said project have been paid the full weekly wages earned, that no rebates have been or will be made either directly or indirectly to or on behalf of said DeLaVega LLC from the full weekly wages earned by any person, other than permissible deductions as defined in Regulations,

Part 3 (29 CFR Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63 Stat. 108, 72 Stat. 967; 76 Stat 357; 40 U.S.C. 276c), and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and complete; that
into the contract; that the classifications set forth therein for each laborer or mechanic conform with the work he performed.

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United States Department of Labor, of if no such recognized

agency exists in a State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor.
(4) That:
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

(] in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to appropriate programs for the benefit of such employees, except as

noted in Section 4(c) below.
(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

Each laborer or mechanic listed in the above referenced payroll has been paid, as indicated on the payroll, an amount not less than the sum of the applicable basic hourly wage rate plus the amount of the required fringe benefits as listed in the contract, except

as noted in Section 4(c) below.
(c) EXCEPTIONS

the wage rates for laborers and mechanics contained therein are not less than the applicable wage rates contained in any wage determination Incorporated

Exception (Cra t) Explanation

Remarks:

Name and Title Signature
Anthony De La Vega, President

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTOR O
OF TITLE 31 OF THE UNITED STATES CODE.

UTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231




Certified Payroll Report

Contractor DelaVega LLC Project DCM Architecture & Engineering, LLC:17104 - NAC Hot V Project/Contract #
9016 Cowenton Avenue 339 North Front Street Payroll Number 16
Perry Hall, MD 21128 Camden, NJ 08103 For Week Ending 8/19/2017

Hours Worked by Day
Work Pay | Sun Mon Tue Wed Thu Fri Sat| Timesheet| Paid Pay Job| Fringe Check Total Social Medi- Federal State Total
lassification Type | 13 14 15 16 17 18 19 Hours | Hours i
AC - Unskilled Lab ST RT 9.50 450 12.00 5.00 31.00| 31.00

AC - Unskilled Lab ST RT 9.50 450 12.00 5.00 31.00| 31.00




Date: Sep-07, 2017
I, Anthony De La Vega, President, do hereby state

(1) That | pay or supervise the payment of the persons employed by DeLaVega LLC on the project DCM Architecture & Engineering, LLC:17104 - NAC Hot Water Loop; that during the payroll period commencing on Aug-13, 2017 and ending on Aug-19, 2017 all persons employed on
the said project have been paid the full weekly wages earned, that no rebates have been or will be made either directly or indirectly to or on behalf of said DeLaVega LLC from the full weekly wages earned by any person, other than permissible deductions as defined in Regulations,
Part 3 (29 CFR Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63 Stat. 108, 72 Stat. 967; 76 Stat 357; 40 U.S.C. 276c), and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and complete; that the wage rates for laborers and mechanics contained therein are not less than the applicable wage rates contained in any wage determination Incorporated
into the contract; that the classifications set forth therein for each laborer or mechanic conform with the work he performed.

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United States Department of Labor, of if no such recognized
agency exists in a State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4) That:

(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS
(] in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to appropriate programs for the benefit of such employees, except as
noted in Section 4(c) below.

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH
Each laborer or mechanic listed in the above referenced payroll has been paid, as indicated on the payroll, an amount not less than the sum of the applicable basic hourly wage rate plus the amount of the required fringe benefits as listed in the contract, except
as noted in Section 4(c) below.

(c) EXCEPTIONS

Exception (Cra t) Explanation

Remarks:

Name and Title Signaty
Anthony De La Vega, President

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTO
OF TITLE 31 OF THE UNITED STATES CODE.

UTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231




Certified Payroll Report

Contractor DelaVega LLC
9016 Cowenton Avenue
Perry Hall, MD 21128

Employee Name

Project

Hours Worked by Day

DCM Architecture & Engineering, LLC:17104 - NAC Hot V' Project/Contract #
339 North Front Street Payroll Number
Camden, NJ 08103 For Week Ending

17
8/26/2017

Work Pay |Sun Mon Tue Wed Thu Fri Sat Timesheet| Paid Pay Job| Fringe Check Total Social Medi- Federal State Total
Classification Type 20 21 22 23 24 25 26 Hours Hours Rate Gross Pay| Rate Number Gross Pay Security care Tax Tax Other Deduct Net Pay
NAC - Unskilled Lab ST RT 1300 4.50 1100 11.50 40.00| 40.00

NAC - Unskilled Lab ST RT 9.00 1350 4.50 1100 38.00| 38.00




Date: Sep-07, 2017
I, Anthony De La Vega, President, do hereby state

(1) That | pay or supervise the payment of the persons employed by DeLaVega LLC on the project DCM Architecture & Engineering, LLC:17104 - NAC Hot Water Loop; that during the payroll period commencing on Aug-20, 2017 and ending on Aug-26, 2017 all persons employed on
the said project have been paid the full weekly wages earned, that no rebates have been or will be made either directly or indirectly to or on behalf of said DeLaVega LLC from the full weekly wages eamed by any person, other than permissible deductions as defined in Regulations,
Part 3 (29 CFR Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63 Stat. 108, 72 Stat. 967, 76 Stat 357; 40 U.S.C. 276¢), and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and complete; that the wage rates for laborers and mechanics contained therein are not less than the applicable wage rates contained in any wage determination Incorporated
into the contract; that the classifications set forth therein for each laborer or mechanic conform with the work he performed.

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenti ip program reg with a State apprenticeship agency gnized by the Bureau of Apprenticeship and Training, United States Department of Labor, of if no such recognized
agency exists in a State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor.
(4) That:
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS
[m] in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to appropriate programs for the benefit of such employees, except as

noted in Section 4(c) below.

(b) WHERE, FRINGE BENEFITS ARE PAID IN CASH
Each laborer or mechanic listed in the above referenced payroll has been paid, as indicated on the payroll, an amount not less than the sum of the applicable basic hourly wage rate plus the of the required fringe benefits as listed in the contract, except
as noted in Section 4(c) below.

(c) EXCEPTIONS
Exception (Cra t) Explanation

Iﬁemans:

Name and Title Signature
Anthony De La Vega, President

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTOR OR N. SEE SECTION 1001 OF TITLE 18 AND SECTION 231

OF TITLE 31 OF THE UNITED STATES CODE.
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STATEMENT OF COMPLIANCE

DATE: August 18, 2017
l _ PRESIDENT do hereby state:
(Name of signatory party) {Title)
(1) That | pay or supervise the payment of the persons employad by RETRO ENVIRONMENTAL, INC. at

{Contractor or subcontractor)

SIB Various Locations: Smithsonian
Castle; 1000 Jefferson Dr. SW,

Washington, DC that during the payroll period commencing on the_6th day of August, 2017
(Building or work)
and ending on the_12th day of August, 2017 all persons employed on said project have been paid the full weekly

wages earned, that no rebates have been or will be made either directly or indirectly to or on behalf said RETRO
ENVIRONMENTAL, INC. from the full weekly wages earned by any person and that no deductions have been made
(Contractor or subcontractor)

either directly or indirectly from the full wages earned by any person, other than permissible deductions as defined

in Regulations, Part 3(29 CFR Subtitle A), issued by the secretary of Labor under the Copeland Act, as amended (48 Stat.
948.63 Stat. 108, 72 Stat 967; 76 Stat. 357: 40 U.S.C. 276c), and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and complete;
that the wage rates for laborers or mechanics contained therein are not less than the applicable wage rates contained in any
wage determination incorporated into the contract; that the classifications set forth therein for each laborer or mechanic conform
with the work he performed.

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program registered
with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United States Department of
Labor, or if no such recognized agency exists in a State, are registered with the Bureau of Apprenticeship and Training, United
States Department of labor.

(4) That:
a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS
In addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above referenced pay-
roll, payments of fringe benefits as listed in the contract have been or will be made to appropriate programs
for the benefit of such employees, except as noted in section 4 ( ¢ ) below.

b) WHERE FRINGE BENEFITS ARE PAID IN CASH
Each laborer or mechanic listed in the above referenced payroll has been paid as indicated on the payroll, an
amount not less than sum of the applicable basic hourly wage rate plus the amount of the required fringe
benefits as listed in the contract, except as noted in section 4 ( ¢ ) below.
(c) EXCEPTIONS

(CRAFT) EXCEPTION EXPLANATION
NAME AND TITLE SIGNATURE

THE WILFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTOR OR SUBCONTRACTOR
TO CIVIL OR CRIMINAL PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF TITLE 31 OF THE UNITED
STATES CODE
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STATEMENT OF COMPLIANCE

DATE: August 25, 2017
I, PRESIDENT do hereby state:
{Name of signatory party) (Tilte)
(M That | pay or supervise the payment of the persons employed by RETRO ENVIRONMENTAL, INC. at
(Contractor or subcontracior)
SIB Various Locations: Smithsonian
Castle: 1000 Jefferson Dr. SW,
Washington. DC that during the payroll period commencing on the_13th day of August, 2017
(Building or work)
and ending on the_19th day of August, 2017 all persons employed on said project have been paid the full weekly

wages earned, that no rebates have been or will be made either directly or indirectly to or on behalf said RETRO
ENVIRONMENTAL, INC. from the full weekly wages earned by any person and that no deductions have been made
(Contractor or subcontractor)

either directly or indirectly from the full wages earned by any person, other than permissible deductions as defined

in Regulations, Part 3(29 CFR Subtitle A), issued by the secretary of Labor under the Copeland Act, as amended (48 Stat.
948.63 Stat. 108, 72 Stat 967; 76 Stat. 357: 40 U.S.C. 276c¢), and described below:

(2) That any payrolis otherwise under this contract required to be submitted for the above period are correct and complete;
that the wage rates for laborers or mechanics contained therein are not less than the applicable wage rates contained in any
wage determination incorporated into the contract; that the classifications set forth therein for each laborer or mechanic conform
with the work he performed.

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program registered
with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United States Department of
Labor, or if no such recognized agency exists in a State, are registered with the Bureau of Apprenticeship and Training, United
States Department of labor.

(4) That:
a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS
In addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above referenced pay-
roll, payments of fringe benefits as listed in the contract have been or will be made to appropriate programs
for the benefit of such employees, except as noted in section 4 (¢ ) below.

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH
Each laborer or mechanic listed in the above referenced payroll has been paid as indicated on the payroll, an
amount not less than sum of the applicable basic hourly wage rate plus the amount of the required fringe

benefits as listed in the contract, except as noted in section 4 ( ¢ ) below.
(c) EXCEPTIONS

(CRAFT) EXCEPTION EXPLANATION
NAME AND TITLE
ROBERT M. GURECKI - President

THE WILFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTOR OR SUBCONTRACTOR
TO CIVIL OR CRIMINAL PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF TITLE 31 OF THE UNITED
STATES CODE
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STATEMENT OF COMPLIANCE
DATE: September 1, 2017

, A cccooe soneencoe

{Name of signatory party} (Titie}
(1) That | pay or supervise the payment of the persons employed by RETRO ENVIRONMENTAL, INC. at

{Contractor or subcontractor)

SIB Various Locations: Smithsonian
Castie; 1000 Jefferson Dr. SW

Washington, DC that during the payroll period commencing on the_20th day of August, 2017
{Building or work)
and ending on the_26th day of Auqust, 2017 all persons employed on said project have been paid the full weekly

wages earned, that no rebates have been or will be made either directly or indirectly to or on behalf said RETRO
ENVIRONMENTAL, INC. from the full weekly wages earned by any person and that no deductions have been made
(Contractor or subcontractor)

either directly or indirectly from the full wages earned by any person, other than permissible deductions as defined

in Regulations, Part 3(29 CFR Subtitle A), issued by the secretary of Labor under the Copeland Act, as amended (48 Stat.
948.63 Stat. 108, 72 Stat 967; 76 Stat. 357: 40 U.S.C. 276¢), and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and complete;
that the wage rates for laborers or mechanics contained therein are not less than the applicable wage rates contained in any
wage determination incorporated into the contract; that the classifications set forth therein for each laborer or mechanic conform
with the work he performed.

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program registered
with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United States Department of
Labor, or if no such recognized agency exists in a State, are registered with the Bureau of Apprenticeship and Training, United
States Department of labor.

(4) That:
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS
In addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above referenced pay-
roll, payments of fringe benefits as listed in the contract have been or will be made to appropriate programs
for the benefit of such employees, except as noted in section 4 ( ¢ ) below.

b) WHERE FRINGE BENEFITS ARE PAID IN CASH
Each laborer or mechanic listed in the above referenced payroll has been paid as indicated on the payroll, an
amount not less than sum of the applicable basic hourly wage rate plus the amount of the required fringe
benefits as listed in the contract, except as noted in section 4 ( ¢ ) below.
(c) EXCEPTIONS

(CRAFT) EXCEPTION EXPLANATION
NAME AND TITLE SIGNATURE )

THE WILFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTOR OR SUBCONTRACTOR
TO CIVIL OR CRIMINAL PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF TITLE 31 OF THE UNITED
STATES CODE
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STATEMENT OF COMPLIANCE

DATE: September 8, 2017

PRESIDENT do hereby state
(MName of signatory party} (Title)}
(1) That [ pay or supervise the payment of the persons employed by RETRO ENVIRONMENTAL, iNC. at

{Contracior or subcontractor)

SIB Various Locations: Smithsonian
Castie; 1000 Jefferson Dr. SW.

Washington, DC that during the payroil period commencing on the 27th day of August, 2017
(Building or work)
and ending on the_2nd day of September, 2017 alt persons employed on said project have been paid the full weekly

wages earned, that no rebates have been or will be made either directly or indirectly to or on behaif said RETRO
ENVIRONMENTAL, INC. from the full weekly wages earned by any person and that no deductions have been made
(Contractor or subcontraclor)

either directly or indirectly from the full wages earned by any person, other than permissible deductions as defined

in Regulations, Part 3(29 CFR Subtitle A), issued by the secretary of Labor under the Copeland Act, as amended (48 Stat.
948.63 Stat. 108, 72 Stat 967; 76 Stat. 357: 40 U.S.C. 276c), and described below:

FINAL WORK WEEK & PAYROLL

(2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and complete;
that the wage rates for laborers or mechanics contained therein are not less than the applicable wage rates contained in any
wage determination incorporated into the contract; that the classifications set forth therein for each laborer or mechanic conform
with the work he performed.

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program registered
with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United States Department of
Labor, or if no such recognized agency exists in a State, are registered with the Bureau of Apprenticeship and Training, United
States Department of labor.

(4) That:
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS
In addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above referenced pay-
roll, payments of fringe benefits as listed in the contract have been or will be made to appropriate programs
for the benefit of such employees, except as noted in section 4 ( ¢ ) below.

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH
Each laborer or mechanic listed in the above referenced payroll has been paid as indicated on the payroll, an
amount not less than sum of the applicable basic hourly wage rate plus the amount of the required fringe
benefits as listed in the contract, except as noted in section 4 ( ¢ ) below.
(c) EXCEPTIONS
(CRAFT) EXCEPTION EXPLANATION

NAME AND TITLE

THE WILFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENT
TO CIVIL OR CRIMINAL PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF TITLE 31 OF THE UNITED
STATES CODE




NAC Design Build Hot Water Loop

Project Title Design Build Hot Water Loo| Today's Date 12/11/2017
Building Nebraska Avenue Complex
Project Address 3801 Nebraska Ave., NW Project Mgr Stephen M. Haa (202) 236-7396
Contractor DCM Architecture & Engineering, LLC
Contractor Address 1 339 N Front St, Unit A Budget Analyst Susan Mace (202) 281-6080
Contractor Address 2 Camden, NJ 08102 CS Michele Appello (202) 260-0621
Contract Number GS-11-P-16-YT-C-7173 Cco Tony Hubbard (267) 634-0186
Project Control No. (PCN) EQWPMA-16-5127
PDN Number EN-GS-11-P-16-YT-C-7173 Client POC
Notice To Proceed (NTP) March 1, 2017 Cntr POC
Project Completion Date October 13, 2017 Revised Date
79.7% 20.3% Apr 1,2017 Jun 21,2017 Aug 10,2017 Sep 25,2017 Dec 11,2017
Work Breakdown Schedule Schedule of Values Comp 2 Date Left 2 Comp Payment #5 Payment #6 Payment #7 Payment #8 Payment #9
General Conditions $124,571.00 $93,428.25 $31,142.75 $37,371.30 $12,457.10 $18,685.65 $18,685.65 $6,228.55
Survey & Investigation $57,000.00 $57,000.00 $0.00 $57,000.00 $0.00 $0.00 $0.00 $0.00
Engineering & Design $60,000.00 $60,000.00 $0.00 $60,000.00 $0.00 $0.00 $0.00 $0.00
Site Mobilization $48,560.00 $48,560.00 $0.00 $41,276.00 $7,284.00 $0.00 $0.00 $0.00
Excavation Services Material and
Labor $345,000.00 $258,750.00 $86,250.00 $17,250.00 $51,750.00 $51,750.00 $103,500.00 $34,500.00
Materials - Pipe $208,403.00 $208,403.00 $0.00 $0.00 $62,520.90 $104,201.50 $41,680.60 $0.00
Labor Pipe $340,034.00 $255,025.50 $85,008.50 $0.00 $17,001.70 $85,008.50 $102,010.20 $51,005.10
Boiler Room Tie Ins $75,000.00 $75,000.00 $0.00 $0.00 $0.00 $0.00 $7,500.00 $67,500.00
Building Tie Ins $100,000.00 $75,000.00 $25,000.00 $0.00 $0.00 $0.00 $60,000.00 $15,000.00
Testing / Commissioning $17,432.00 $13,074.00 $4,358.00 $0.00 $0.00 $0.00 $1,743.20 $11,330.80
Site Restoration $33,000.00 $24,750.00 $8,250.00 $0.00 $0.00 $3,300.00 $6,600.00 $14,850.00
Punch List / Closeout $18,400.00 $9,200.00 $9,200.00 $0.00 $0.00 $0.00 $0.00 $9,200.00
Bond $36,600.00 $36,600.00 $0.00 $36,600.00 $0.00 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
Sub-Total (Original Price) $1,464,000.00 $1,214,790.75 $249,209.25 $249,497.30 $151,013.70 $262,945.65 $341,719.65 $209,614.45
Change Orders
Contract Mod 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Contract Mod 2 $56,456.90 $56,456.90 $0.00 $56,456.90 $0.00 $0.00 $0.00 $0.00
Contract Mod 3 $21,124.56 $21,124.56 $0.00 $16,899.65 $4,224.91 $0.00 $0.00 $0.00
Contract Mod 4 $81,330.54 $81,330.54 ($0.00) $0.00 $0.00 $8,133.05 $73,197.49 $0.00
Contract Mod 5 $15,718.20 $15,718.20 $0.00 $0.00 $0.00 $15,718.20 $0.00 $0.00
Contract Mod 6 $58,919.79 $35,351.87 $23,567.92 $0.00 $0.00 $0.00 $35,351.87 $0.00
Contract Mod 7 $30,887.50 $30,867.50 $20.00 $0.00 $0.00 $24,694.00 $6,173.50
Contract Mod 8 $222,857.65 $100,285.94 $122,571.71 $0.00 $0.00 $100,285.94
$0.00 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00 $0.00
Subtotal Contract Mods $487,295.14 $341,135.51 $146,159.63 $73,356.55 $4,224.91 $23,851.25 $133,243.36 $106,459.44
Total $1,951,295.14 $1,555,926.26 $395,368.88 $322,853.85 $155,238.61 $286,796.90 $474,963.01 $316,073.89

Payment Log & Info




Page 1 of 2

REPORT # DATE
CONSTRUCTION PROGRESS REPORT 5 12/11/2017
LOCATION 3801 Nebraska Ave., NW CONTRACTOR
TITLE Design Build Hot Water Loo[ DCM Architecture & Engineering, LLC

Contract # GS-11-P-16-YT-C-71

PCN# EQWPMA-16-5127

WORK STATUS

COMPLETION DATES

PERCENTAGE COMPLETE

Initial Contract | Revised Contract Estimated Actual Through This Month Normal To Date
Substantial Substantial (Lines 4+5/3) (elapsed schedule)
10/13/2017 80% 126%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
Number Employed Satisfactory (yesorno) Satisfactory (yesorno)
Yes Yes
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
Satisfactory (yesorno) Satisfactory (yesorno) Satisfactory (yesorno)
Yes Yes Yes

Report below any circumstances which may have adversely affected the progress such as strikes, weather
delays by the Government, etc., including explanation of any "No" answers given in the blocks above.

PROGRESS PAYMENT SUMMARY

. INITIAL CONTRACT AMOUNT

. CHANGE ORDERS ( Total of Column 2, GSA Form 184-B )

. TOTAL CONTRACT AMOUNT TO DATE( Line 1 plus Line 2)

. VALUE OF WORK COMPLETED TO DATE ( Total of Columns 3a and 3b of GSA Form 184-A)

. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS ( Total of Column 4, GSA Form 184-B )

oO|lOa|ldh|lw |IN|F

. VALUE OF MATERIALS

A. MATERIALS ON SITE

B. MATERIALS IN STORAGE

7 . TOTAL VALUE OF MATERIALS ( Total Column 4 Form 184-A)

8 . TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4,5& 7)

9 . LESS RETAINAGE

10 . SUBTOTAL (Line 8 minus Line9)

11 . BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

12 . TOTAL BOND PREMIUMS ( Line 1l1a plus Line 11b)

Cont 222857.65

14 . LESS PREVIOUS PAYMENTS

15 . AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14) $316,073.89
SIGNATURE ( For Optional Use ) DATE CONSTRUCTION REPRESENTATIVE DATE
12/11/2017 12/11/2017
Stephien . Haag
CONSTRUCTION ENGINEER (Signature) DATE CHIEF, CONSTRUCTION ENGINEER DATE
(Signature)

GENERAL SERVICES ADMINSTRATION

GSA Form

184 (REV. 9-79)




CONSTRUCTION PROGRESS REPORT (Work Branch Breakdown) Report No. Date
5 12/11/2017

Contract No. GS-11-P-16-YT-C-7173 pcN# EQWPMA-165127 [ ]

TOTAL VALUE OF (3) VALUE OF WORK COMPLETED VALUE OF TOTAL VALUE OF
BRANCH BRANCH TO LAST REPORT SINCE LAST REPORT MATERIALS COMPLETED WORK
(Dollars Only) (Dollars Only) (Dollars Only) (Dollars Only) AND MATERIALS
1 2 4 5

General Conditions

Survey & Investigation
Engineering & Design
Site Mobilization

and Labor

Sub-Total (Original Price)

Change Orders

Contract Mod 6

Contract Mod 7
Contract Mod 8

Sub-Total Change Orders

$1,951,295.14 $1,239,852.37 $209,614.45 $1,449,466.82

General Services Administration GSA Form 184 A




GENERAL SERVICES ADMINISTRATION-PUBLIC BUILDING SERVICES

INSPECTION REPORT ON WORK UNDER CONTRACT

1. D&C WORK ORDER NO.

2. LOCATION (STREET, CITY AND STATE)

3801 Nebraska Ave., NW

3. BUILDING

Nebraska Avenue Complex

4. CONTRACTOR'S NAME AND ADDRESS

DCM Architecture & Engineering, LLC

339 N Front St, Unit A
Camden, NJ 08102

5. TYPE OF WORK

Design Build Hot Water Loo[

6. CONTRACT FOR

-

ALTERATIONS

NEW CONSTRUCTION

7. PROJECT NO. 8. CONTRACT NO.

9. DATE RECEIPT OF
NOTICE TO PROCEED

10. ORIGINAL

11. CUM. CHANGE ORDERS

12. CONTRACT

CONTRACT PRICE

NO.

AMT. PRICE TO DATE

EN-GS-11-P-16{GS-11-P-16-YT-C-7173 3/1/2017 $ 1,464,000.00 |7 |$ 487,295.14 $1,951,295.14
13. LIQ DAMAGES PER DAY |14, COMPLETION DATE 15. PERCENT OF COMPLETION
a CONTRACT b. REVISED c. ESTIMATED d. ACTUAL A ACTUAL b. NORMAL
N/A 10/13/2017 10/13/2017 80%

16. AGE FIRM

Same as Above
17. CONSTRUCTION ENGINEER 18. GSA INSPECTOR MAKING INSPECTION

Stephen M. Haag Stephen M. Haag
79, TYPE OF INSPECTION 20. DATE OF 21 DATE OF 22. ADDITIONAL 23 PAYMENT RECOMMENDED

LAST INSPECTION THIS INSPECTION INSPECTIONS RECOMMENDED
PROGRESS DFINAL DPOST FINAL 25-Sep-17 11-Dec-17 YES DNO $ 316,073.89 or %

24. STATE BELOW GENERAL CONDITION OF WORK, SUFFICIENCY OF LABOR FORCE, DELAYS, CORRECTIVE ACTION TAKEN; AND RECOMMENDATIONS. (PROPOSALS SHALL BE
FORWARD UNDER SEPARATE COVER. LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED DURING REPORT PERIOD INDICATING AMOUNT AND DESCRIPTION OF WORK.

Project Name:
Contract Number:

Total Work Amount; $

Design Build Hot Water Loo[
GS-11-P-16-YT-C-7173

1,951,295.14

This Voucher: $

Project Status Narritive (click below)

Co #4

Project is on-time and on-schedule at this time.

Percent Complete:

Amount Remaining: $

316,073.89

80%

395,368.88

25. INSPECTED BY

Stephen M. Haag

SIGNATURE

DATE OF REPORT

12/11/2017

26. PAYMENT REQUESTED (FOR REPAIR CONTRACTS UNDER $100,00)

DIRECTOR OF REGIONAL DATA AND
FINANCIAL MANAGEMENT APPROVED FOR
PAYMENT

or

%

CONTRACTING OFFICER SIGNATURE

DATE

GSA Form 220




RECEIVING REPORT

IMPORTANT - THIS FORM MUST BE RECEIVED IN THE PAYMENT OFFICE WITHIN 5 WORKDAYS OF ACCEPTANCE

SECTION 1 - CONTRACT IDENTIFICATION

1. NAME OF CONTRACTOR 2. FUND 3. TYPE

. . . VARIABLE
DCM Architecture & Engineering, LLC

X |oTHER
4. ACCOUNTING CONTROL TRANSACTION 5. MULTIPLE DISTRI- 6. CONTRACT/PURCHASE ORDER NO. 7. LEASE NO.
(ACT) NUMBER OR DAC NUMBER BUTION LINE
(MOL) NUMBER
EN-GS-11-P-16-YT-C-7173 GS-11-P-16-YT-C-7173 N/A
SECTION Il - DESCRIPTION OF GOODS AND/OR SERVICES
8A. ITEM NO. 8B. DESCRIPTION (For services, also give dates of service) 8C..QUANTITY

Contract Number:

Total Work Amount:

GS-11-P-16-YT-C-7173

$1,951,295.14

Percent Complete: 80% $1,555,926.26
Amount Remaining: $395,368.88
This Voucher: $316,073.89
9. MAXIMUM PAYMENT 12. REMARKS
AMOUNT $ $316,073.89 Project is on-time and on schedule at this time.
10. LESS DEDUCTION(S) FOR
NONPERFORMANCE, ETC. $
(Explain in item 132. "REMARKS")
11. MAXIMUM AMOUNT
APPROVED FOR PAYMENT $ $316,073.89
(Item 9 less item 10)

SECTION Ill - CERTIFICATION(S)

PERIOD IS STATED IN THE CONTRACT

IMPORTANT - ACCEPTANCE SHOULD TAKE PLACE UPON DELIVERY AND RECEIPT UNLESS AN INSPECTION/ACCEPTANCE

13. TYPE OF DELIVERY (Mark "X" in appropriate box)

B. PARTIAL

\Ct|222857.65

D C. FINAL PARTIAL

14. CERTIFICATION

15. SECOND CERTIFICATOIN (Required for PBS, others optional)

| CERTIFY THAT THE ABOVE GOODS AND/OR SERVICES HAVE BEEN

RECEIVED ON 12/11/2017 AND ACCEPTED ON 12/11/2017

THIS IS TO CERTIFY THAT THE GOODS AND/OR SERVICES
DESCRIBED HAVE BEEN ACCEPTED

A. NAME AND TITLE (Type, print or stamp)
Stephen M. Haag
Project Manager

A. NAME AND TITLE (Type, print or stamp)

Contracting Officer

B. CORRESPONDENCE SYMBOL

WPMGC

C. TELEPHONE NO.

(202) 236-7396

B. CORRESPONDENCE SYMBOL C. TELEPHONE NO.

D. SIGNATURE

E. DATE SIGNED

12/11/17

GENERAL SERVICES ADMINISTRATION




GSA FORM CONSTRUCTION CONTRACT PAYMENT VOUCHER VOUCHER NO.
1034 ( FAR 52.232-5 & 52,232-27 ) 5
ISSUING OFFICE DATE VOUCHER PREPARED
11-Dec-2017

U.S. General Services Administration
WPMG-C Facilities Project Management Team
301 7th Street, SW, Suite 7720

CONTRACT NUMBER AND PROJECT NUMBER

GS-11-P-16-YT-C-7173

EN-GS-11-P-16-YT-C-7173

ACT# 1-Mar-2017
PAYEES (NAME AND ADDRESS) DATE INVOICE
DCM Architecture & Engineering, LLC RECEIVED
339 N Front St, Unit A 11-Dec-2017
Camden, NJ 08102 DISCOUNT TERMS
N/A
ARTICLES OR SERVICES AMOUNT

INITIAL CONTRACT AMOUNT
CHANGE ORDERS
TOTAL CONTRACT AMOUNT TO DATE

LESS VALUE OF UNCOMPLETED WORK
VALUE OF COMPLETED WORK

LESS RETAINAGE

SUBTOTAL

OTHER:
SUBTOTAL

LESS PREVIOUS PAYMENTS
AMOUNT OF PAYMENT DUE

COMPLETE THE CHECKLIST ON REVERSE SIDE TOTAL DUE $316,073.89
PAYMENT : AMOUNT APPROVED DATE

PARTIAL X |SIGNATURE TITLE

FINAL CONTRACTING OFFICER
PROGRESS

ADVANCE TYPE / PRINT NAME PHONE NUMBER
COMPLETE Tony Hubbard

Contract Mod . 2E+05

ACCOUNTING CLASSIFICATIONS

FOR FINANCE USE ONLY

GENERAL SERVICES ADMINISTRATION

GSA FORM 1034 (REV.)




$ 1,951,275.14 Total Contract Price

ACT

Design Bui
Design Bui
Design Bui
Design Bui
Design Bui
Design Bui

Contract Mod 8

$ 316,073.89

LNUM  THIS PAYMENT

1
2
3
4
5
6

222858

$209,614.45
$0.00

$0.00

$0.00
$6,173.50
$100,285.94

Payment Application #8

$ 1,186,385.78
UNDELIVERED

$ 800,543.35
$

$ -

$ 73,197.49
$ 89,787.29
$ 222,857.65

ACCRUED PAYMENTS

LR A A

$ 764,889.36
$ 663,456.65
$ 56,456.90
$ 21,124.56
$ 8,133.05
$ 15,718.20

FUND
192X
192X
192X
192X
192X

VENDNARWA

DCM
DCM
DCM
DCM
DCM

BA

PG54
PG54
PG54
PG54
PG54

FUNCTICWORK_I PROJNO

PG413
PG413
PGL11
PGL26
PG413

80 RDC03439
83 RDC03608
84 RDC03690
84 RDC03690
80 RDC03439

CONTRACT

GS-11-P-16-YT-C-7173
GS-11-P-16-YT-C-7173
GS-11-P-16-YT-C-7173
GS-11-P-16-YT-C-7173
GS-11-P-16-YT-C-7173



APPLICATION AND CERTIFICATION FOR PAYMENT AIA DOCUMENT G702 PAGE 1 of 2 PAGES

CLIENT: U.S. General Services Administr PROJECT: Design Build Hot Water Loop APPLICATION NO:  Payment App 9 Distribution to:

301 7th Street, SW 3801 Nebraska Ave., NW X |CcO

Washington, DC 20407 Washington, DC 20407 COR

PERIOD FROM: 10/01/17 TSR

FROM CONTRACTOR: O: 11/29/17 CM

DCM Architecture & Engineering, LLC APPROVED

339 N Front St, Unit A By Stephen M. Haag at 8:14 am, Dec 08, 2017 SCHEDULE OF VALUES

Camden NJ 08102 ract # GS-11-P-16-YT-C-7 PENCIL COPY
CONTRACT FOR: NAC Hot Water Loop Invoice # DCML 16-701.10 X FINAL
CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor certifies that to the best of the Contractor's knowledge,
Application is made for payment, as shown below, in connection with the Contract. information and belief the Work covered by this Application for Payment has been
Continuation Sheet, AIA Document G703, is attached. completed in accordance with the Contract Documents, that all amounts have been paid by

the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Contracting Officer, and that current payment shown herein is now due.

. ORIGINAL CONTRACT SUM

. Net change by Change Orders

. CONTRACT SUM TO DATE (Line 1 £ 2)

. TOTAL COMPLETED & STORED TO
DATE  (Column G on G703) By: Robert Benson Date: 12/06/2017

CONTRACTOR:

WD

5. RETAINAGE:
of Completed Work $
(Column D + E on G703) RECEIVED
of Stored Material $
F on G703) - By Stephen M. Haag at 8:14 am, Dec 08, 2017

Total Retainage (Lines 5a + 5b or

Total in Column | of G703)

6. TOTAL EARNED LESS RETAINAGE
(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR

PAYMENT (Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE

9. BALANCE TO FINISH, INCLUDING RETAINAGE
(Line 3 less Line 6)

CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data
comprising the application, the CO certifies that to the best of their

knowledge, information and belief the Work has progressed as indicated,

the quality of the Work is in accordance with the Contract Documents, and the Contractor
is entitled to payment of the AMOUNT CERTIFIED.

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved CONTRACTING OFFICER:

in previous months by Owner

By: Date:

Total approved this Month

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the

TOTALS Contractor named herein. Issuance, payment and acceptance of payment are without
prejudice to any rights of the Owner or Contractor under this Contract.
NET CHANGES by Change Order $487,275.14
AIA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT - 1992 EDITION - AIA® - © 1992 THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W., WASHINGTON, DC 20006-5292

Users may obtain validation of this document by requesting a completed AIA Document D401 - Certification of Document's Authenticity from the Licensee.



CONTINUATION SHEET

AlIA DOCUMENT G703

PAGE 2 OF 2 PAGES

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT

CONTRACT FOR:

NAC Hot Water Loop

APPLICATION NO: Payment App 9
APPLICATION DATE: 12/06/2017

CONTRACT NO: GS-11-P-16-YT-C-7

TASK ORDER NO:
Invoice # DCML 16-701.10

A B

C D

E

E

G H

ITEM DESCRIPTION OF WORK
NO.

SCHEDULED WORK COMPLETED

VALUE FROM PREVIOUS
APPLICATION
(D+E)

NAC Hot Water Loop

General Conditions

Survey and Investigation

Engineering and Design

Site Mobilization

Excavation Services Materials & Labor
Materials - Pipe

Labor - Pipe

Boiler Room Tie Ins

Building Tie Ins

Testing / Commissioning

Site Resoration

Punch List / Close-Out Documentation

Bond

MOD PS02

Emergency Underground Hot Water Pipe Repairs
MOD PS03

Asbestos Testing

MOD PS04

Asbestos Abatement

MOD PS05

Labor/Materials/Equipment Additional Trench
MOD PS06

Demo/Excavate/Back Fill/Pave Asphalt

MOD PS07

Underground Concrete NAC17, 18, 19, Zone 2
MOD PS08

Underground Obstructions

© o N oUW N

N R DNNNRNRNRDE R R B B BB e
® N AR ONP, O © N O~ ®N RO

TOTALS

$1,951,275.14 $1,239,852.37

THIS PERIOD

$316,073.89

MATERIALS
PRESENTLY
STORED
(NOT IN

$0.00

TOTAL % BALANCE

COMPLETED (G+0) TO FINISH

AND STORED (C-6)
TO DATE

$1,555,926.26 $0.00 $395,348.88

RETAINAGE
(IF VARIABLE
RATE)

$0.00

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity

AIA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AIA® - © 1992
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 20006-5232

G703-1992



Certified Pa,.oll Report

(For Contractor's Optional Use; See Instructions at www.dol.goviwhd/forms/wh347instr.htm)

Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number.

NAME OF CONTRACTOR

E1213-¢DCM Architecture & Engineering LLC

OR SUBCONTRACTORU

ADDRESS

339 N Front Street
Camden, NJ, 08102

PAYROLL NO. FOR WEEK ENDING PROJECT AND LOCATION PROJECT OR CONTRACT NO..
59 Period Begin 10/01/2017 Period End 10/07/2017| Hot Water Loop @ NAC -
Day and Date Deductions
Name and Individual NO. of Work Sun [Mon | Tue [Wed | Thu | Fri | Sat }yota [RAte | Gross Fringe Net Wages
Identifying Number | Sxemutang | o 01 |02 |03 | 04 | 05 | 06 | 07 JHours| o [T IEamings| poa | FED [T | o | Bk | Totar |Paid for Week
y W/H
Hours Worked Each Day
4
< P
S 14.00

While completion of Form WH-347 is optional, it is mandatory for covered contractors and subcontractors performing work on Federally financed or assisted construction contracts to respond to the information collection contained in 29 C.F.R. §§ 3.3, 5.5(a). The Copeland Act
(40 U.S.C. § 3145) contractors and subcontractors performing work on Federally financed or assisted construction contracts to "furnish weekly a statement with respect to the wages paid each employee during the preceding week.” U.S. Department of Labor (DOL) regulations
at 29 C.F.R. § 5.5(a)(3)(ii) require contractors to submit weekly a copy of all payrolls to the Federal agency contracting for or financing the construction project, accompanied by a signed "Statement of Compliance” indicating that the payrolls are correct and complete and that
each laborer or mechanic has been paid not less than the proper Davis-Bacon prevailing wage rate for the work performed. DOL and federal contracting agencies receiving this information review the information to determine that employees have received legally required

wages and fringe benefits.

20210

Public Burden Statement

We estimate that is will take an average of 55 minutes to complete this collection, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. If you have any
comments regarding these estimates or any other aspect of this collection, including suggestions for reducing this burden, send them to the Administrator, Wage and Hour Division, U.S. Department of Labor, Room S$3502, 200 Constitution Avenue, N.W. Washington, D.C.



Date  10/13/2

@res‘;&e:\\-

(Title)
do hereby state:

(1) That | pay or supervise the payment of the persons employedby

DCM Architecture & Engineering LLC on the Hot Water Loop @ NAC

(Contractor or subcontractor) (Building or work)

; that during the payroll period commencing on the 01

day of October vear2017 __ and ending the 07 day of October year 2017

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

- Each laborer or mechaniclisted in the above referencedpayroll has been paid, as
indicated on the payroll, an amount not less than the sum of the applicablebasic
hourly wage rate plus the amount of the required fringe benefits as listed in the
contract, except as noted in Section 4(c) below.

(c) EXCEPTIONS

all persons employedon said project have been paid the full weekl}{ wages earned, that no rebates
have been or will be made either directly or indirectly to or on behalf of said

DCM Architecture & Engineering LLC

EXCEPTION (CRAFT) EXPLANATION

(Contractor or Subcontractor)

from the full weekly wages earned by any person and that no deductions have been made either
d:rectP/ or indirectly from the full wages earned by any person, other than permissible deductions
as defined in Regulations, Part 3 (29CFR Subtitle A;, issued by the Secretary of Labor under the
Copeland Act, as amended (48 Stat. 948,63 Stat. 108, 72 Stat. 967,76 Stat. 357,40 U.S.C. 276c),
and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the above
period are correct and complete; that the wage rates for laborers or mechanics containedtherein
are not less than the aﬂplicable_wa e rates containedin any waﬁe determinationincorporated
into the contract; that the classifications set forth therin for’each laborer or mechanic conform
with the work he performed.

(3) That any apprentices employedin _the above period are duly registered in a bona fide
a?prentaceshlp program registered with a State apprenticeshipagency recognizedby the Bureau
of Apprenticeship and Training, United States Departmentof Labor, or if no such recognized
agency exists in a State, are registered with the Bureau of Apprenticeshipand Training, United
States Department of Labor.

(4) That
(@) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

- In addition to the basic hourly wage rates paid to each laborer or mechaniclisted in
the above referenced payroll, payments of fringe benefits as listed in the contract
have been or will be made to a gropnateprograms for the benefit of such employees,
except as noted in Section 4((:5D elow.

REMARKS

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMEMTS MAY SUBJECT THE CONTRACTOR OR
SUBCONTRACTOR TO CIVIL OR CRIMINAL PROSECUTION. SEE SKCTION 001 "OF TITLE 18 AND SECTION
231 OF TITLE 31 OF THE UNITED STATES CODE




Certified Pe,

oll Report

(For Contractor's Optional Use; See Instructions at www.dol.gov/iwhd/forms/wh347instr.htm)

Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number.

NAME OF CONTRACTOR

E1213-t DCM Architecture & Engineering LLC

OR SUBCONTRACTOR D

ADDRESS

339 N Front Street
Camden, NJ, 08102

PAYROLL NO.

FOR WEEK ENDING

PROJECT AND LOCATION
Hot Water Loop @ NAC

PROJECT OR CONTRACT NO..

59 Period Begin 10/01/2017 Period End 10/07/2017 16-701
Day and Date Deductions
Name and Individual Wimgd‘;fmg CY:SO;li(ﬁ- Sun | Mon | Tue |Wed | Thu | Fri | Sat |7otal Rgtfe A?;gﬁfn Fringe —— Net Wages
Identifying Number  |gxemptions | cation 01 02 | 03 | 04 | 05 | 06 07 |Hours Pay | Earmed Earnings| £oa %{DH Local | Blank | Blank | Total |Paid for Week
Hours Worked Each Day Taxes
{
L
14.00 [16.00 30.00
6< 7.00 7.00
13.50 13.50
4.50 450
(
e
.
14.00 [16.00 (14.00 44.00

While completion of Form WH-347 is optional, it is mandatory for covered contractors and subcontractors performing work on Federally financed or assisted construction contracts to respond to the information collection contained in 29 C.F.R. §§ 3.3, 5.5(a). The Copeland Act
(40 U.S.C. § 3145) contractors and subcontractors performing work on Federally financed or assisted construction contracts to "furnish weekly a statement with respect to the wages paid each employee during the preceding week." U.S. Department of Labor (DOL) regulations
at 28 C.F.R. § 5.5(a)(3)(ii) require contracters to submit weekly a copy of all payrolls to the Federal agency contracting for or financing the construction project, accompanied by a signed "Statement of Compliance" indicating that the payrolls are correct and complete and that
each laborer or mechanic has been paid not less than the proper Davis-Bacon prevailing wage rate for the work performed. DOL and federal contracting agencies receiving this information review the information to determine that employees have received legally required

wages and fringe benefits.

20210

Public Burden Statement

We estimate that is will take an average of 55 minutes to complete this collection, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. If you have any
comments regarding these estimates or any other aspect of this collection, including suggestions for reducing this burden, send them to the Administrator, Wage and Hour Division, U.S. Department of Labor, Room $3502, 200 Constitution Avenue, N.W. Washington, D.C.



Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number.

Certified Payroll Report

(For Contractor's Optional Use; See Instructions at www.dol.goviwhd/forms/iwh347instr.htm)

NAME OF CONTRACTOR

E1213-¢ DCM Architecture & Engineering LLC

OR SUBCONTRACTOR D

ADDRESS

339 N Front Street

Camden, NJ, 08102

PAYROLL NO. FOR WEEK ENDING PROJECT AND LOCATION PROJECT OR CONTRACT NO..
60 Period Begin 10/08/2017 Period End 10/14/2017 Hot Water Loop @ NAC g
Day and Date Deductions
Name and Individual NO. of Work Sun [Mon [ Tue [Wed [ Thu | Fri | Sat |qotq [Rate | Gross |pq 00 Net Wages
o Withholding | Classifi- Of [ Amount : State/ :
Identifying Number  |Exemptions | cation 08 09 10 11 12 13 14 |Hours Pay | Earmed Eamnings| cica “1:{5,’![-)1 Loaal | Blaik Paid for Week
Hours Worked Each Day Taxes
> 11.00 11.00
X
Lf‘
\
%)
o
Qé 10.00 |12.00 {13.00 35.00
&
11.00 11.00
$ :
<
=~
/4
(4
i
.\& 12.00 112.00 [ 13.00 37.00

While completion of Form WH-347 is optional, it is mandatory for covered contractors and subcontractors performing work on Federally financed or assisted construction contracts to respond to the information collection contained in 29 C.F.R. §§ 3.3, 5.5(a). The Copeland Act
(40 U.S.C. § 3145) contractors and subcontractors performing work on Federally financed or assisted construction contracts to "furnish weekly a statement with respect to the wages paid each employee during the preceding week." U.S. Department of Labor (DOL) regulations
at 29 C.F.R. § 5.5(a)(3)(ii) require contractors to submit weekly a copy of all payrolls to the Federal agency contracting for or financing the construction project, accompanied by a signed "Statement of Compliance" indicating that the payrolls are correct and complete and that
each laborer or mechanic has been paid not less than the proper Davis-Bacon prevailing wage rate for the work performed. DOL and federal contracting agencies receiving this information review the information to determine that employees have received legally required

wages and fringe benefits.

20210

Public Burden Statement

We estimate that is will take an average of 55 minutes to complete this collection, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. If you have any
comments regarding these estimates or any other aspect of this collection, including suggestions for reducing this burden, send them to the Administrator, Wage and Hour Division, U.S. Department of Labor, Room $3502, 200 Constitution Avenue, N.W. Washington, D.C.



Date  10/2072(

do hereby state:

(1) That I pay or supervise the payment of the persons employedby

DCM Architecture & Engineering LLC on the Hot Water Loop @ NAC

(Contractor or subcontractor) (Building or work)

; that during the payroll period commencingon the 08

day of October year2017 _ and ending the 14 day of October year2017

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

- Each laborer or mechaniclisted in the above referenced payrollhas been paid, as
indicated on the payroll, an amount not less than the sum of the applicable basic
hourly wage rate plus the amount of the required fringe benefits as listed in the
contract, except as noted in Section 4(c) below.

(c) EXCEPTIONS

all persons employedon said project have been paid the full weekly wages earned, that no rebates
have been or will be made either directly or indirectly to or on behalf of said

DCM Architecture & Engineering LLC

EXCEPTION (CRAFT) EXPLANATION

(Contractor or Subcontractor)

from the full weekly wages earned by any person and that no deductions have been made either
directly or indirectly from the full wages earned by any person, other than permissibledeductions

as defined in Regulations, Part 3 (29CFR Subtitle A%, issued by the Secretary of Labor under the
Copeland Act, as amended (48 Stat. 948,63 Stat. 108, 72 Stat. 967,76 Stat. 357;40 U.S.C. 276¢),
and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the above
period are correct and complete; that the wage rates for laborers or mechanics contained therein
are not less than the agplicable_wa e rates containedin any wage determinationincorporated
into the contract; that the classifications set forth therin for'each laborer or mechanic conform
with the work he performed.

(3) That any apprentices employedin the above period are duly registeredin a bona fide
aPpren[iceshlpprogram registered with a State apprentlceshlﬁagency recognized by the Bureau
of Apprenticeshipand Training, United States Departmentof Labor, or if no such recognized
agency exists in a State, are registered with the Bureau of Apprenticeshipand Training, United
States Department of Labor.

(4)" That
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

- In addition to the basic hourly wage rates paid to each laborer or mechanic listed in
the above referenced payroll, payments of fringe benefits as listed in the contract
have been or will be made to a Bropriateprograms for the benefit of such employees,
except as noted in Section 4(c) below.

REMARKS

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENES MAY SUBJECT THE CONTRACTOR OR
SUBCONTRACTOR TO CIVIL OR CRIMINAL PROSECUTION. SEE SECTION #001 OF TITLE 18 AND SECTION
231 OF TITLE 31 OF THE UNITED STATES CODE.




Certified Payroll Report

(For Contractor's Optional Use; See Instructions at www.dol.gov/whd/forms/wh347instr.htm)

Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number.

NAME OF CONTRACTOR OR SUBCONTRACTOR D ADDRESS 339 N Front Street
Camden, NJ, 08102

E1213-¢ DCM Architecture & Engineering LLC

PAYROLL NO. FOR WEEK ENDING PROJECT AND LOCATION PROJECT OR CONTRACT NO..
61 Period Begin 10/15/2017 Period End 10/21/2017 Hot Water Loop @ NAC
16-701
Day and Date Deductions
Name and Individual NO. of Work Sun [Mon | Tue |Wed | Thu | Fri | Sat |yoia |Rate | Gross | pyn0q Net Wages
6 Withholding | Classifi- Of | Amount : State/ :
Identifying Number Fiamptions 15 16 17 18 19 20 21 |Hours Pay | Eamed Eamings [ Fica ';\E'Ei Local | Blank | Blank | Tota |Paid for Week
Hours Worked Each Day Taxes
i Q/‘ (o) 10.50 10.50
S
4
of |°
S 12.00 | 11.50 | 10.50 | 6.00 40.00
6( 0 10.00 10.00

)(@h
» | O

6.00 | 11.50 | 10.50 28.00

While completion of Form WH-347 is optional, it is mandatory for covered contractors and subcontractors performing work on Federally financed or assisted construction contracts to respond to the information collection contained in 29 C.F.R. §§ 3.3, 5.5(a). The Copeland Act
(40 U.S.C. § 3145) contractors and subcontractors performing work on Federally financed or assisted construction contracts to "furnish weekly a statement with respect to the wages paid each employee during the preceding week." U.S. Department of Labor (DOL) regulations
at 29 C.F.R. § 5.5(a)(3)(ii) require contractors to submit weekly a copy of all payrolls to the Federal agency contracting for or financing the construction project, accompanied by a signed "Statement of Compliance” indicating that the payrolls are correct and complete and that
each laborer or mechanic has been paid not less than the proper Davis-Bacon prevailing wage rate for the work performed. DOL and federal contracting agencies receiving this information review the information to determine that employees have received legally required

wages and fringe benefits.
Public Burden Statement

We estimate that is will take an average of 55 minutes to complete this collection, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. If you have any
comments regarding these estimates or any other aspect of this collection, including suggestions for reducing this burden, send them to the Administrator, Wage and Hour Division, U.S. Department of Labor, Room S3502, 200 Constitution Avenue, N.W. Washington, D.C.

20210



Date 10/27/2017

{b) WHERE FRINGE BENEFITS ARE PAID IN CASH

do hereby state: - Each laborer or mechanic listed in the above referenced payroll has been paid, as
: indicated on the payroll, an amount not less than the sum of the applicable basic
(1) That | pay or supervise the payment of the persons employed by hourly wage rate plus the amount of the required fringe benefits as listed in the

contract, except as noted in Section 4(c) below.
DCM Architecture & Engineering LLC on the _Hot Water Loop @ NAC
(Contractor or subcontractor) (Building or work) (c) EXCEPTIONS

; that during the payroll period commencing on the 15

EXCEPTION (CRAFT) EXPLANATION
day of October year2017 __ and ending the 21 day of October year 2017 (

all persons emploggd on said project have been paid the full weekIY wages earned, that no rebates
have been or will made either directly or indirectly to or on behalf of said

DCM Architecture & Engineering LLC

(Contractor or Subcontractor)

from the full weekly wages eamed by any person and that no deductions have been made either
directly or indirectly from the full wages eamed by any person, other than permissible deductions
as defined in Regulations, Part 3 (29CFR Subtitle A%, issued by the Secretary of Labor under the
Copeland Act, as amended (48 Stat. 948,63 Stat. 108, 72 Stat. 967;76 Stat. 357,40 U.S.C. 276c),
and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the above
period are correct and complete; that the wage rates for laborers or mechanics contained therein
are not less than the applicable wage rates contained in any wa'%;e determinationincorporated REMARKS
into the contract; that the classifications set forth therin for”each laborer or mechanic conform
with the work he performed.

(3) That any apprentices employedin the above period are duly registered in a bona fide
aPRreniloeshlphprogrgrr_} registereud wng g SttateDapprentlcetSI;i?_ agency r?cogniz%d by the Bugeau
of Apprenticeship and Training, United States Department of Labor, or if no such recognize
a?ency exists in a State, are registered with the Bureau of Apprenticeship and Training, United
States Department of Labor.

(4)" That
{a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

D - In addition to the basic hourly wage rates paid to each laborer or mechanic listed in
the above referenced payroll, payments of fringe benefits as listed in the contract
have been or will be made to a gropnate programs for the benefit of such employees,
except as noted in Section 4((:)p elow.




Certified P. _ oll Report

(For Contractor's Optional Use; See Instructions at www.dol.govlwhdlformslwh347instr.htm)

Persons are not required to respond to the collection of information unless jt displays a currently valid OMB controf number

NAME OF CONTRACTOR OR SUBCONTRACTOR D ADDRESS 339 N Front Street

_ Camden, NJ, 08102
E1213-¢DCM Architecture & Engineering LLC

PAYROLL NO. FOR WEEK ENDING PROJECT AND LOCATION PROJECT OR CONTRACT NO._.
62 Period Begin 10/22/2017 Period End 10/28/2017 Hot Water Loop @ NAC TR0
Day and Date Deductions
Name and Individual NO. of Work Sun | Mon | Tue |Wed | Thu | Fri | Sat Total |Rate | Gross Fringe Net Wages
il Withholding | Classifi- Of | Amount ; State/ ’
Identifying Number Exemptions csticn 22 23 24 25 26 27 28 |Hours Pay | Eamed Earnings FICA 55/!3’ Local | Blank | Blank | Total |Paid for Week
Hours Worked Each Day
<
@0 0 16.00 16.
<
& I3
O
L o I
% . o
&0
(X
Q\Qﬁ S 8.00 [ 9.50 | 9.50 27.0
eF |9
r
¥ S 7.00 7.0
{
£ |0
i\'&
\@ 5 8.00 | 9.50 | 9.50 27.0
'04 (0] 9.00 9.0
F
& S

g work on Federally financed or assisted construction confracts fo respond to the information collection contained in 29 C.F.R.§§ 3.3, 5.5(a). The Copeland Act
pect to the wages paid each employee during the preceding week." U.S. Department of Labor (DOL) regulations
g that the payrolls are correct and complete and that
ne that employees have received legally required

While completion of Form WH-347 is optional, it is mandatory for covered contractors and subcontractors performin
(40 U.S.C. § 3145) contractors and subcontractors perferming work on Federally financed or assisted construction contracts to "fumnish weekly a statement with res
at 29 C.F.R. § 5.5(a)(3)(ii) require contractors to submit weekly a copy of all payrolls to the Federal agency contracting for or financing the construction project, accompanied by a signed "Statement of Compliance" indicatin
each laborer or mechanic has been paid not less than the proper Davis-Bacon prevailing wage rate for the work performed. DOL and federal contracting agencies receiving this information review the information to determi

wages and fringe benefits.
Public Burden Statement

We estimate that is will take an average of 55 minutes to complete this collection, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed
comments regarding these estimates or any other aspect of this collection, including suggestions for reducing this burden, send them to the Administrator. Wage and Hour Division, U.S. Department o

20210

, and completing and reviewing the collection of information. If you have any
f Labor, Room S$3502, 200 Constitution Avenue, N.W. Washington, D.C.



11/3/201/

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

do hereby state: - Each laborer or mechaniclisted in the above referenced payrollhas beenpaid, as
’ indicated on the payroll, an amount not less than the sum of the applicable basic
hourly wage rate plus the amount of the required fringe benefits as listed in the

(1) That | pay or supervise the paymentof the persons employedby contract, éxcept as noted in Section 4(c) below.
DCM Architecture & Engineering LLC on the Hot Water Loop @ NAC
(Contractor or subcontractor) (Building or work) (c) EXCEPTIONS

; that during the payroll period commencingon the 22

EXCEPTION (CRAFT EXPLANATION
day of October year2017__ and ending the 28 day of October year 2017 : )

all persons employedon said project have been paid the full weekIYwages earned, that no rebates
have been or will be made eitherdirectly or indirectly to or on behalf of said

DCM Architecture & Engineering LLC

(Contractor or Subcontractor)

from the full weekly wages earned by any persan and that no deductions have been made either
directly or indirectly from the full wages earned by any person, other than permissible deductions

as defined in Regulations, Part 3 (29CFR Subtitle A%, issued by the Secretaryof Labor under the
Copeland Act, a5 amended (48 Stat. 948,63 Stat. 108, 72 Stat. 967,76 Stat. 357,40 U.S.C. 276c¢),
and described below:

(2) That any payrolis otherwise under this contract required to be submitted for the above

period are correct and complete; that the wage rates for laborers or mechanics contained therein
are not less than the agphcabbwa e rates containedin any war?e determinationincorporated REMARKS
into the contract; that the classifications set forth therin for'each laborer or mechanic conform

with the work he performed.

(3) That any apprentices employedin the above period are duly registeredin a bona fide
apprenticeshipprogram registered with a State apprenhcesmEa ency recognized by the Bureau
of Apprenticeshipand Training, United States DeEfartmentof abor, or if no such recognized
agency exists in a State, are registered with the Bureau of Apprenticeshipand Training, United
States Department of Labor.

(4) That

(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

[:I - In addition to the basic hourly wage rates paid to each laborer or mechanic listed in
the above referenced payroll, payments of fringe benefits as listed in the contract
have been or will be made to appropriate programs for the benefit of such employees, R CRIMINAL PRO!
except as noted in Section 4(c§)ge|0w, 231 OF TITLE 31 OF THE UNITED STATES CODE




Certified Pz, oll Report

(For Contractor's Optional Use; See Instructions at www.dol.gov/iwhd/forms/wh347instr.htm)

Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number.

NAME OF CONTRACTOR

OR SUBCONTRACTOR D

E1213-tDCM Architecture & Engineering LLC

ADDRESS

339 N Front Street
Camden, NJ, 08102

PAYROLL NO. FOR WEEK ENDING PROJECT AND LOCATION PROJECT OR CONTRACT NO..
(07., Period Begin 10/22/2017 Period End 10/28/2017 -
1101
Day and Date Deductions
ivi NO. of Work Sun [ Mon | Tue [Wed [ Thu | Fri | Sat Rate | Gross i
ﬂzzf‘;i?yri’g 'rr‘\Jd"’"f)“a' Withholding | Classifi- = 23" S 26“ 27‘ 268 g‘“a' of | Amount EF””ige Fep | State/ PN%t;Na\?\fsk
nUtying Number — |Exemptions | cation U | Pay | Eamed [Z2M"9%| FICA | 150 [ Local | Blank | Blank | Total |P@id forWee
Hours Worked Each Day Taxes
@S
Y
<8
A S 6.50 6.50

While completion of Form WH-347 is optional, it is mandatory for covered contractors and subcontractors performing work on Federally financed or assi
(40 U.S.C. § 3145) contractors and subcontractors performing work on Federally financed or assisted construction contracts to
at 29 C.F.R. § 5.5(a)(3)(ii) require contractors to submit weekly a copy of all payrolls to the Federal agency contracting for or fin
each laborer or mechanic has been paid not less than the proper Davis-Bacon prevailing wage rate

wages and fringe benefits.

We estimate that is will take an average of 55 minutes to complete this collection, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and com

comments regarding these estimates or any other aspect of this collection, including suggestions for reducing this burden, send them to the Administrator, Wage and Hour Division, U S. Department

20210

Public Burden Statement

sted construction contracts to respond to the information collection contained in 29 C.F.R. §§ 3.3, 5.5(a). The Copeland Act
"furnish weekly a statement with respect to the wages paid each employee during the preceding week." U.S. Department of Labor (DOL) regulations
ancing the construction project, accompanied by a signed "Statement of Compliance” indicating that the payrolls are correct and complete and that
for the work performed. DOL and federal contracting agencies receiving this information review the information to determine that employees have received legally required

pleting and reviewing the collection of information. If you have any
of Labor, Room $3502, 200 Constitution Avenue, N.W. Washington, D.C



11/3/207

Name of signatory party) (Title)
do hereby state:

(1) That | pay or supervise the payment of the persons employedby

DCM Architecture & Engineering LLC on the Ward Residence

(Contractor or subcontractor) (Building or work)

; that during the payroll period commencingon the 22

day of October vear017 __ and ending the 28 day of October year 2017

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

- Each laboreror mechaniclisted in the above referencedpayrollhas been paid, as
indicated on the payroll, an amount not less than the sum of the applicablebasic
hourly wage rate plus the amount of the required fringe benefits as listed in the
contract, except as noted in Section 4(c) below.

(c) EXCEPTIONS

all persons employedon said project have been paid the full weeklyrwages earned, that no rebates
have been or will be made either directly or indirectly to or on behalf of said

DCM Architecture & Engineering LLC

EXCEPTION (CRAFT) EXPLANATION

(Contractor or Subcontractor)

from the full weekly wages earned by any persan and that no deductions have been made either
dlrectlry or indirectly from the full wages earned by any person, other than permissible deductions

as defined in Regulations, Part 3 (29CFR Subtitie A%, issued by the Secretary of Labor under the
Copeland Act, as amended (48 Stat. 948,63 Stat. 108, 72 Stat. 967,76 Stat. 357:40 U.S.C. 276c),
and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the above
period are correct and complete; that the wage rates for laborers or mechanics contained therein
are not less than the aﬁphcable_wa e rates containedin any waﬁe determinationincorporated
into the contract; that the classifications set forth therin for'each laborer or mechanic conform
with the work he performed.

(3) That any apprentices employedin the above period are duly registeredin a bona fide
aPp renticeshipprogram registered with a State apprenticesh|Eagency recognized by the Bureau
of Apprenticeshipand Training, United States D%aartmentof abor, or if no such recognized
agency exists in a State, are registered with the Bureau of Apprenticeshipand Training, United
States Department of Labor.

(4) That
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

D - In addition to the basic hourly wage ratesPaid to each laborer or mechanic listed in
the above referenced pagroll‘ payments of fringe benefits as listed in the contract
have been or will be made to a gropriateprograms for the benefit of such employees,
except as noted in Section 4(CF elow.

REMARKS

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMEN{S MAY SUBJECT THE CONTRACTCOR OR
SUBCONTRACTOR TO CIVIL OR CRIMINAL PROSECUTION. SEE SEQTION A0C01 OF TITLE 18 AND SECTION
231 OF TITLE 31 OF THE UNITED STATES CODE




Certified Payroll Report

(For Contractor's Optional Use; See Instructions at www.dol.gov/whd/forms/wh347instr.htm)

Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number.

NAME OF CONTRACTOR OR SUBCONTRACTOR D ADDRESS 339 N Front Street
Camden, NJ, 08102

E1213-¢DCM Architecture & Engineering LLC

PAYROLL NO. FOR WEEK ENDING PROJECT AND LOCATION PROJECT OR CONTRACT NO..
63 Period Begin 10/29/2017 Period End 11/04/2017 Hot Water Loop @ NAC 570
Day and Date Deductions
Name and Individual NO, of Victk Sun | Mon | Tue |Wed | Thu | Fri Sat | Total e | Srose Fringe Net Wages
e Withholding | Classifi- Of | Amount 3 State/ :
Identifying Number Cxtikans|  coilitn 29 30 31 01 02 03 04 |Hours Paif' | Bémed Eamings| rica 55/3 Local | Blank | Blank | Total [Paid for Week
Hours Worked Each Day Taxes
{;,< 0] 15.50
S
£ [°
S 11.00 | 6.50 7.00
0O
S 11.00 | 6.50 7.00
>
A
(@) 10.50
S

While completion of Form WH-347 is optional, it is mandatory for covered contractors and subcontractors performing work on Federally financed or assisted construction contracts to respond to the information collection contained in 29 C.F.R. §§ 3.3, 5.5(a). The Copeland Act
(40 U.S.C. § 3145) contractors and subcontractors performing work on Federally financed or assisted construction contracts to "furnish weekly a statement with respect lo the wages paid each employee during the preceding week." U.S. Department of Labor (DOL) regulations
at 29 C.F.R. § 5.5(a)(3)(ii) require contractors to submit weekly a copy of all payrolls to the Federal agency contracting for or financing the construction project, accompanied by a signed "Statement of Compliance” indicating that the payrolls are correct and complete and that
e@ach laborer or mechanic has been paid not less than the proper Davis-Bacon prevailing wage rate for the work performed. DOL and federal contracting agencies receiving this information review the information to determine that employees have received legally required
wages and fringe benefits.
Public Burden Statement
We estimate that is will take an average of 55 minutes to complete this collection, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. If you have any
comments regarding these estimates or any other aspect of this collection, including suggestions for reducing this burden, send them to the Administrator, Wage and Hour Division, U.S. Department of Labor, Room $3502, 200 Constitution Avenue, N.W. Washington, D.C.

20210



11/10/2017

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

- Each laborer or mechanic listed in the above referenced payroll has been paid, as
indicated on the payroll, an amount not less than the sum of the applicable basic

. h te plus the amount of the required fringe benefits as listed in the
(1) That | pay or supervise the payment of the persons employed by ngg);&agfcreaptea%ugoteg inmsoeciion 4(?3{ b%low_ Hige. Denents

DCM Architecture & Engineering LLC on the _Hot Water Loop @ NAC
(Contractor or subcontractor) (Building or work) (c) EXCEPTIONS

do hereby state:

; that during the payroll period commencing on the 29

EXCEPTION (CRAFT, EXPLANATION
day of October year2017__ and ending the 04 day of November year 2017 . :

all persons employedon said project have been paid the full weekly wages earned, that no rebates
have been or will be made either directly or indirectly to or on behalf of said

DCM Architecture & Engineering LLC
(Contractor or Subcontractor)

from the full weekly wages eamed by any person and that no deductions have been made either
directly or indirectly from the full waé;es earned by any person, other than permissible deductions

as defined in Regulations, Part 3 (29CFR Subtitle A%, issued by the Secretary of Labor under the
Co(f(lajland g\csj as amended (48 Stat. 948,63 Stat. 108, 72 Stat. 967,76 Stat. 357;40 U.S.C. 276c),
and described below:

{2) That any payrolis otherwise under this contract required to be submitted for the above
period are correct and complete; that the wage rates for laborers or mechanics contained therein
are not less than the applicable wage rates contained in any wage determinationincorporated REMARKS
into the contract; that Iﬁe classifications set forth therin for"each laborer or mechanic conform
with the work he performed.

(3) That any apprentices employedin the above period are duly registered in a bona fide
afprenticeship program registered with a State apprenticeship agency recognized by the Bureau
of Apprenticeship and Training, United States Department of Labor, or if no such recognized
agency exists in a State, are registered with the Bureau of Apprenticeship and Training, United
States Department of Labor.

(4) That
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

D - In addition to the basic hourly wage rates paid to each laborer or mechanic listed in

the above referenced payroll, payments mP fringe benefits as listed in the contract THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTOR OR

have been or will be made to appropriate programs for the benefit of such employees, SUBCONTRACTOR TO CIVIL OR CRIMINAL PROSECUTION. SEE ECTION #1001 OF TITLE 18 AND SECTION
except as noted in Section 4(c)pgelowA 231 OF TITLE 31 OF THE UNITED STATES CODE.




Certified P}

oll Report

(For Contractor's Optional Use; See Instructions at www.dol.goviwhd/forms/wh347instr.htm)

Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number.

NAME OF CONTRACTOR

E1213-tDCM Architecture & Engineering LLC

OR SUBCONTRACTOR D

ADDRESS

339 N Front Street
Camden, NJ, 08102

PROJECT AND LOCATION

PROJECT OR CONTRACT NO..

PAYROLL NO. FOR WEEK ENDING
64 Period Begin 11/05/2017 Period End 11/11/2017 Hot Water Loop @ NAC
16-701
Day and Date Deductions
Name and Individual Wi{\:]gé;z"fing C\Ilzséﬁi- Sun | Mon | Tue [Wed | Thu | Fri | Sat |Total Rg;e Acr;r:gzit Fringe State/ Net Wages
Identifying Number  |g emptions | cation 05 | 06 07 08 09 10 11 |Hours pay | Eamed Earnings| £ca F\:/S/Ei Local | Blank | Blank | Total |Paid for Week
Hours Worked Each Day Taxes
& @] 14.00 14.00
S
< |o
S 8.00 | 8.00 16.00
& o] 7.00 7.00
S
£ lo
S 7.00 |8.00 | 8.00 23.00
£ o
S 7.00 7.00

While completion of Form WH-347 is optional, it is mandatory for covered contractors and subcontractors performing work on Federally financed or assisted construction contracts to respond to the information collection contained in 29 C.F.R. §§ 3.3, 5.5(a). The Copeland Act
(40 U.S.C. § 3145) contractors and subcontractors performing work on Federally financed or assisted construction contracts to “fumnish weekly a statement with respect to the wages paid each employee during the preceding week.” U.S. Department of Labor (DOL) regulations
at 29 C.F.R. § 5.5(a)(3)(ii) require contractors to submit weekly a copy of all payrolls to the Federal agency contracting for or financing the construction project, accompanied by a signed "Statement of Compliance" indicating that the payrolls are correct and complete and that
each laborer or mechanic has been paid not less than the proper Davis-Bacon prevailing wage rate for the work performed. DOL and federal contracting agencies receiving this information review the information to determine that employees have received legally required

wages and fringe benefits.

20210

Public Burden Statement

We estimate that is will take an average of 55 minutes to complete this collection, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. If you have any
comments regarding these estimates or any other aspect of this collection, including suggestions for reducing this burden, send them to the Administrator, Wage and Hour Division, U.S. Department of Labor, Room S3502, 200 Constitution Avenue, N.W. Washington, D.C.



Date 11/17/2017

do hereby state:

(1) That | pay or supervise the paymentof the persons employed by

DCM Architecture & Engineering LLC on the Hot Water Loop @ NAC

(Contractor or subcontractor) (Building or work)

; that during the payroll period commencing on the 05

day of November year2017 _ ang ending the 11 day of November yea,r20‘17'

all persons employedon said project have been paid the full weekly(wages earned, that no rebates
have been or will be made either directly or indirectly to or on behalf of said

DCM Architecture & Engineering LLC

(Contractor or Subcontractor)

from the full weekly wages earned by any person and that no deductions have been made either
directly or indirectly from the full wages earned by any person, other than permissible deductions

as defined in Regulations, Part 3 (29CFR Subtitle A}, issued by the Secretary of Labor under the
Copeland Act, as amended (48 Stat. 948,63 Stat. 108, 72 Stat. 967,76 Stat. 357;40 U.S.C. 276¢),
and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the above
period are correct and complete; that the wage rates for laborers or mechanics containedtherein
are not less than the agplicable_wa e rates contained in any waﬁe determinationincorporated
into the contract; that the classifications set forth therin for'each laborer or mechanicconform
with the work he performed.

(3) That any apprentices employedin the above period are duly registeredin a bona fide
aPprentlce_shlpprogram registered with a State apprenticeshiEagency recognized by the Bureau
of Apprenticeshipand Training, United States DeEPartmentof abor, or if no such recognized
agency exists in a State, are registered with the Bureau of Apprenticeshipand Training, United
States Department of Labor.

(4) That
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

D - In addition to the basic hourly wage ratesPaid to each laborer or mechanic listed in
the above referenced payroll, payments of fringe benefits as listed in the contract
have been or will be made to a groprlateprograms for the benefit of such employees,
except as noted in Section 4(c)p elow.

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

- Each laboreror mechaniclisted in the above referenced payrollhas been paid, as
indicated on the payroll, an amount not less than the sum of the applicable basic
hourly wage rate plus the amount of the required fringe benefits as listed in the
contract, except as noted in Section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMEN[S MAY SUBJECT THE CONTRACTOR OR
SUBCONTRACTOR TCQ CIVIL OR CRIMINAL PROSECUTION. SEE SBCTION A001 OF TITLE 18 AND SECTION
231 OF TITLE 31 OF THE UNITED STATES CODE.




Certified Payroll Report

(For Contractor's Optional Use; See Instructions at www.dol.goviwhd/forms/wh347instr.htm)

Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number.

NAME OF CONTRACTOR OR SUBCONTRACTOR D ADDRESS 339 N Front Street
Camden, NJ, 08102

E1213-¢ DCM Architecture & Engineering LLC

PAYROLL NO. FOR WEEK ENDING PROJECT AND LOCATION PROJECT OR CONTRACT NO..
65 Period Begin 11/13/2017 Period End 11/19/2017 Hot Water Loop @ NAC o
Day and Date Deductions
Name and Individual NO. of Work Mon | Tue [Wed | Thu | Fri | Sat | Sun |yop [RAte | Gross |fpj e ' ' Net Wages
g Withholding | Classifi- Of | Amount : State/ !
Identifying Number |, s satioh 13 14 15 16 17 18 19 |Hours pay | Esmed Eamings | rica F\;&{a Local | Blank | Blank | Tota |Paid for Week
Hours Worked Each Day Taxes

¢ o
&

& S| 900 | 800 | 500 22,00
.4( 0
s
<
$°'st S 6.50 650
O
&
=]
oo S 3.50 350
V)

& (@] 18.00 18.00

<
< |°
QS\
%5} S| 9.00 | 6.00 | 5.00 20.00
&)
{lo
,?0
.s\
<
"d.,q S 7.00 7.00

While completion of Form WH-347 is optional, it is mandatory for covered contractors and subcontractors performing work on Federally financed or assisted construction contracts to respond to the information collection contained in 29 C.F.R. §§ 3.3, 5.5(a). The Copeland Act
(40 U.S.C. § 3145) contractors and subcontractors performing work on Federally financed or assisted construction contracts to "furnish weekly a statement with respect to the wages paid each employee during the preceding week.” U.S. Department of Labor (DOL) regulations
at 29 C.F.R. § 5.5(a)(3)(ii) require contractors to submit weekly a copy of all payrolls to the Federal agency contracting for or financing the construction project, accompanied by a signed "Statement of Compliance” indicating that the payrolls are correct and complete and that
each laborer or mechanic has been paid not less than the proper Davis-Bacon prevailing wage rate for the work performed. DOL and federal contracting agencies receiving this information review the information to determine that employees have received legally required
wages and fringe benefits.
Public Burden Statement

We estimate that is will take an average of 55 minutes to complete this collection, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. If you have any
comments regarding these estimales or any other aspect of this collection, including suggestions for reducing this burden, send them to the Administrator, Wage and Hour Division, U.S. Department of Labor, Room $3502, 200 Constitution Avenue, N.W. Washington, D.C.

20210



Certified Payroll Report

(For Contractor's Optional Use; See Instructions at www.dol.gov/whd/forms/wh347instr.htm)

Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number.

NAME OF CONTRACTOR OR SUBCONTRACTOR D ADDRESS 339 N Front Street
Camden, NJ, 08102

E1213-¢DCM Architecture & Engineering LLC

PAYROLL NO. FOR WEEK ENDING PROJECT AND LOCATION PROJECT OR CONTRACT NO..
65 Period Begin 11/13/2017 Period End 11/19/2017 Hot Water Loop @ NAC e
Day and Date Deductions
Name and Individual NO. of Work Mon | Tue [Wed | Thu | Fri | Sat | Sun |yoiy |Rate | Gross | .0 Net Wages
e Withholding | Classifi- Of | Amount i State/ :
Identifying Number Exemptions | cation 13 14 15 16 17 18 19 |Hours Pay | Eamed [FBMNGS| FicA '\:AlrE/El Local | Blank | Blank | Tota |Paid for Week
Hours Worked Each Day Taxes

A
© O 1.00 1.00

\'-2‘? S

While completion of Form WH-347 is optional, it is mandatory for covered contractors and subcontractors performing work on Federally financed or assisted construction contracts to respond to the information collection contained in 29 C.F.R. §§ 3.3, 5.5(a). The Copeland Act
(40 U.S.C. § 3145) contractors and subcontractors performing work on Federally financed or assisted construction contracts to "fumish weekly a statement with respect to the wages paid each employee during the preceding week.” U.S. Department of Labor (DOL) regulations
at 29 C.F.R. § 5.5(a)(3)(ii) require contractors to submit weekly a copy of all payrolls to the Federal agency contracting for or financing the construction project, accompanied by a signed "Statement of Compliance"” indicating that the payrolis are correct and complete and that
each laborer or mechanic has been paid not less than the proper Davis-Bacon prevailing wage rate for the work performed. DOL and federal contracting agencies receiving this information review the information to determine that employees have received legally required
wages and fringe benefits.

Public Burden Statement

We estimate that is will take an average of 55 minutes to complete this collection, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. If you have any
comments regarding these estimates or any other aspect of this collection, including suggestions for reducing this burden, send them to the Administrator, Wage and Hour Division, U.S. Department of Labor, Room 53502, 200 Constitution Avenue, N.W. Washington, D.C.
20210



11/24/2017

do hereby state:

(1) That | pay or supervise the payment of the persons employed by

DCM Architecture & Engineering LLC on the Hot Water Loop @ NAC

(Contractor or subcontractor) (Building or work)

- that during the payroll period commencing on the 13

day of November vear2017___ and ending the 19 day of November year 2017

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

- Each laborer or mechanic listed in the above referenced payroll has been paid, as
indicated on the payroll, an amount not less than the sum of the applicable basic
hourly wage rate plus the amount of the required fringe benefits as listed in the
contract, except as noted in Section 4(c) below.

(c) EXCEPTIONS

all persons employed on said project have been paid the full weekly wages earned, that no rebates
have been or will be made either directly or indirectly to or on behalf of said

DCM Architecture & Engineering LLC

EXCEPTION (CRAFT) EXPLANATION

(Cantractor or Subcontractor)

from the full weekly wages eamed by any person and that no deductions have been made either
directly or indirectly from the full wages éamed by any person, other than permissible deductions

as defined in Regulations, Part 3 (29CFR Subtitle A}, issued by the Secretary of Labor under the
Copeland Act, as amended (48 Stat. 948,63 Stat. 108, 72 Stat. 967,76 Stat. 357,40 U.S.C. 276c),
and described below:

(2) That any payrolls otherwise under this contract re%uired to be submitted for the above
period are correct and complete; that the wage rates for laborers or mechanics contained therein
are not less than the agpiicable, wage rates contained in any wage determinationincorporated
into the contract; that the classifications set forth therin for each laborer or mechanic conform
with the work he performed.

(3) That any apprentices employedin the above period are duly registered in a bona fide
aPprentrceship program registered with a State apprenticeship agency recognized by the Bureau
of Apprenticeship and Training, United States Department of Labor, or if no such recognized
agency exists in a State, are registered with the Bureau of Apprenticeship and Training, United
States Department of Labor.

(4)" That
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

D - In addition to the basic hourly wage rates paid to each laborer or mechanic listed in
the above referenced payroll, payments of fringe benefits as listed in the contract

have been or will be made to a gropnate programs for the benefit of such employees,
except as noted in Section 4(c) below.

REMARKS

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTOR OR
SUBCONTRACTOR TO CIVIL OR CRIMINAL PROSECUTION. SEE CTI 1001 OF TITLE 18 AND SECTION
231 OF TITLE 31 OF THE UNITED STATES CODE.




U.S. Department of Labor PAYROLL mn

WiiFRIR o R (For Contractor's Optional Use; See Instructions at www.dol.gov/whd/forms/wh347instr.htm) BN oo i v
Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. ‘Q = . Rev. Dec. 2008
7 v'm ST
i | OMB No.: 1235-0008

NAME OF CONTRACTOR D OR SUBCQNTRACTOR ﬂ /_) 3 ADDRESS m
BLr A NDE /;/5,0 o Frevran C Coas oV, | TS LRis7araes @g/ V€, 2555 | Bxpires: 01/31/2015
4 PROJECT CR CONTRACT NO.
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isted construction contracts to respond 1o the information collection contained in 29 C.F.R. §§ 3.3, 5.5(a). The Copeland Act

nt with respect to the wages paid sach employee during the preceding week." U.S. Dapariment of Labor (DOL) regulations at
"Siatement of Compliance” indicating that the payrolls are carrect and complete and that each labarer
legally required wages and fringe benefits.

While completion of Form WH-347 is optional, it is mandatory for covered contractors and subcontractors performing work on Federally financed or ass
{40 U.5.C. § 3145) contractors and subconiractors performing work on Federally financed or assisted construction contracts to "furnish weekly a stateme:
29 C.F.R. § 5.5(a)(3){ii) require contractors to submit weekly a copy of all payrolis to the Federal agency contracting for or financing the construction project, accompanied by a signed
or mechanic has been paid not lass than the proper Davis-Bacon prevailing wage rate for the work performed. DOL and federal contracting agencies receiving this information review theinformation ta determine that employees have received

Public Burden Statement

rces, gathering and maintaining the data needed, and completing and reviewing the collection of information. if you have

We estimate that is will take an average of 55 minutes to complete this collection, including time for reviewing instructicns, searching existing data sou
Room $3502, 200 Constitution Avenue, N.W.

any comments regarding these estimates or any other aspect of this collection, including suggestions for reducing this burden, send them lo the Administrator, Wage and Hour Division, U.S. Depariment of Labor,
Washington, D.C. 20210

(over)
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do hereby state:

(1) That | pay or supervige the payment of the persons employed by

Rl & BrD & BT e Comonry Lol one
(Contractor or Subcontractor)
DCH)- omez

M ; that during the payroll period commencing on the
(Building or Work)
’Z- day of GCT 2{-‘»’ ’2 , and ending the g day of OCf 20/7

all persons employed on said project have been paid the full weekly wages eamed, that no rebates have
been or will be made either directly or indirectly to or on behalf of said

Zﬂédﬁﬁb(#ﬁﬁﬁif’%"NG @ﬂ%tﬁr\lt

(Contractor or Subcontractor)

weekly wages earned by any person and that no deductions have been made either directly or indirectly
from the full wages earned by any person, other than permissible deductions as defined in Regulations, Part
3 (29 C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948,
63 Stat. 108, 72 Stat. 967; 76 Stat. 357; 40 U.S.C. § 3145), and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the above peried are
correct and complete; that the wage rates for laborers or mechanics contained therein are not less than the
applicable wage rates contained in any wage determination incorporated into the contract; that the classifications
set forth therein for each laborer or mechanic conform with the work he performed.

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship
program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and
Training, United States Department of Labor, or if no such recognized agency exists in a State, are registered
with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4) That;
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

O

— in addition to the basic hourly wage rates paid to each laborer or mechanic listed in
the above referenced payroll, payments of fringe benefits as listed in the contract
have been or will be made to appropriate programs for the benefit of such employees,
except as noted in section 4(c) below.

(b) WHERE FRINGE EFITS ARE PAID IN CASH

= Each laborer or mechanic listed in the above referenced payroll has been paid,
as indicated on the payroll, an amount not less than the sum of the applicable
basic hourly wage rate plus the amount of the required fringe benefits as listed
in the contract, except as noted in section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS:

31 OF THE UNITED STATES CODE.
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703-750-2027

Howard Lallande

Nov 1017 10:11a
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While complation of Form WH-347 i optianal, it is mandalory fer covered contraclars and subcantractors parorming work on Faderally financed or aczistod conelruction conlracts ' respond to tha information collection contalned in 20 C.F.R. §5 3.3, 5.5(a). Tha Cepeland Act
{40 U.8.G. § 3145) contractors and subeoniraciors performing work on Federally financad or asslsted cangiruetlon contracis o “furnish weakly a statemanl wilh respect (o the wages pakt each employea during the praceding waek.” U.S. Daparment of f.abor (DOL) requiations al

29C.F.R. § 5.5(8){3)it) roquire contractors to submit waekly a copy of gl payrolls to the Fedpral agency copiracing for or financing the constructlon projact, qctompanied by a signed "Statemant of Compllance” Indicating that the payrolls are correct ang completa and that oach laborgr
ar mechanlc pas baen pala not less than the propar Davis-Bacon prevailing wage rala for he work performed, DO|. and fageral caniraciing agencles receiving 1his infarmation raview tha informatian la delarming (nat smployees have recoivad Iegally requirad wages and iringe banalits,

Public Burden Statement

Wa eslimate thet Is will 1nka an avaraga of 55 minutes 1o complata this collacilon, Inchuding tima for raviawing Inatnictlons, searching axisling data sourcas, pataring AR malntaining the data neerdad, and complet ng and reviawing the collectlon af Informatin. f yoi: nave
Any commanle mgarding lhoee estimalas or any other aspect of Ihis colfpelion, including siggestions for reducing his burden, send them 1o the Administralor, Wage and Hour Division, U.S. Depariment of Labor, Room 83502, 200 Constitution Avenue, N.W.

Washinglon, D.C. 20210

{over)
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e T =T=1"F
Date _/._._ ST b) WHERE FRINGE BENEFITS ARE PAID IN CASH

% Each laborer or mechanic fisted in the above referenced payroll has been pald,

as indicated on the payroll, an amount not less than ihe sum of the applicable
bagic hourly wage rate plus the amount of the required fringe benefits as listed
in the contract, except as noted in section 4(¢) below,

703-750-2027

Howard Lallande

Nov 1017 10:11a

do hereby stale:

(1} That | pay or supervise the payment of the persons ployed by "
_LpeeAnD s HoPrgc— /Zzggafé_» Cemtpn y 7o
{Contractar or Subcontracter)

/Am t’:’_":-’a/\hb ..5;:;@‘31/‘?!_'_; t during the payroll period ecommencing on lhe
‘ (Building or Work) 4
29_ cay of é cr 20 / .’an ending the day of ‘/\é V ?()( 7

ali persons employed on said project have been paid the full weekly wages earned, Ihal no rebales have
heen or will he made either directly or indirecly 1o or on behalf of said

Latearpe K S AT R Comiony

(Gontractor or Subcantractor)

weekly wages eamed by any person and that no deductions have been made either directly or indirectly

from the full wages earned by any person. other than permissible deductions as defined in Regulations, Part
3 (29 C.F.R, Subtitte A), Issued by the Secretary of Labor under the Copeland Act, as amendad (48 Stat. 948,
63 Giat. 108, 72 Stat. 967; 76 Siat, 357, 40 U.S.C. § 3145), and described below:

(2} That any payrolls otherwise under this conlract reguired to be submitted for the above pericd are
correct and complede; thal Ihe wage rates for laborers or mechanics contained theraln are not less than the
applicable wage rates contained in any wage determination incorporated into the contraat: that the classifications
sel forth therein for each laborer or mechani¢ conform with the work he performed.

(3) That any apprentices employed in the abave period are duly registered in a bona fide apprenliceship
Program registered with a Stale apprenticeship agency recognized by the Bureau of Apprenticeship and
Training, United Statas Department of Labor, or if no such recegnized agency exists in a Stala, are registerad
with the Bureau of Apprenticeship and Training, United States Depariment of Labor.

{4) That:
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

— inaddition fo the basic houtly wage rates paid to each laborer or machanic listed in
the above referenced payroll, payments of fringe benefils as lisled in the contract
have been or will be made to appropriate programs for the benefit of such employees,
except as noted in seclion 4(c) below,

(c) EXCEPTIONS

EXCEPTION (CRAI'T)

EXPLANATION

K

REMARKS:




10M10/2017 Payroll Details Report

Payroll Details Report Print USMC Veteran Painting & Contracting

Oct 06, 2017

EMPLOYEE-PAID COMPANY-PAID

PAY HRS AMT DEDUCTIONS AMT
Regular 19.00
Plumber 12.00
Regular 4.00
Laborer, Skilled 12.00
Laborer, Demo 23.00
Regular 23.00
— Plumber 12.00
Laborer, Skilled 12.00
Laborer, Demo 23.00

GRAND TOTAL

https://qbo.onlinepayroll.intuil.com/repons/payrolIDetailsPrinterFr\'endIy.jsf?daterange=D&worklucation=?8997098&companyDeductionAndContributionl... 1M



10/11/2017 Payroll Details Report

Payroll Details Report Print EBRR Property Maintenance Services
Oct 13, 2017
PAY HRS AMT  DEDUCTIONS Amr EMPLOYEE-PAID AmT  COMPANY-PAID
Sal 0.00
Regular 22,00
Bonus 0.00
Sal 0.00
Regular 22.00
Regular 22,00
Regular 66.00
Sal 0.00
Net $1,005.07
Bonus 0.00

GRAND TOTAL

hnps:/fqbo.ﬂnlinepaymll.inluit.conv’reportsfpayrollDetailsPrinlc:rFriendly.jsf‘?daterange:{)&wnrklocaticn:]32106304 ( 1/1



11/16/2017 Payroll Details Report

Payroll Details Report Print EBRR Property Maintenance Services
Nov 17, 2017
EMPLOYEE-PAID COMPANY-PAID
A AX AX
PAY HRS AMT DEDUCTIONS AMT TAXES AMT TAXES AMT

Regular 16.00

Regular 16.00

Sal 0.00
Regular 51.50
Bonus 0.00

Regular 8.00

Regular 17.50
oT 0.00

TOTAL

Regular 109.00
oT 0.00

Net $2,014.04

Sal 0.00
Bonus 0.00

GRAND TOTAL

https://qbo.onlinepayrollintuit.com/reports/payrol | DetailsPrinterFriendly.jsf ?daterange=0&worklocation=132106304 1/1



Certified Payroll Report

Employee Name

Contractor

1D

DelaVega LLC

Project DCM Architecture & Engineering, LLC:17104 - NAC Hot V Project/Contract #

9016 Cowenton Avenue 339 North Front Street Payroll Number 23

Perry Hall, MD 21128 Camden, NJ 08103 For Week Ending 10/7/2017
Hours Worked by Day

Work Pay |Sun Mon Tue Wed Thu Fri Sat| Timesheet| Paid Pay Job| Fringe Check Total Social Medi- Federal State

Classification Type | 1 2 3 4 5 6 7 Hours | Hours

NAC - Unskilled Lab ST RT 10.00 8.00 8.00 8.00 6.00 40.00| 40.00

NAC - Unskilled Lab ST

RT 10.00 8.00 8.00 8.00 6.00 40.00| 40.00




Date: Oct-28, 2017

(1) That I pay or supervise the payment of the persons employed by DeLaVega LLC on the project DCM Architecture & Engineering, LLC:17104 - NAC Hot Water Loop; that during the payroll period commencing on Oct-01, 2017 and ending on Oct-07, 2017 all persons employed on
the said project have been paid the full weekly wages earned, that no rebates have been or will be made either directly or indirectly to or on behalf of said DeLaVega LLC from the full weekly wages earned by any person, other than permissible deductions as defined in Regulations,
Part 3 (29 CFR Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63 Stat. 108, 72 Stat. 967; 76 Stat 357; 40 U.S.C. 276c), and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and complete; that the wage rates for laborers and mechanics contained therein are not less than the applicable wage rates contained in any wage determination Incorporated

into the contract; that the classifications set forth therein for each laborer or mechanic conform with the work he performed.

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United States Department of Labor, of if no such recognized

agency exists in a State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4) That:
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

(] in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to appropriate programs for the benefit of such employees, except as

noted in Section 4(c) below.
(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

Each laborer or mechanic listed in the above referenced payroll has been paid, as indicated on the payroll, an amount not less than the sum of the applicable basic hourly wage rate plus the amount of the required fringe benefits as listed in the contract, except

as noted in Section 4(c) below.
(c) EXCEPTIONS

Exception (Craft)

Explanation

Remarks:

Name and Title

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONT
OF TITLE 31 OF THE UNITED STATES CODE.

CTION 1001 OF TITLE 18 AND SECTION 231




Certified Payroll Report

Contractor DelaVega LLC Project DCM Architecture & Engineering, LLC:17104 - NAC Hot V' Project/Contract #
9016 Cowenton Avenue 339 North Front Street Payroll Number 24
Perry Hall, MD 21128 Camden, NJ 08103 For Week Ending 10/14/2017
Hours Worked by Day
Work Pay |[Sun Mon Tue Wed Thu Fri Sat| Timesheet| Paid Pay Job| Fringe |Check Total Social Medi- Federal State Total
lassification Type | 8 9 10 11 12 13 14 Hours Hours Rate Gross Pa Rate /Number Gross Pay Securit care Tax Tax Other Deduct NetPa

AC - Unskilled Lab ST RT 10.00 11.00 12.50 6.50 40.00| 40.00

AC - Unskilled Lab ST RT 10.00 10.00 12.00 8.00 40.00| 40.00




Date: Oct-28, 2017

(1) That | pay or supervise the payment of the persons employed by DeLaVega LLC on the project DCM Architecture & Engineering, LLC:17104 - NAC Hot Water Loop; that during the payroll period commencing on Oct-08, 2017 and ending on Oct-14, 2017 all persons employed on
the said project have been paid the full weekly wages earned, that no rebates have been or will be made either directly or indirectly to or on behalf of said DeLaVega LLC from the full weekly wages earned by any person, other than permissible deductions as defined in Regulations,

Part 3 (29 CFR Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63 Stat. 108, 72 Stat. 967; 76 Stat 357; 40 U.S.C. 276c), and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and complete; that the wage rates for laborers and mechanics contained therein are not less than the applicable wage rates contained in any wage determination Incorporated

into the contract; that the classifications set forth therein for each laborer or mechanic conform with the work he performed.

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United States Department of Labor, of if no such recognized

agency exists in a State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4) That:
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

(] in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to appropriate programs for the benefit of such employees, except as

noted in Section 4(c) below.
(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

Each laborer or mechanic listed in the above referenced payroll has been paid, as indicated on the payroll, an amount not less than the sum of the applicable basic hourly wage rate plus the amount of the required fringe benefits as listed in the contract, except

as noted in Section 4(c) below.
(c) EXCEPTIONS

Exception (Craft)

Explanation

Remarks:

Name and Title

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONT
OF TITLE 31 OF THE UNITED STATES CODE.

ECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231




Certified Payroll Report

Contractor DelaVega LLC Project DCM Architecture & Engineering, LLC:17104 - NAC Hot V Project/Contract #
9016 Cowenton Avenue 339 North Front Street Payroll Number 25
Perry Hall, MD 21128 Camden, NJ 08103 For Week Ending 10/21/2017

Hours Worked by Day
Work Pay |Sun Mon Tue Wed Thu Fri Sat| Timesheet| Paid Pay Job| Fringe Check Total Social Medi- Federal State Total

ssification Type | 15 16 17 18 19 20 21 Hours Hours Rate Gross Pa Rate Number Gross Pay Securit care Tax Tax Other Deduct Net Pa




Date: Nov-04, 2017

(1) That I pay or supervise the payment of the persons employed by DeLaVega LLC on the project DCM Architecture & Engineering, LLC:17104 - NAC Hot Water Loop; that during the payroll period commencing on Oct-15, 2017 and ending on Oct-21, 2017 all persons employed on
the said project have been paid the full weekly wages earned, that no rebates have been or will be made either directly or indirectly to or on behalf of said DeLaVega LLC from the full weekly wages earned by any person, other than permissible deductions as defined in Regulations,
Part 3 (29 CFR Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63 Stat. 108, 72 Stat. 967; 76 Stat 357; 40 U.S.C. 276c), and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and complete; that the wage rates for laborers and mechanics contained therein are not less than the applicable wage rates contained in any wage determination Incorporated

into the contract; that the classifications set forth therein for each laborer or mechanic conform with the work he performed.

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United States Department of Labor, of if no such recognized

agency exists in a State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4) That:

(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS
(] in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to appropriate programs for the benefit of such employees, except as

noted in Section 4(c) below.
(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

Each laborer or mechanic listed in the above referenced payroll has been paid, as indicated on the payroll, an amount not less than the sum of the applicable basic hourly wage rate plus the amount of the required fringe benefits as listed in the contract, except

as noted in Section 4(c) below.
(c) EXCEPTIONS

Exception (Craft)

Explanation

Remarks:

Name and Title

OF TITLE 31 OF THE UNITED STATES CODE.

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRA|

SEE SECTION 1001 OF TITLE 18 AND SECTION 231




Certified Payroll Report

Contractor DelaVega LLC
9016 Cowenton Avenue
Perry Hall, MD 21128

Work

Classification

Hours Worked by Day
Pay |Sun Mon Tue Wed Thu Fri Sat| Timesheet
Hours | Hour

DCM Architecture & Engineering, LLC:17104 - NAC Hot V Project/Contract #

339 North Front Street Payroll Number 26
Camden, NJ 08103 For Week Ending 10/28/2017
Paid Pay Job| Fringe Check Total Social Medi- Federal State Total

AC - Unskilled Lab ST

24.00| 24.0(

AC - Unskilled Lab ST

12.00 12.50 7.00 31.50| 31.5(




Date: Nov-04, 2017

(1) That | pay or supervise the payment of the persons employed by DeLaVega LLC on the project DCM Architecture & Engineering, LLC:17104 - NAC Hot Water Loop; that during the payroll period commencing on Oct-22, 2017 and ending on Oct-28, 2017 all persons employed on
the said project have been paid the full weekly wages earned, that no rebates have been or will be made either directly or indirectly to or on behalf of said DeLaVega LLC from the full weekly wages earned by any person, other than permissible deductions as defined in Regulations,
Part 3 (29 CFR Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63 Stat. 108, 72 Stat. 967; 76 Stat 357; 40 U.S.C. 276c), and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and complete; that the wage rates for laborers and mechanics contained therein are not less than the applicable wage rates contained in any wage determination Incorporated

into the contract; that the classifications set forth therein for each laborer or mechanic conform with the work he performed.

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United States Department of Labor, of if no such recognized

agency exists in a State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4) That:

(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS
(] in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to appropriate programs for the benefit of such employees, except as

noted in Section 4(c) below.
(b) WH%FRINGE BENEFITS ARE PAID IN CASH

Each laborer or mechanic listed in the above referenced payroll has been paid, as indicated on the payroll, an amount not less than the sum of the applicable basic hourly wage rate plus the amount of the required fringe benefits as listed in the contract, except

as noted in Section 4(c) below.
(c) EXCEPTIONS

Exception (Craft)

Explanation

Remarks:

Name and Title

Signature

OF TITLE 31 OF THE UNITED STATES CODE.

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTOR

SEE SECTION 1001 OF TITLE 18 AND SECTION 231




Certified Payroll Report

Contractor DelaVega LLC
9016 Cowenton Avenue

Perry Hall, MD 21128

Work

Pay |Sun Mon Tue Wed Thu

Hours Worked by Day
Fri

Sat| Timesheet

Employee Name ID Classification Type | 29

30

31 1 2 3

4

Project DCM Architecture & Engineering, LLC:17104 - NAC Hot \ Project/Contract #
339 North Front Street Payroll Number 27
Camden, NJ 08103 For Week Ending 11/4/12017

Paid Pay Job| Fringe Check Total Social Medi- Federal State Total

11.00 10.00 10.00 10.50

Hours Hours




Date: Nov-18, 2017

(1) That | pay or supervise the payment of the persons employed by DeLaVega LLC on the project DCM Architecture & Engineering, LLC:17104 - NAC Hot Water Loop; that during the payroll period commencing on Oct-29, 2017 and ending on Nov-04, 2017 all persons employed on
the said project have been paid the full weekly wages earned, that no rebates have been or will be made either directly or indirectly to or on behalf of said DeLaVega LLC from the full weekly wages earned by any person, other than permissible deductions as defined in Regulations,
Part 3 (29 CFR Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63 Stat. 108, 72 Stat. 967; 76 Stat 357; 40 U.S.C. 276c), and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and complete; that the wage rates for laborers and mechanics contained therein are not less than the applicable wage rates contained in any wage determination Incorporated

into the contract; that the classifications set forth therein for each laborer or mechanic conform with the work he performed.

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United States Department of Labor, of if no such recognized

agency exists in a State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4) That:

(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS
(] in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to appropriate programs for the benefit of such employees, except as

noted in Section 4(c) below.
(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

Each laborer or mechanic listed in the above referenced payroll has been paid, as indicated on the payroll, an amount not less than the sum of the applicable basic hourly wage rate plus the amount of the required fringe benefits as listed in the contract, except

as noted in Section 4(c) below.
(c) EXCEPTIONS

Exception (Craft)

Explanation

Remarks:

Signatu

OF TITLE 31 OF THE UNITED STATES CODE.

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTOF|

SECTION 1001 OF TITLE 18 AND SECTION 231
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Page 1of 2
REPORT # DATE
CONSTRUCTION PROGRESS REPORT 6 6/13/2018
LOCATION 3801 Nebraska Ave., NW CONTRACTOR
TITLE Design Build Hot Water Loo[ DCM Architecture & Engineering, LLC
Contract # GS-11-P-16-YT-C-7° PCN# EQWPMA-16-5127
WORK STATUS
COMPLETION DATES PERCENTAGE COMPLETE
Initial Contract | Revised Contract | Estimated Actual Through This Month Normal To Date
Substantial Substantial {Lines 4+5/3) (elapsed schaeduls)
10/13/2017 10/1/2018 10/1/2018 63% 81%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
Number Employed Satisfactory {(yesorna) Satisfactory {yesorno)
Yes Yes
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
Satisfactory {yesorno) Satisfactory (yesorno) Satisfactory {(yesorno)
Yes Yes Yes
Report below any circumstances which may have adversely affected the progress such as strikes, weather
delays by the Govemment, etc., including explanation of any "No™ answers given in the blocks above.
PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT
2. CHANGE ORDERS ( Total of Column 2, GSA Form 184-B )
3 . TOTAL CONTRACT AMOUNT TO DATE( Line 1 plus Line 2 )
4. VALUE OF WORK COMPLETED TO DATE ( Total of Columns 3a and 3b_of GSA Form 184-A)
% . VALUE OF WORK COMPLETED UNDER CHANGE ORDERS { Total of Column 4, GSA Form 184.8 |
& . VALUE OF MATERIALS

A._ MATERIALS ON SITE

B. MATERIALS IN STORAGE
7 . TOTAL VALUE OF MATERIALS ( Total Column 4 Form 184-A)

8 . TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sumoflines4,5& 7)
9 . LESS RETAINAGE 1}

10 . SUBTOTAL (Lina 8 minusLine 8)
11 . BOND PREMIUMS
A. PAID IN PREVIOUS PAYMENTS

—B. 70 BE PAID WITH THIS PAYMENT
12 . TOTAL BOND PREMIUMS { Line 11a plus Line 11b)

Conti 222857.65 .
14 . LESS PREVIOUS PAYMENTS

15 . AMOUNT OF PAYMENT THIS REPORT (Lin® 13 minus Line 14) $155,303.92
SIGNATURE ( For Optlonal Use ) DATE DATE
6/12/2018 6/13/2018
CONSTRUCTION ENGINEER (Slgnature) DATE CHIEF, CONSTRUCTION ENGINEER DATE
{Signature)

GENERAL SERVICES ADMINSTRATION GSA Form 184 ( REV.9-79)



Page 2cof 2
CONSTRUCTION PROGRESS REPORT (Work Branch Breakdown) Report No
6 6/13/2018
Contract No_ GS-11-P-16-YT-C-717 PCN # EQWPMA-16-5127
TOTAL VALUE OF | (3) VALUE OF WORK COMPLETED — | VALUEOF TOTAL VALUE OF
BRANCH BRANCH TO LAST REPORT SINCE LAST REPORT | MATERIALS COMPLETED WORK
(Dollars Only) {Dollars Only) {Dollars Only} {Dollars Only) AND MATERIALS
1 2 a b 4 5

General Conditions

Survey & Investigation

Englneering & Design

Site Mobllization

EXcavation Services material
and Labor

Matarlals - Plpe

Labor Plpe

Boiler Room Tie Ins

Building Tie Ins

Testing / Commissioning

Site Restoration

Punch List/ Clossout

Bond

Sub-Total {Original Price)

Change Orders

Contract Mod 1

Contract Mod 2

Contract Mod 3

Contract Mod 4

Contract Mod 5

Contract Mod 6

Contract Mod 7

Contract Mod 8

Contract Mad 9

Contract Mod 10

Sub-Total Change Orders

TOTAL Budget

$2,715,840.14

$1,711,230.18

$155,303.92

$1,866,534.10

General Saervices Administration

GSA Form 184 A




NERAL SERVICES ADM INISTRATION-PUBLIC BUILDING SERVICES 1. DEC WORK QRDER NQ

INSPECTION REPORT ON WORK UNDER CONTRACT

2 LOCATION (STREET, CITY AND STATE) - BUILLNG

3801 Nebraska Ave., NW Nebraska Avenue Complex
4 CONTRACTOR'S NAME AND ADDRESS 5 7VPE OF WORK

DCM Architecture & Engineering, LLC

339 N Front St, Unit A . 2 ALTERATIONS
Camden, NJ 08102 Design Build Hot Water Loo[ NEW CONSTRUCTION
|8 DATERECEPT QF |10, ORIGINAL 11 CUM CHA 12 CONTRACT
NOTCE TO PROCEED CONTRACT PRICE NO [ANIT PRICE TO DATE
EN-GS-11-P-16{GS-11-P-16-YT-C-7173 3/1/2017 $ 1,464,000.00 | 9| $1,251,840.14 $2,715,840.14
[74 COMPLETION DATE 15 PLETION
a A D REVE ¢ ESTMATED 0 ACTUAL A ACTUAL . NORMAL
N/A 10/13/2017 10/13/2017 63%
6 ABE FIRM
Same as Above
il TION ENGINEER 18 GSA INSPECTOR N CTION
Stephen M. Haag Stephen M. Haag
i COF N J20 DATE OF 71 DATE OF Z2. ADD) T (ONAL 23 PAYMENT RECOMMENDED |
THIS INSPECTION INSPECTIONS RECOMMENDED
13-Jun-18 Xles e $ 15530392 ¢ %
. DELAYS, CORREC TIVE ACTION N OMMENDA TTONS. (PROPUSALS SHALL BE |

FORWARC UNDER SEPARA‘I€ COVER LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHOR ZED DURING REPORT PERIOD INDICAT NG AMOUNT AND DESCRIPTION OF WORK.
Project Name: Design Build Hot Water Loo[
Contract Number: GS-11-P-16-YT-C-7173 Percent Complete: 63%
Total Work Amount §  2,715,840.14 Amount Remaining: $  1,004,609.96
This Voucher: $ 155,303.92

Project Status Namitive (click below)

o0& Project is on-time and on-schedule at this time.

[ WNSPECTED BY TSTGRATURE DATE OF REFOAT

26. PAYMENT REQUESTED (FOR REPAIR CONTRACTS UNDER 5100.00)

- < =
IDIRECTOR OF REGIONAL DATA AND or o CONTRACTING OFFICER SIGNATURE DATE
FINANCIAL MANAGEMENT APPROVED FOR Yo
PAYMENT

GSA Form 220



RECEIVING REPORT

IMPORTANT - THIS FORM MUST BE RECEIVED IN THE PAYMENT OFFICE WITHIN 5 WORKDAYS OF ACCEPTANCE

SECTION 1 - CONTRACT IDENTIFICATION

1 NAME OF CONTRACTOR 2 FUND 3. TYPE

A a . VARIABLE
DCM Architecture & Engineering, LLC

X JotHeER
4 ACCOUNTING CONTROL TRANSACTION 5 MULTIPLE DISTRK 6 CONTRACT/PURCHASE ORDER NO 7 LEASE NO
(ACT) NUMBER OR DAC NUMBER BUTION LINE
(MOL) NUMBER
EN-GS-11-P-16-YT-C-7173 I_l_l GS-11-P-16-YT-C-7173 N/A
SECTION 11 - DESCRIPTION OF GOODS AND/OR SERVICES
BA ITEM ND BB DESCRIPTION (For sarvices, also give dates of sorace) 8C QUANTITY

Contract Number:

Total Work Amount:

GS-11-P-18-YT-C-7173

Percent Complete: 63%
Amount Remaining:
This Voucher: $155,303.92
19. MAXIMUM PAYMENT 12. REMARKS
1
AMOUNT $ MR Project is on-lime and on schedule at this lime.
10 LESS DEDUCTION(S) FOR
NONPERFORMANCE ETC 5
(Explain initam 132 "REMARKS")
11 MAXIMUM AMOUNT
APPROVED FOR PAYMENT s 5155'303 92
({ltem @ less item 10)

SECTION It - CERTIFICATION(S)

IMPORTANT - ACCEPTANCE SHOULD TAKE PLACE UPON DELIVERY AND RECEIPT UNLESS AN INSPECTION/ACCEPTANCE
PERIOD IS5 STATED IN THE CONTRACT

Ezzzasv 85

13 TYPE OF DELIVERY {Mark "X" in appropriate bax)

Ea PARTAL

D C. FINAL PARTIAL

14 CERTIF CATION

15. SECOND CERTIFICATOIN (Required for PBS. others optional)

| CERTIFY THAT THE ABOVE GOOOS AND/OR SERVICES HAVE BEEN

Receivepon ©/13/12018 anpaccertepon  6/13/2018 THIS IS TO CERTIFY THAT THE GOODS AND/OR SERVICES
CESCRIBED HAVE BEEN ACCEPTED
A, NAME AND TITLE (Typs pant or stamp) A NAME AND TITLE (Type. pnnt or stamp)
Stephen M. Haag
Project Manager Contracting Officer
|8 CORRESPONDENCE SYMBOL C. TELEPHONE NO |8 CORRESPONDENCE SYMBOL C TELEPHONE NO
WPMGC (202) 236-7396

E DATE SIGNED

06/13/18

GENERAL SERVICES ADMINISTRATION




GSA FORM CONSTRUCTION CONTRACT PAYMENT VOUCHER
1034 ( FAR 52.232-5 & 52,232-27 )

VOUCHER NO.
6

ISSUING OFFICE

U.S. General Services Administration
WPMG-C Facilities Project Management Team
301 7th Street, SW, Suite 7720

Washington, DC 20407

DATE VOUCHER PREPARED

13-Jun-2018

CONTRACT NUMBER AND PROJECT NUMBER

GS-11-P-16-YT-C-7173

EN-GS-11-P-16-YT-C-7173

ACT#

AWARD DATE (NTP)
1-Mar-2017

PAYEES (NAME AND ADDRESS)
DCM Architecture & Engineering, LLC
339 N Front St, Unit A

Camden, NJ 08102

DATE INVOICE
RECEIVED
13-Jun-2018
DISCOUNT TERMS
N/A

ARTICLES OR SERVICES

AMOUNT

INITIAL CONTRACT AMOUNT
CHANGE ORDERS
TOTAL CONTRACT AMOUNT TO DATE

LESS VALUE OF UNCOMPLETED WORK
VALUE OF COMPLETED WORK

LESS RETAINAGE

SUBTOTAL

OTHER:
SUBTOTAL

LESS PREVIOUS PAYMENTS
AMOUNT OF PAYMENT DUE

COMPLETE THE CHECKLIST ON REVERSE SIDE

TOTAL DUE

$155,303.92

PAYMENT : AMOUNT APPROVED

DATE

PARTIAL X |SIGNATURE

FINAL

PROGRESS

TITLE

CONTRACTING OFFICER

ADVANCE TYPE / PRINT NAME

COMPLETE Tony Hubbard

Contract Mod : 2E+05

PHONE NUMBER

ACCOUNTING CLASSIFICATIONS

FOR FINANCE USE ONLY

GENERAL SERVICES ADMINISTRATION

GSA FORM 1034 (REV.)
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Project Title

NAC Design Build Hot Water Loop

Design Build Hot Water Loo[

Today's Date

8/1/2018

Building Nebraska Avenue Complex

Project Address 3801 Nebraska Ave., NW Project Mgr Stephen M. Haa (202) 236-7396
Contractor DCM Architecture & Engineering, LLC

Contractor Address 1 339 N Front St, Unit A Budget Analyst Susan Mace (202) 281-6080
Contractor Address 2 Camden, NJ 08102 Cs Michele Appellc (202) 260-0621

Contract Number GS-11-P-16-YT-C-7173 CcO Tony Hubbard (267) 634-0186
Project Control No. (PCN) EQWPMA-16-5127
PDN Number EN-GS-11-P-16-YT-C-7173 Client POC
Notice To Proceed (NTP) March 1, 2017 Cntr POC
Project Completion Date October 13, 2017 Revised Date 10/1/2018
72.6% 27.4% Dec 11,2017  Jun 13, 2018 Aug 1, 2018
Work Breakdown Schedule Schedule of Values Comp 2 Date  Left 2 Comp Payment #9 Payment #10 Payment #11
General Conditions $124,571.00 $112,113.90 $12,457.10 $6,228.55 $12,457.10 $6,228.55
Survey & Investigation $57,000.00 $57,000.00 $0.00 $0.00
Engineering & Design $60,000.00 $60,000.00 $0.00 $0.00
Site Mobilization $48,560.00 $48,560.00 $0.00 $0.00
Excavation Services Material and
Labor $345,000.00 $310,500.00 $34,500.00 $34,500.00 $34,500.00 $17,250.00
Materials - Pipe $208,403.00 $208,403.00 $0.00 $0.00
Labor Pipe $340,034.00 $306,030.60 $34,003.40 $51,005.10 $34,003.40 $17,001.70
Boiler Room Tie Ins $75,000.00 $75,000.00 $0.00 $67,500.00
Building Tie Ins $100,000.00 $80,000.00 $20,000.00 $15,000.00 $5,000.00
Testing / Commissioning $17,432.00 $13,945.60 $3,486.40 $11,330.80 $871.60
Site Restoration $33,000.00 $24,750.00 $8,250.00 $14,850.00
Punch List / Closeout $18,400.00 $9,200.00 $9,200.00 $9,200.00
Bond $36,600.00 $36,600.00 $0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
Sub-Total (Original Price) $1,464,000.00 $1,342,103.10 $121,896.90 $209,614.45 $80,960.50 $46,351.85
Change Orders
Contract Mod 1 $0.00 $0.00 $0.00
Contract Mod 2 $56,456.90 $56,456.90 $0.00 $0.00
Contract Mod 3 $21,124.56 $21,124.56 $0.00 $0.00

8/1/2018

Payment Log & In




NAC Design Build Hot Water Loop

72.6% 27.4% Dec 11,2017  Jun 13, 2018 Aug 1, 2018

Work Breakdown Schedule Schedule of Values Comp 2 Date  Left 2 Comp Payment #9 Payment #10 Payment #11

Contract Mod 4 $81,330.54 $81,330.54 ($0.00) $0.00

Contract Mod 5 $15,718.20 $15,718.20 $0.00 $0.00

Contract Mod 6 $58,919.79 $58,919.79 $0.00 $0.00 $23,567.92

Contract Mod 7 $30,867.50 $30,867.50 $0.00 $6,173.50

Contract Mod 8 $222,857.65 $222,857.65 ($0.00) $100,285.94 $122,571.71

Contract Mod 9 $101,551.00 $76,163.25 $25,387.75 $50,775.50 $25,387.75

Contract Mod 10&11 $667,910.00 $68,749.40 $599,160.60 $68,749.40
Subtotal Contract Mods $1,256,736.14 $632,187.79 $624,548.35 $106,459.44 $74,343.42 $216,708.86
Total $2,720,736.14 $1,974,290.89 $746,445.25 $316,073.89 $155,303.92 $263,060.71

Payment Log & Info 8/1/2018




APPLICATION AND CERTIFICATION FOR PAYMENT

AI4 DOCUMENT G702 PAGE 1 of 2 PAGES

CLIENT:  U.S. General Services Administr: PROJECT: Design Build Hot Water Loop

301 7th Street, SW 3801 Nebraska Ave., NW
Washington, DC 20407 Washington, DC 20407
FROM CONTRACTOR:

DCM Architecture & Engineering, LLC
339 N Front St, Unit A
Camden NJ 08102
CONTRACT FOR: NAC Hot Water Loop

APPLICATIONNO:  Payment App 11 Distribution to:
[x Jco

PERIOD FROM: 05/30/18 TSR
TO: 07/20/18 CM
SCHEDULE OF VALUES
Contract # GS-11-P-16-YT-C-7 PENCIL COPY
Invoice # DCML 16-701.12 X FINAL

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet, ATA Document G703, is attached.

l 5!!!!! !ENTRACT SUM

. Net change by Change Orders

CONTRACT SUM TO DATE (Line 1 £2)

TOTAL COMPLETED & STORED TO
DATE  (Column G on G703)

. RETAINAGE:

a. 0 % of Completed Work $
(Column D + E on G703)

b. 0 % of Stored Material $
(Column F on G703)
Total Retainage (Lines 5a + 5b or

Total in Column I of G703)

6. TOTAL EARNED LESS RETAINAGE
(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR

PAYMENT (Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE

9. BALANCE TO FINISH, INCLUDING RETAINAGE
(Line 3 less Line 6)

AW
@ H H h

wn

CHANGE ORDER SUMMARY
Total changes approved
in previous months by Owner

Total approved this Month

TOTALS

NET CHANGES by Change Order $1.256,736.14

AIA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT - 1992 EDITION - AIA® . ® 1992

The undersigned Contractor certifies that to the best of the Contractor's knowledge,
information and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were issued and

payments received from the C
RECEIVED

CONTRACTOR: By Stephen M.. Haag at 10:21 am, Aug 01, 2018

=

By: Robert Benson Date: 7/30/2018

APPROVED

Notary:
By Stephen M.. Haag at 10:22 am, Aug 01, 2018

CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data
comprising the application, the CO certifies that to the best of their

knowledge, information and belief the Work has progressed as indicated,

the quality of the Work is in accordance with the Contract Documents, and the Contractor
is entitled to payment of the AMOUNT CERTIFIED.

CONTRACTING OFFICER:

By: Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the

Contractor named herein. Issuance, payment and acceptance of payment are without
prejudice to any rights of the Owner or Contractor under this Contract.

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., NW., WASHINGTON, DC 20006-5292

Users may obtain validation of this document by requesting a completed AIA Document D401 - Certification of Document's Authenticity from the Licensee.



CONTINUATION SHEET

AI4 DOCUMENT G703

PAGE 2 OF 2 PAGES

ATA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT

CONTRACT FOR:

NAC Hot Water Loop

APPLICATION NO: Payment App 11
APPLICATION DATE: 7/30/2018
CONTRACT NO: GS-11-P-16-YT-C-7

TASK ORDER NO:

Invoice# DCML 16-701.12

B

D

E

G

H

I

[TEM
NO.

DESCRIPTION OF WORK

W 0 N O W N -

NN N NN e o o e e e e o e e
W N - O W ~NOO O WN --~O

NAC Hot Water Loop

General Conditions

Survey and Investigation

Engineering and Design

Site Mobilization

Excavation Services Materials & Labor

Materials - Pipe

Labor - Pipe

Boiler Room Tie Ins

Building Tie Ins

Testing / Commissioning

Site Resoration

Punch List / Close-Out Documentation

Bond

MOD PS02 - Emergency Underground Hot Water Pipe R
MOD PS03 - Asbestos Testing

MOD PS04 - Asbestos Abatement

MOD PSO05 - Labor/Materials/Equipment Additional Trer
MOD PS06 - Demo/Excavate/Back Fill/Pave Asphalt
MOD PS07 - Additional Concrete

MOD PS08 - Underground Obstructions

MOD PS09 - Upgrade Zone 1 pipe

MOD PS10 - Upgrade Zone 2/3 pipe

MOD PS11 - NAC4/6 Asbestos Abatement

SUB-TOTAL

SCHEDULED
VALUE

$2,720,736.14

WORK COM

PLETED

[ FROM PREVIOUS
APPLICATION

$1,711,230.18

THIS PERIOD

$263,060.71 |

MATERIALS
PRESENTLY
STORED
NOT IN
DORE)

TOTAL

COMPLETED

AND STORED
TO DATE
(D+E+F)

$0.00 | $1,974,290.89

%
G=0

BALANCE
TO FINISH
-6

| $746,445.25

RETAINAGE
(F VARIABLE
RATE)

$0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

AIA DOCUMENT G703 CONT NUATION SHEET FOR G702 1992 EDITION AIA® © 1992
THE AMERICAN NSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W_, WASHINGTON, D.C. 20006-5232

G703-1992




Page 1 of 2

REPORT # DATE
CONSTRUCTION PROGRESS REPORT 7 8/1/2018
LOCATION 3801 Nebraska Ave., NW CONTRACTOR

TITLE Design Build Hot Water Loo[

Contract # GS-11-P-16-YT-C-71

PCN# EQWPMA-16-5127

DCM Architecture & Engineering, LLC

WORK STATUS

COMPLETION DATES

PERCENTAGE COMPLETE

Initial Contract | Revised Contract Estimated Actual Through This Month Normal To Date
Substantial Substantial (Lines 4+5/3) (elapsed schedule)
10/13/2017 10/1/2018 10/1/2018 73% 89%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
Number Employed Satisfactory (yesorno) Satisfactory (yesorno)
Yes Yes

CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION

SAMPLE SUBMISSION

Satisfactory (yesorno) Satisfactory (yesorno)

Yes Yes

Satisfactory (yesorno)

Yes

Report below any circumstances which may have adversely affected the progress such as strikes, weather
delays by the Government, etc., including explanation of any "No" answers given in the blocks above.

PROGRESS PAYMENT SUMMARY

. INITIAL CONTRACT AMOUNT

. CHANGE ORDERS ( Total of Column 2, GSA Form 184-B )

. TOTAL CONTRACT AMOUNT TO DATE( Line 1 plus Line 2)

. VALUE OF WORK COMPLETED TO DATE ( Total of Columns 3a and 3b of GSA Form 184-A)

. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS ( Total of Column 4, GSA Form 184-B )

oO|lOa|ld|lwW |IN|F

. VALUE OF MATERIALS

A. MATERIALS ON SITE

B. MATERIALS IN STORAGE

7 . TOTAL VALUE OF MATERIALS ( Total Column 4 Form 184-A)

8 . TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4,5& 7)

9 . LESS RETAINAGE 0
10 . SUBTOTAL (Line 8 minus Line9)
11 . BOND PREMIUMS
A. PAID IN PREVIOUS PAYMENTS
B. TO BE PAID WITH THIS PAYMENT
12 . TOTAL BOND PREMIUMS ( Line 11a plus Line 11b)
Cont 222857.65
14 . LESS PREVIOUS PAYMENTS
Cont 667910 $263,060.71
SIGNATURE ( For Optional Use) DATE CONSTRUCTION REPRESENTATIVE DATE
8/1/2018 8/1/2018
Stephien . Haag
CONSTRUCTION ENGINEER (Signature) DATE CHIEF, CONSTRUCTION ENGINEER DATE
(Signature)

GENERAL SERVICES ADMINSTRATION

GSA Form 184 (REV. 9-79)



Page 2 of 2

CONSTRUCTION PROGRESS REPORT (Work Branch Breakdown)
7 8/1/2018

Contract No. GS-11-P-16-YT-C-7173 pcN# EQWPMA-16-5127 [ ]

TOTAL VALUE OF (3) VALUE OF WORK COMPLETED VALUE OF TOTAL VALUE OF
BRANCH BRANCH TO LAST REPORT SINCE LAST REPORT MATERIALS COMPLETED WORK
(Dollars Only) (Dollars Only) (Dollars Only) (Dollars Only) AND MATERIALS
1 2 (a) (b) 4 5
General Conditions
Survey & Investigation
Engineering & Design
Site Mobilization

Excavation Services Material
and Labor

Materials - Pipe

Labor Pipe

Boiler Room Tie Ins
Building Tie Ins

Testing / Commissioning
Site Restoration

Punch List / Closeout
Bond

Sub-Total (Original Price)

Change Orders
Contract Mod 1
Contract Mod 2
Contract Mod 3
Contract Mod 4
Contract Mod 5

Contract Mod 6
Contract Mod 7
Contract Mod 8
Contract Mod 9
Contract Mod 10&11
Sub-Total Change Orders

$2,720,736.14 $1,711,230.18 $263,060.71 - $1,974,290.89

General Services Administration GSA Form 184 A




IGENERAL SERVICES ADMINISTRATION-PUBLIC BUILDING SERVICES

INSPECTION REPORT ON WORK UNDER CONTRACT

1. D&

—
C WORK ORDER NO.

4. CONTRACTOR'S NAME AND ADDRESS

DCM Architecture & Engineering, LLC

2. LOCATION (STREET, CITY AND STATE)

3801 Nebraska Ave., NW

3.BU

LDING

Nebraska Avenue Complex

5. TYPE OF WORK

6. CONTRACT F

OR

PROGRESS DF NAL DF‘OST FNAL

13-Jun-18

1-Aug-18

YES DNO

$ 263,060.71 or

339 N Front St, Unit A . . X ALTERATIONS
Camden, NJ 08102 Design Build Hot Water Loo[ E NEW CONSTRUCTION
7. PROJECT NO. 8. CONTRACT NO. 9. DATE RECEIPT OF 10. ORIGINAL 11. CUM. CHANGE ORDERS |12. CONTRACT
#H NOTICE TO PROCEED CONTRACT PRICE NO. JAMT. PRICE TO DATE
EN-GS-11-P-16{GS-11-P-16-YT-C-7173 31112017 $ 1,464,000.00 | 9| $1,256,736.14 $2,720,736.14
13. LIQ DAMAGES PER DAY |14. COMPLETION DATE 15. PERCENT OF COMPLETION
a. CONTRACT b. REVISED c. ESTIMATED d. ACTUAL A. ACTUAL b. NORMAL
N/A 10/13/2017 10/13/2017 73%
16. A&E FIRM
Same as Above
17. CONSTRUCTION ENG NEER 18. GSA NSPECTOR MAK NG INSPECTION
Stephen M. Haag Stephen M. Haag
19. TYPE OF INSPECTION 20. DATE OF 21. DATE OF 22. ADDITIONAL 23. PAYMENT RECOMMENDED
LAST INSPECTION THIS NSPECTION NSPECTIONS RECOMMENDED

%

Project Name:

Design Build Hot Water Loo[

24. STATE BELOW GENERAL CONDITION OF WORK, SUFFICIENCY OF LABOR FORCE. DELAYS, CORRECTIVE AC
JFORWARD UNDER SEPARATE COVER. LIST CHANGE ORDERS FOR $50.000 AND OVER AUTHORIZED DUR NG REPORT PERIOD NDICATING AMOUNT AND DESCRIPTION OF WORK.

TION TAKEN: AND RECOMMENDATIONS. (PROPOSALS SHALL BE

DIRECTOR OF REGIONAL DATA AND
F NANCIAL MANAGEMENT APPROVED FOR

PAYMENT

or

%

Contract Number: GS-11-P-16-YT-C-7173 Percent Complete:  73%
Total Work Amount: $  2,720,736.14 Amount Remaining: $ 746,445.25
This Voucher: $ 263,060.71
Project Status Narritive (click below)
Co#i Project is on-time and on-schedule at this time.
Co#
25. INSPECTED BY JSIGNATURE DATE OF REPORT
Stephen M. Haag 8/1/2018
26. PAYMENT REQUESTED (FOR REPA R CONTRACTS UNDER $100.00)
CONTRACTING OFFICER SIGNATURE DATE

GSA Form 220



RECEIVING REPORT

IMPORTANT - THIS FORM MUST BE RECEIVED IN THE PAYMENT OFFICE WITHIN 5 WORKDAYS OF ACCEPTANCE

SECTION 1 - CONTRACT IDENTIFICATION

1. NAME OF CONTRACTOR 2. FUND 3. TYPE

. . B VARIABLE
DCM Architecture & Engineering, LLC

X JotHER
l4. ACCOUNT NG CONTROL TRANSACTION 5. MULTIPLE DISTRI- 6. CONTRACT/PURCHASE ORDER NO. 7. LEASE NO.
(ACT) NUMBER OR DAC NUMBER BUTION LINE
(MOL) NUMBER
EN-GS-11-P-16-YT-C-7173 GS-11-P-16-YT-C-7173 N/A

SECTION Il - DESCRIPTION OF GOODS AND/OR SERVICES
8A. ITEM NO. 8B. DESCRIPTION (For services, also give dates of service) 8C..QUANTITY

Contract Number: GS-11-P-16-YT-C-7173
Total Work Amount:

Percent Complete: 73%

Amount Remaining:

This Voucher: $263,060.71

9. MAXIMUM PAYMENT 12. REMARKS
AMOUNT 3 $263,060.71 Project is on-time and on schedule at this time.

10. LESS DEDUCTION(S) FOR

NONPERFORMANCE, ETC. $
(Explain in item 132. "REMARKS")

11. MAXIMUM AMOUNT

APPROVED FOR PAYMENT $ $263’060'71

(Item 9 less item 10)

SECTION Il - CERTIFICATION(S)

IMPORTANT - ACCEPTANCE SHOULD TAKE PLACE UPON DELIVERY AND RECEIPT UNLESS AN INSPECTION/ACCEPTANCE
PERIOD IS STATED IN THE CONTRACT

13. TYPE OF DELIVERY (Mark "X" in appropriate box)

Ezzzesles EB. PARTIAL D C. FINAL PARTIAL

wImer:tel
Contract Mod 10&11 15. SECOND CERTIFICATOIN (Required for PBS, others optional)

|! CERTIFY THAT THE ABOVE GOODS AND/OR SERVICES HAVE BEEN
RecewveponN  8/1/2018  anpaccepteDon  8/1/2018 THIS IS TO CERT FY THAT THE GOODS AND/OR SERVICES
DESCRIBED HAVE BEEN ACCEPTED

A. NAME AND TITLE (Type, print or stamp) A. NAME AND TITLE (Type, print or stamp)

Stephen M. Haag

Project Manager Contracting Officer

B. CORRESPONDENCE SYMBOL C. TELEPHONE NO. B. CORRESPONDENCE SYMBOL C. TELEPHONE NO.
WPMGC (202) 236-7396

E. DATE SIGNED

08/01/18

GENERAL SERVICES ADMINISTRATION




GSA FORM CONSTRUCTION CONTRACT PAYMENT VOUCHER VOUCHER NO.
1034 ( FAR 52.232-5 & 52,232-27 ) 7
ISSUING OFFICE DATE VOUCHER PREPARED
U.S. General Services Administration 1-Aug-2018

WPMG-C Facilities Project Management Team
301 7th Street, SW, Suite 7720

CONTRACT NUMBER AND PROJECT NUMBER

GS-11-P-16-YT-C-7173

EN-GS-11-P-16-YT-C-7173

ACT# 1-Mar-2017
PAYEES (NAME AND ADDRESS) DATE INVOICE
DCM Architecture & Engineering, LLC RECEIVED
339 N Front St, Unit A 1-Aug-2018
Camden, NJ 08102 DISCOUNT TERMS
N/A
ARTICLES OR SERVICES AMOUNT

INITIAL CONTRACT AMOUNT
CHANGE ORDERS
TOTAL CONTRACT AMOUNT TO DATE

LESS VALUE OF UNCOMPLETED WORK
VALUE OF COMPLETED WORK

LESS RETAINAGE

SUBTOTAL

OTHER:
SUBTOTAL

LESS PREVIOUS PAYMENTS
AMOUNT OF PAYMENT DUE

COMPLETE THE CHECKLIST ON REVERSE SIDE TOTAL DUE $263,060.71
PAYMENT : AMOUNT APPROVED DATE

PARTIAL X |SIGNATURE TITLE

FINAL CONTRACTING OFFICER
PROGRESS

ADVANCE TYPE / PRINT NAME PHONE NUMBER
COMPLETE Tony Hubbard

Contract Mod . 2E+05

ACCOUNTING CLASSIFICATIONS
Contract Mod 7E+05

FOR FINANCE USE ONLY

GENERAL SERVICES ADMINISTRATION

GSA FORM 1034 (REV.)




$2,715,840.14 Total Contract Price

ACT

Design Bui
Design Bui
Design Bui
Design Bui
Design Bui
Design Bui

Contract Mod 10

$263,060.71

LNUM  THIS PAYMENT

OOk wWNPRE

LNUM

OO, WNPR

667910

$46,351.85
$0.00

$0.00

$0.00

$0.00
$216,708.86

$2,715,840.14
$1,464,000.00
$56,456.90
$21,124.56
$81,330.54
$105,505.49
$987,422.65

Payment Application #11

$1,464,000.00
$56,456.90
$21,124.56
$81,330.54
$105,505.49
$987,422.65

FUND
192X
192X
192X
192X
192X

VENDNA RWA
DCM --
DCM --
DCM --
DCM --
DCM --

BA

PG54
PG54
PG54
PG54
PG54

FUNCTICWORK_I PROJNO

PG413
PG413
PGL11
PGL26
PG413

80 RDCO03439
83 RDC03608
84 RDCO03690
84 RDCO03690
80 RDC03439

CONTRACT

GS-11-P-16-YT-C-7173
GS-11-P-16-YT-C-7173
GS-11-P-16-YT-C-7173
GS-11-P-16-YT-C-7173
GS-11-P-16-YT-C-7173
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